

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ASH END	ALCONBURY	Jan-25
BEECH END	ALCONBURY	Jan-25
BELL LANE	ALCONBURY	Jan-25
BLACKBIRD WAY	ALCONBURY	Jan-25
BRAMBLE END	ALCONBURY	Jan-25
BROOKSIDE	ALCONBURY	Jan-25
CHAPEL STREET	ALCONBURY	Jan-25
CHURCH WAY	ALCONBURY	Jan-25
ELM END	ALCONBURY	Jan-25
ERMINE STREET	ALCONBURY	Aug-25
ERMINE STREET (C339)	ALCONBURY	Aug-25
FIELD CLOSE	ALCONBURY	Jan-25
FORD END	ALCONBURY	Jan-25
FRUMETTY LANE	ALCONBURY	Jan-25
GLOBE LANE	ALCONBURY	Apr-25
GREAT NORTH ROAD (C105)	ALCONBURY	Aug-25
HAWTHORN END	ALCONBURY	Jan-25
HIGH STREET	ALCONBURY	Jan-25
HILLFIELD	ALCONBURY	Jan-25
LARK WAY	ALCONBURY	Jan-25
MANOR LANE	ALCONBURY	Jan-25
MAPLE END	ALCONBURY	Jan-25
MILL ROAD	ALCONBURY	Apr-25
OAK END	ALCONBURY	Jan-25
OLD GLEBE	ALCONBURY	Jan-25
PALMERS LANE	ALCONBURY	Jan-25
RED LION CLOSE	ALCONBURY	Jan-25
ROBIN TERRACE	ALCONBURY	Jan-25
RUSTS LANE	ALCONBURY	Apr-25
SCHOOL LANE	ALCONBURY	Jan-25
SHARPS LANE	ALCONBURY	Jan-25
SPARROW DRIVE	ALCONBURY	Jan-25
SPINNEY LANE	ALCONBURY	Jan-25
THE ACRE	ALCONBURY	Jan-25
THE LEYS	ALCONBURY	Jan-25
THE MALTINGS	ALCONBURY	Jan-25
THE PADDOCK	ALCONBURY	Jan-25
WILLOW END	ALCONBURY	Jan-25
BUCKWORTH ROAD	ALCONBURY WESTON	Apr-25
CHEQUERS CLOSE	ALCONBURY WESTON	Jan-25
CHURCH WAY	ALCONBURY WESTON	Jan-25
HAMERTON ROAD	ALCONBURY WESTON	Apr-25
HIGH STREET	ALCONBURY WESTON	Jan-25
HIGHFIELD AVENUE	ALCONBURY WESTON	Jan-25
NORTH ROAD	ALCONBURY WESTON	Jan-25
OLD NORTH ROAD	ALCONBURY WESTON	Aug-25
SPRINGFIELD ROAD	ALCONBURY WESTON	Jan-25
TANGLEWOOD	ALCONBURY WESTON	Jan-25
WEST CLOSE	ALCONBURY WESTON	Jan-25
WHEATSHEAF ROAD	ALCONBURY WESTON	Jan-25
HIGH STREET	ALDRETH	Aug-25
FORGE END	ALWALTON	May-26
ROYCE ROAD	ALWALTON	May-26
CLIFDEN CLOSE	ARRINGTON	Jan-25
ERMINE WAY	ARRINGTON	Oct-25
CHAPEL ROW	ASHLEY	Jan-25
CHURCH STREET	ASHLEY	Apr-25
DALHAM ROAD	ASHLEY	Apr-25
GAZELEY ROAD	ASHLEY	Apr-25
HIGH STREET	ASHLEY	Apr-25
MILL ROAD	ASHLEY	Jan-25
SILHALLS CLOSE	ASHLEY	Jan-25
SILVERLEY WAY	ASHLEY	Jan-25
THE ORCHARD	ASHLEY	Jan-25
A11 FROM FOUR WENT WAYS ROUND A	BABRAHAM	Nov-25
HIGH STREET	BABRAHAM	Jan-25
BARTONS CLOSE	BALSHAM	Jan-25
CAMBRIDGE ROAD	BALSHAM	Apr-25
DOLLS CLOSE	BALSHAM	Jan-25
FIELD END	BALSHAM	Jan-25
GOODLIFFE AVENUE	BALSHAM	Jan-25
HIGH STREET	BALSHAM	Apr-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HORSESHOE CLOSE	BALSHAM	Jan-25
MAYS AVENUE	BALSHAM	Jan-25
OLD HOUSE ROAD	BALSHAM	Jan-25
ORCHARD CLOSE	BALSHAM	Jan-25
PLUMIAN WAY	BALSHAM	Jan-25
QUEENS CLOSE	BALSHAM	Jan-25
SLEFORD CLOSE	BALSHAM	Jan-25
THE BRAMBLES	BALSHAM	Jan-25
THE ROOKERY	BALSHAM	Jan-25
TRINITY CLOSE	BALSHAM	Jan-25
WEST WICKHAM ROAD	BALSHAM	Apr-25
WEST WRATTING ROAD	BALSHAM	Apr-25
ACORN AVENUE	BAR HILL	Jan-26
ALMOND GROVE	BAR HILL	Jan-26
APPLETREES	BAR HILL	Jan-26
CHESTNUT RISE	BAR HILL	Jan-26
CRAFTS WAY	BAR HILL	Mar-26
FIELD VIEW	BAR HILL	Jan-26
FOOTPATH BETWEEN FOXHOLLOW AND	BAR HILL	Jan-26
FOXHOLLOW	BAR HILL	Jan-26
GLADESIDE	BAR HILL	Jan-26
HANOVER CLOSE	BAR HILL	Jan-26
HILLCREST	BAR HILL	Jan-26
HOLLYTREES	BAR HILL	Jan-26
LITTLE MEADOW	BAR HILL	Jan-26
OATLANDS AVENUE	BAR HILL	Jan-26
OTTER CLOSE	BAR HILL	Jan-26
PARTRIDGE DRIVE	BAR HILL	Jan-26
PHEASANT RISE	BAR HILL	Jan-26
ROBIN CLOSE	BAR HILL	Jan-26
SAXON WAY	BAR HILL	Jan-26
STONEFIELD	BAR HILL	Jan-26
THE BRAMBLES	BAR HILL	Jan-26
THE FAIRWAY	BAR HILL	Jan-26
THE SPINNEY	BAR HILL	Jan-26
THRUFFLE WAY	BAR HILL	Jan-26
TRAFALGAR WAY	BAR HILL	Jan-26
WATERMEAD	BAR HILL	Jan-26
BENDYSHE WAY	BARRINGTON	Jan-25
CHALLIS GREEN	BARRINGTON	Jan-25
DAPHMOIR CLOSE	BARRINGTON	Jan-25
GLEBE ROAD	BARRINGTON	Jan-25
HESLERTON WAY	BARRINGTON	Jan-25
MALTHOUSE WAY	BARRINGTON	Jan-25
PRIMES CLOSE	BARRINGTON	Jan-25
SHEPRETH ROAD	BARRINGTON	Jan-25
ALLENS CLOSE	BARTON	Jan-25
COMBERTON ROAD	BARTON	Apr-25
GREAT CLOSE	BARTON	Jan-25
HASLINGFIELD ROAD	BARTON	Apr-25
HIGH STREET	BARTON	Jan-25
HINES CLOSE	BARTON	Jan-25
HOLBEN CLOSE	BARTON	Jan-25
IVY FIELD	BARTON	Jan-25
KINGS GROVE	BARTON	Jan-25
MAILES CLOSE	BARTON	Jan-25
NEW ROAD	BARTON	Apr-25
ROMAN HILL	BARTON	Jan-25
SCHOOL LANE	BARTON	Jan-25
ERMINE STREET	BASSINGBOURN	Oct-25
BROOK ROAD	BASSINGBOURN CUM KNEESWORTH	Jan-25
CANBERRA CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
CHESTNUT LANE	BASSINGBOURN CUM KNEESWORTH	Jan-25
CHURCH CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
CLARKES WAY	BASSINGBOURN CUM KNEESWORTH	Jan-25
ELBOURN WAY	BASSINGBOURN CUM KNEESWORTH	Jan-25
ELM TREE DRIVE	BASSINGBOURN CUM KNEESWORTH	Jan-25
FORTUNE WAY	BASSINGBOURN CUM KNEESWORTH	Jan-25
HIGH STREET	BASSINGBOURN CUM KNEESWORTH	Jan-25
KEFFORD CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
KNUTSFORD ROAD	BASSINGBOURN CUM KNEESWORTH	Jan-25
NORTH END	BASSINGBOURN CUM KNEESWORTH	Jan-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
PARK CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
PARK VIEW	BASSINGBOURN CUM KNEESWORTH	Jan-25
PEPPER CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
POPLAR FARM CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
SAGGERS CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
SOUTH END	BASSINGBOURN CUM KNEESWORTH	Jan-25
SPRING LANE	BASSINGBOURN CUM KNEESWORTH	Jan-25
THE CAUSEWAY	BASSINGBOURN CUM KNEESWORTH	Jan-25
THE TANYARD	BASSINGBOURN CUM KNEESWORTH	Jan-25
TOWER CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
WALNUT TREE CLOSE	BASSINGBOURN CUM KNEESWORTH	Jan-25
WELLINGTON PLACE	BASSINGBOURN CUM KNEESWORTH	Jan-25
WILLMOTT ROAD	BASSINGBOURN CUM KNEESWORTH	Jan-25
BAKEHOUSE CLOSE	BENWICK	Jan-25
CHAPEL GARDENS	BENWICK	Jan-25
CRICKETERS WAY	BENWICK	Jan-25
HIGH STREET	BENWICK	Jan-25
NENESIDE	BENWICK	Jan-25
RAMSEY ROAD	BENWICK	Jan-25
RIVER CLOSE	BENWICK	Jan-25
SKEIFS ROW	BENWICK	Jan-25
WHITE HART DRIVE	BENWICK	Jan-25
BRAMLEY GROVE	BLUNTISHAM	Dec-25
COLNE ROAD	BLUNTISHAM	Dec-25
EAST STREET	BLUNTISHAM	Dec-25
FOOTPATH BETWEEN BRAMLEY GROVE	BLUNTISHAM	Dec-25
FOOTPATH BETWEEN SHORT LANE AN	BLUNTISHAM	Dec-25
FROGS HALL	BLUNTISHAM	Dec-25
HIGH STREET	BLUNTISHAM	Dec-25
HOLLIDAYS ROAD	BLUNTISHAM	Dec-25
LAXTON GRANGE	BLUNTISHAM	Dec-25
MAPLE CLOSE	BLUNTISHAM	Dec-25
MEGS CLOSE	BLUNTISHAM	Dec-25
MILL LANE	BLUNTISHAM	Dec-25
NOBLES LANE	BLUNTISHAM	Dec-25
ORCHARD END	BLUNTISHAM	Dec-25
PRESSES CLOSE	BLUNTISHAM	Dec-25
RECTORY ROAD	BLUNTISHAM	Dec-25
SAYERS COURT	BLUNTISHAM	Dec-25
SHORT LANE	BLUNTISHAM	Dec-25
ST MARYS CLOSE	BLUNTISHAM	Dec-25
ST MARYS ROAD	BLUNTISHAM	Dec-25
STATION ROAD	BLUNTISHAM	Dec-25
SUMERLING WAY	BLUNTISHAM	Dec-25
THE FAIRWAY	BLUNTISHAM	Dec-25
THE HAWTHORNS	BLUNTISHAM	Dec-25
THE POPLARS	BLUNTISHAM	Dec-25
THE SYCAMORES	BLUNTISHAM	Dec-25
WHEATLEY CRESCENT	BLUNTISHAM	Dec-25
WOOD END	BLUNTISHAM	Dec-25
ARBER CLOSE	BOTTISHAM	Dec-25
BEECHWOOD AVENUE	BOTTISHAM	Dec-25
BELL ROAD	BOTTISHAM	Dec-25
BENDISH LANE	BOTTISHAM	Dec-25
BOTTISHAM FOOTPATH 1	BOTTISHAM	Dec-25
BRADFORDS CLOSE	BOTTISHAM	Dec-25
CEDAR WALK	BOTTISHAM	Dec-25
DOWNING CLOSE	BOTTISHAM	Dec-25
FOOTPATH FROM JENYNS CLOSE TO	BOTTISHAM	Dec-25
FOOTPATH FROM VINEYARD WALK TO	BOTTISHAM	Dec-25
HIGH STREET	BOTTISHAM	Dec-25
HOWLETT WAY	BOTTISHAM	Dec-25
JENYNS CLOSE	BOTTISHAM	Dec-25
LODE ROAD	BOTTISHAM	Dec-25
MAPLE CLOSE	BOTTISHAM	Dec-25
MULBERRY CLOSE	BOTTISHAM	Dec-25
NEWMARKET ROAD	BOTTISHAM	Dec-25
OX MEADOW	BOTTISHAM	Dec-25
PARSONAGE BARN	BOTTISHAM	Dec-25
PEACOCK DRIVE	BOTTISHAM	Dec-25
POUND CLOSE	BOTTISHAM	Dec-25
ROWAN CLOSE	BOTTISHAM	Dec-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ROWLEY GARDENS	BOTTISHAM	Dec-25
SPRING LANE	BOTTISHAM	Dec-25
ST PETERS FIELD	BOTTISHAM	Dec-25
STOCKS CLOSE	BOTTISHAM	Dec-25
THE PIGHTLE	BOTTISHAM	Dec-25
THOMAS CHRISTIAN WAY	BOTTISHAM	Dec-25
TRINITY CLOSE	BOTTISHAM	Dec-25
TUNBRIDGE CLOSE	BOTTISHAM	Dec-25
TUNBRIDGE LANE	BOTTISHAM	Dec-25
VINEYARD WALK	BOTTISHAM	Dec-25
WEST WALK	BOTTISHAM	Dec-25
WILLOW WAY	BOTTISHAM	Dec-25
ALMS HILL	BOURN	Jan-25
BALDWINS CLOSE	BOURN	Jan-25
CAXTON END	BOURN	Jan-25
CHURCH STREET	BOURN	Jan-25
GILLS HILL	BOURN	Apr-25
HALL CLOSE	BOURN	Jan-25
HIGH STREET	BOURN	Apr-25
KINGFISHER CLOSE	BOURN	Jan-25
MEADOW RISE	BOURN	Jan-25
RIDDY LANE	BOURN	Jan-25
SHORT STREET	BOURN	Jan-25
BATTLEGATE ROAD	BOXWORTH	Mar-26
BOXWORTH END	BOXWORTH	Mar-26
ELSWORTH ROAD	BOXWORTH	Mar-26
HIGH STREET	BOXWORTH	Mar-26
HUNTING GROVE	BOXWORTH	Mar-26
SCHOOL LANE	BOXWORTH	Mar-26
SEGRAVES	BOXWORTH	Mar-26
ABBOTT CLOSE	BRAMPTON	Jan-25
ACCESS ROAD TO RACECOURSE	BRAMPTON	Sep-25
ALLENS ORCHARD	BRAMPTON	Jan-25
ASH COURT	BRAMPTON	Jan-25
BERNARD ROAD	BRAMPTON	Jan-25
BUCKDEN ROAD	BRAMPTON	Sep-25
CARTER CLOSE	BRAMPTON	Jan-25
CENTENARY WAY	BRAMPTON	Jan-25
CHURCH ROAD	BRAMPTON	Dec-24
CRANE STREET	BRAMPTON	Jan-25
CRANFIELD WAY	BRAMPTON	Jan-25
CROOT CLOSE	BRAMPTON	Jan-25
DORLING WAY	BRAMPTON	Jan-25
ELIZABETHAN WAY	BRAMPTON	Jan-25
EMERY CLOSE	BRAMPTON	Jan-25
EVANS CLOSE	BRAMPTON	Jan-25
FLINT CLOSE	BRAMPTON	Jan-25
GROVE LANE	BRAMPTON	Jan-25
HIGH STREET	BRAMPTON	Dec-24
HORSESHOES WAY	BRAMPTON	Jan-25
HUNTINGDON ROAD	BRAMPTON	Sep-25
LAWS CRESCENT	BRAMPTON	Jan-25
LAYTON CRESCENT	BRAMPTON	Jan-25
LENTON CLOSE	BRAMPTON	Jan-25
LINK DRIVE	BRAMPTON	Jan-25
LOMAX DRIVE	BRAMPTON	Jan-25
MANDEVILLE ROAD	BRAMPTON	Jan-25
MANOR CLOSE	BRAMPTON	Jan-25
MILLER WAY	BRAMPTON	Jan-25
NURSERY WALK	BRAMPTON	Jan-25
OAK DRIVE	BRAMPTON	Jan-25
OLIVIA ROAD	BRAMPTON	Jan-25
ORCHARD LANE	BRAMPTON	Jan-25
PAGES WAY	BRAMPTON	Jan-25
PARK ROAD	BRAMPTON	Jan-25
RIDDIFORD CRESCENT	BRAMPTON	Jan-25
SPINNEY CLOSE	BRAMPTON	Jan-25
ST GEORGES CLOSE	BRAMPTON	Jan-25
STEWART CLOSE	BRAMPTON	Jan-25
THE GREEN	BRAMPTON	Jan-25
THRAPSTON ROAD	BRAMPTON	Sep-25
THRAPSTON ROAD (B1514)	BRAMPTON	Sep-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
WATERLOO CLOSE	BRAMPTON	Jan-25
WELLS CLOSE	BRAMPTON	Jan-25
WEST END	BRAMPTON	Jan-25
WESTBROOKE CLOSE	BRAMPTON	Jan-25
WILLOW CLOSE	BRAMPTON	Jan-25
WOOD VIEW	BRAMPTON	Jan-25
WOOLLEY CLOSE	BRAMPTON	Jan-25
BEECHCROFT	BRINKLEY	Jan-25
BRINKLEY FOOTPATH 3	BRINKLEY	Jan-25
BRINKLEY ROAD	BRINKLEY	Jan-25
GREEN PARK	BRINKLEY	Jan-25
HIGH STREET	BRINKLEY	Apr-25
OLD SCHOOL LANE	BRINKLEY	Jan-25
WESTON COLVILLE ROAD	BRINKLEY	Apr-25
ARAGON CLOSE	BUCKDEN	Jan-25
BISHOPS WAY	BUCKDEN	Jan-25
BURBERRY ROAD	BUCKDEN	Jan-25
CHURCH STREET	BUCKDEN	Dec-24
COPESES CLOSE	BUCKDEN	Jan-25
CRANFIELD WAY	BUCKDEN	Jan-25
FALCON WAY	BUCKDEN	Jan-25
FIELD CLOSE	BUCKDEN	Jan-25
GLEBE LANE	BUCKDEN	Jan-25
GREENWAY	BUCKDEN	Jan-25
HIGH STREET	BUCKDEN	Jan-25
HOO CLOSE	BUCKDEN	Jan-25
HUNTS END	BUCKDEN	Jan-25
IVELBURY CLOSE	BUCKDEN	Jan-25
LARK END	BUCKDEN	Jan-25
LINCOLN CLOSE	BUCKDEN	Jan-25
LUCKS LANE	BUCKDEN	Jan-25
MANOR CLOSE	BUCKDEN	Jan-25
MANOR GARDENS	BUCKDEN	Jan-25
MAYFIELD	BUCKDEN	Jan-25
MILL ROAD	BUCKDEN	Dec-24
MORRIS CLOSE	BUCKDEN	Jan-25
PARK ROAD	BUCKDEN	Jan-25
PERRY ROAD	BUCKDEN	Dec-24
SCHOOL LANE	BUCKDEN	Jan-25
SILVER STREET	BUCKDEN	Jan-25
SPRINGFIELD CLOSE	BUCKDEN	Jan-25
ST HUGHS ROAD	BUCKDEN	Jan-25
SWAN END	BUCKDEN	Jan-25
THE OSIERS	BUCKDEN	Jan-25
VINEYARD WAY	BUCKDEN	Jan-25
WEIR CLOSE	BUCKDEN	Jan-25
BRINKLEY ROAD	BURROUGH GREEN	Jan-25
SHERIFFS COURT	BURROUGH GREEN	Jan-25
ABBAY CLOSE	BURWELL	Nov-25
ANCHOR LANE	BURWELL	Nov-25
APPLETREE GROVE	BURWELL	Nov-25
BAKER DRIVE	BURWELL	Nov-25
BARKWAYS	BURWELL	Nov-25
BAYFIELD DRIVE	BURWELL	Nov-25
BLOOMSFIELD	BURWELL	Nov-25
BOLTON CLOSE	BURWELL	Nov-25
BUNTINGS CRESCENT	BURWELL	Nov-25
BUNTINGS PATH	BURWELL	Nov-25
BURGHLEY RISE	BURWELL	Nov-25
BURWELL BYWAY 31	BURWELL	Nov-25
BURWELL FOOTPATH 18	BURWELL	Nov-25
BURWELL FOOTPATH 23	BURWELL	Nov-25
CARTER ROAD	BURWELL	Nov-25
CASBURN LANE	BURWELL	Nov-25
CHANDLERS COURT	BURWELL	Nov-25
CHESTNUT RISE	BURWELL	Nov-25
COPPERFIELD WAY	BURWELL	Nov-25
DYSONS DROVE	BURWELL	Nov-25
FELSHAM CHASE	BURWELL	Nov-25
FOOTPATH BETWEEN NESS ROAD AND	BURWELL	Nov-25
GARDEN COURT	BURWELL	Nov-25
GRANTCHESTER RISE	BURWELL	Nov-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GREEN LANE	BURWELL	Nov-25
GUYATT COURT	BURWELL	Nov-25
HALL LANE	BURWELL	Nov-25
HATLEY DRIVE	BURWELL	Nov-25
HAWTHORN WAY	BURWELL	Nov-25
HEATH ROAD	BURWELL	Nov-25
HIGH STREET	BURWELL	Dec-25
HOLKHAM MEAD	BURWELL	Nov-25
HYTHE CLOSE	BURWELL	Nov-25
HYTHE LANE	BURWELL	Nov-25
ISAACSON ROAD	BURWELL	Dec-25
KENTWELL PLACE	BURWELL	Nov-25
KINGFISHER DRIVE	BURWELL	Nov-25
LABURNUM LANE	BURWELL	Nov-25
LIME CLOSE	BURWELL	Nov-25
LOW ROAD	BURWELL	Nov-25
MANDEVILLE	BURWELL	Nov-25
MARTIN ROAD	BURWELL	Nov-25
MASON ROAD	BURWELL	Nov-25
MEADOWLANDS	BURWELL	Nov-25
MELFORD CLOSE	BURWELL	Nov-25
MILL CLOSE	BURWELL	Nov-25
MILL LANE	BURWELL	Nov-25
MURTON CLOSE	BURWELL	Nov-25
MYRTLE DRIVE	BURWELL	Nov-25
NESS ROAD	BURWELL	Dec-25
NEW ROAD	BURWELL	Nov-25
NEWMARKET ROAD	BURWELL	Dec-25
NEWNHAM LANE	BURWELL	Nov-25
NORTH STREET	BURWELL	Nov-25
OLD SCHOOL CLOSE	BURWELL	Nov-25
ORCHARD WAY	BURWELL	Nov-25
PANTILE LANE	BURWELL	Nov-25
PARK ROAD	BURWELL	Nov-25
PARSONAGE CLOSE	BURWELL	Nov-25
PARSONAGE LANE	BURWELL	Nov-25
POPLARS CLOSE	BURWELL	Nov-25
POUND CLOSE	BURWELL	Nov-25
PRIORY CLOSE	BURWELL	Nov-25
RAILWAY CLOSE	BURWELL	Nov-25
REACH ROAD	BURWELL	Nov-25
ROMAN CLOSE	BURWELL	Nov-25
SAXON DRIVE	BURWELL	Nov-25
SCHOOL LANE	BURWELL	Nov-25
SCOTRED CLOSE	BURWELL	Nov-25
SILVER STREET	BURWELL	Nov-25
SPRING CLOSE	BURWELL	Nov-25
STATION GATE	BURWELL	Nov-25
SWAFFHAM ROAD	BURWELL	Dec-25
THE AVENUE	BURWELL	Nov-25
THE CAUSEWAY	BURWELL	Nov-25
THE LEYS	BURWELL	Nov-25
THE PADDOCKS	BURWELL	Nov-25
TOYSE CLOSE	BURWELL	Nov-25
TOYSE LANE	BURWELL	Nov-25
TUNBRIDGE CLOSE	BURWELL	Nov-25
WESTHORPE	BURWELL	Nov-25
BADER CLOSE	BURY	Dec-24
BARN CLOSE	BURY	Dec-24
BROOKFIELD WAY	BURY	Dec-24
BURYFIELD	BURY	Dec-24
FOUNDRY WAY	BURY	Dec-24
GREENWOOD CLOSE	BURY	Dec-24
GRENFELL ROAD	BURY	Dec-24
GROVE WAY	BURY	Dec-24
HIGH MEADOW	BURY	Dec-24
HIGH STREET	BURY	Dec-24
HILL ESTATE	BURY	Dec-24
LION WALK	BURY	Dec-24
MEADOW LANE	BURY	Dec-24
OLD STABLE WALK	BURY	Dec-24
OWLS END	BURY	Dec-24

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
POUND ROAD	BURY	Dec-24
RINGWOOD CLOSE	BURY	Dec-24
ROWELL WALK	BURY	Dec-24
SUNFIELD ROAD	BURY	Dec-24
THE GLEBE	BURY	Dec-24
TUNKERS LANE	BURY	Dec-24
UPWOOD ROAD	BURY	Dec-24
UPWOOD ROAD (B1040)	BURY	Dec-24
WARBOYS ROAD	BURY	Dec-24
WARD CLOSE	BURY	Dec-24
WOODFIELD AVENUE	BURY	Dec-24
HIGHFIELDS ROAD	CALDECOTE	Feb-26
ST NEOTS ROAD	CALDECOTE	Mar-26
WEST DRIVE	CALDECOTE	Dec-25
AKERLY DRIVE	CAMBOURNE	Dec-25
BACK LANE	CAMBOURNE	Mar-26
BARROW LANE	CAMBOURNE	Dec-25
BICKERLEY COURT	CAMBOURNE	Dec-25
BROAD STREET	CAMBOURNE	Mar-26
BROOKFIELD WAY	CAMBOURNE	Dec-25
CAMBOURNE BUSINESS PARK	CAMBOURNE	Mar-26
CAMBOURNE ROAD	CAMBOURNE	Mar-26
CHERRY COURT	CAMBOURNE	Dec-25
COPPICE DRIVE	CAMBOURNE	Dec-25
FENBRIDGE	CAMBOURNE	Dec-25
FOXHOLLOW	CAMBOURNE	Dec-25
HAZEL LANE	CAMBOURNE	Dec-25
LANGATE GREEN	CAMBOURNE	Dec-25
MEADOWSWEET CLOSE	CAMBOURNE	Dec-25
MERLE WAY	CAMBOURNE	Dec-25
NEW HALL LANE	CAMBOURNE	Dec-25
OSIER WAY	CAMBOURNE	Dec-25
QUIDDITCH LANE	CAMBOURNE	Dec-25
SALGASSON WALK	CAMBOURNE	Dec-25
SAUNDERS COURT	CAMBOURNE	Dec-25
ST JOHNS WAY	CAMBOURNE	Dec-25
THE GROVE	CAMBOURNE	Dec-25
WATERMEAD CRESCENT	CAMBOURNE	Dec-25
WATTLE CLOSE	CAMBOURNE	Dec-25
WELLINGLEY COURT	CAMBOURNE	Dec-25
WOOLTHWAITE LANE	CAMBOURNE	Dec-25
ABBAY ROAD	CAMBRIDGE	Sep-25
ABBAY STREET	CAMBRIDGE	Sep-25
ABBAY WALK	CAMBRIDGE	Sep-25
ABBOTS CLOSE	CAMBRIDGE	Jun-25
ACCESS ROAD TO ALLOTMENTS	CAMBRIDGE	Mar-26
ACCESS ROAD TO MILL ROAD DEPOT	CAMBRIDGE	Nov-25
ACCESS ROAD TO NO 319A-331 HIL	CAMBRIDGE	Feb-26
ACCESS ROAD TO NO 466-476 CHER	CAMBRIDGE	Feb-26
ACCESS ROAD TO PARSONAGE STREE	CAMBRIDGE	Sep-25
ACREFIELD DRIVE	CAMBRIDGE	Sep-25
ACTON WAY	CAMBRIDGE	Jun-25
ADAM AND EVE STREET	CAMBRIDGE	Sep-25
ADAMS ROAD	CAMBRIDGE	Feb-25
AINSDALE	CAMBRIDGE	Feb-26
AINSWORTH COURT	CAMBRIDGE	Sep-25
AINSWORTH PLACE	CAMBRIDGE	Sep-25
AINSWORTH STREET	CAMBRIDGE	Sep-25
AKEMAN STREET	CAMBRIDGE	May-25
ALBEMARLE WAY	CAMBRIDGE	Jun-25
ALBERT STREET	CAMBRIDGE	May-25
ALBION ROW	CAMBRIDGE	Jul-25
ALEX WOOD ROAD	CAMBRIDGE	Sep-25
ALMONERS AVENUE	CAMBRIDGE	Feb-26
ALPHA ROAD	CAMBRIDGE	May-25
ALPHA TERRACE	CAMBRIDGE	Feb-25
ALWYNE ROAD	CAMBRIDGE	Feb-26
AMWELL ROAD	CAMBRIDGE	Nov-25
ANCASTER WAY	CAMBRIDGE	Mar-26
ANGLERS WAY	CAMBRIDGE	Jun-26
ANGUS CLOSE	CAMBRIDGE	Aug-25
ANNS ROAD	CAMBRIDGE	May-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ANSTEY WAY	CAMBRIDGE	Feb-25
APOLLO WAY	CAMBRIDGE	Jun-25
APTHORPE WAY	CAMBRIDGE	Nov-25
ARAGON CLOSE	CAMBRIDGE	Jun-25
ARBURY ROAD	CAMBRIDGE	Sep-25
ARBURY ROAD TO KIRKBY CLOSE	CAMBRIDGE	Nov-25
ARDEN ROAD	CAMBRIDGE	Nov-25
ARGYLE STREET	CAMBRIDGE	Aug-25
ARMITAGE WAY	CAMBRIDGE	Nov-25
ARRAN CLOSE	CAMBRIDGE	Mar-26
ARTHUR STREET	CAMBRIDGE	May-25
ARUNDEL CLOSE	CAMBRIDGE	Jun-25
ASCHAM ROAD	CAMBRIDGE	May-25
ASHBURY CLOSE	CAMBRIDGE	Aug-25
ASHFIELD ROAD	CAMBRIDGE	Nov-25
ASHLEY COURT	CAMBRIDGE	Sep-25
ASHVALE	CAMBRIDGE	Jun-25
ATHERTON CLOSE	CAMBRIDGE	Oct-25
ATKINS CLOSE	CAMBRIDGE	Nov-25
AUCKLAND ROAD	CAMBRIDGE	Sep-25
AUGERS ROAD	CAMBRIDGE	Feb-26
AUGUSTUS CLOSE	CAMBRIDGE	Jun-25
AYLESBOROUGH CLOSE	CAMBRIDGE	Jun-25
AYLESTONE ROAD	CAMBRIDGE	Oct-25
BABRAHAM ROAD	CAMBRIDGE	Mar-26
BADMINTON CLOSE	CAMBRIDGE	Jun-25
BAGOT PLACE	CAMBRIDGE	Nov-25
BALDOCK WAY	CAMBRIDGE	Jul-25
BANCROFT CLOSE	CAMBRIDGE	Aug-25
BANCROFT CLOSE TO DERBY ROAD	CAMBRIDGE	Aug-25
BANFF CLOSE	CAMBRIDGE	Jun-25
BARNARD WAY	CAMBRIDGE	Jun-25
BARNES CLOSE	CAMBRIDGE	Mar-26
BARNWELL DRIVE	CAMBRIDGE	Mar-26
BARNWELL ROAD	CAMBRIDGE	May-26
BARNWELL ROAD TO PEVEREL ROAD	CAMBRIDGE	Mar-26
BARROW CLOSE	CAMBRIDGE	Feb-25
BARROW ROAD	CAMBRIDGE	Feb-25
BARROW ROAD TO RUTHERFORD ROAD	CAMBRIDGE	Feb-25
BARTON CLOSE	CAMBRIDGE	Mar-25
BARTON ROAD	CAMBRIDGE	Jun-25
BASSET CLOSE	CAMBRIDGE	Nov-25
BATEMAN MEWS	CAMBRIDGE	Aug-25
BATEMAN STREET	CAMBRIDGE	Jun-25
BATESON ROAD	CAMBRIDGE	May-25
BAYCLIFFE CLOSE	CAMBRIDGE	Feb-26
BAYFORD PLACE	CAMBRIDGE	Nov-25
BEALES WAY	CAMBRIDGE	Nov-25
BEAUMONT CRESCENT	CAMBRIDGE	Feb-26
BEAUMONT ROAD	CAMBRIDGE	Feb-26
BECHE ROAD	CAMBRIDGE	Sep-25
BELGRAVE ROAD	CAMBRIDGE	Mar-26
BELMONT PLACE	CAMBRIDGE	Apr-25
BELMORE CLOSE	CAMBRIDGE	Jun-25
BELVOIR ROAD	CAMBRIDGE	Oct-25
BENIANS COURT	CAMBRIDGE	Apr-25
BENSON PLACE	CAMBRIDGE	May-25
BENSON STREET	CAMBRIDGE	May-25
BENTINCK STREET	CAMBRIDGE	Mar-25
BENTLEY ROAD	CAMBRIDGE	Feb-25
BERGHOLT CLOSE	CAMBRIDGE	May-26
BERMUDA ROAD	CAMBRIDGE	May-25
BEVERLEY WAY	CAMBRIDGE	Feb-25
BIRCH CLOSE	CAMBRIDGE	Nov-25
BIRDWOOD ROAD	CAMBRIDGE	Mar-26
BISHOPS ROAD	CAMBRIDGE	Feb-25
BLACKBERRY WAY	CAMBRIDGE	Nov-25
BLACKHALL ROAD	CAMBRIDGE	Jun-25
BLACKTHORN CLOSE	CAMBRIDGE	Nov-25
BLANFORD WALK	CAMBRIDGE	Jun-25
BLenheim CLOSE	CAMBRIDGE	Feb-26
BLINCO GROVE	CAMBRIDGE	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
BLISS WAY	CAMBRIDGE	Mar-26
BLOSSOM STREET	CAMBRIDGE	Sep-25
BORROWDALE	CAMBRIDGE	Jun-25
BOSWORTH ROAD	CAMBRIDGE	Feb-26
BOTOLPH LANE	CAMBRIDGE	Apr-25
BOURNE ROAD	CAMBRIDGE	Jun-26
BOWERS CROFT	CAMBRIDGE	Feb-26
BRACKLEY CLOSE	CAMBRIDGE	Jun-25
BRACKYN ROAD	CAMBRIDGE	Aug-25
BRADMORE STREET	CAMBRIDGE	Sep-25
BRADRUSHE FIELDS	CAMBRIDGE	May-25
BRAMLEY COURT	CAMBRIDGE	Jun-26
BRAMPTON ROAD	CAMBRIDGE	Mar-26
BRANDON PLACE	CAMBRIDGE	Sep-25
BRAYBROOKE PLACE	CAMBRIDGE	Mar-26
BRENTWOOD CLOSE	CAMBRIDGE	May-26
BRIDEWELL ROAD	CAMBRIDGE	Feb-26
BRIERLEY WALK	CAMBRIDGE	Jun-25
BRIMLEY ROAD	CAMBRIDGE	Jun-25
BRITTEN PLACE	CAMBRIDGE	Mar-26
BROAD STREET	CAMBRIDGE	Sep-25
BROOKFIELDS	CAMBRIDGE	Mar-26
BROOKLANDS AVENUE	CAMBRIDGE	Nov-25
BROOKS ROAD	CAMBRIDGE	May-26
BROOKSIDE	CAMBRIDGE	Mar-25
BROOKSIDE LANE	CAMBRIDGE	Mar-25
BROTHERS PLACE	CAMBRIDGE	Feb-26
BROWNLOW ROAD	CAMBRIDGE	Jun-25
BROXBOURNE CLOSE	CAMBRIDGE	Mar-26
BRUNSWICK GARDENS	CAMBRIDGE	Sep-25
BRUNSWICK TERRACE	CAMBRIDGE	Sep-25
BRUNSWICK WALK	CAMBRIDGE	Sep-25
BUCHAN STREET	CAMBRIDGE	Jun-25
BUCKINGHAM ROAD	CAMBRIDGE	May-25
BUDLEIGH CLOSE	CAMBRIDGE	Mar-26
BULLEN CLOSE	CAMBRIDGE	Feb-26
BURLEIGH PLACE	CAMBRIDGE	Sep-25
BURLEIGH STREET	CAMBRIDGE	Feb-26
BURNHAM CLOSE	CAMBRIDGE	Mar-26
BURNSIDE	CAMBRIDGE	Mar-26
BUTLER WAY	CAMBRIDGE	Jun-25
BYRON SQUARE	CAMBRIDGE	Feb-25
CADWIN FIELD	CAMBRIDGE	Nov-25
CALEDON WAY	CAMBRIDGE	Jun-25
CALLANDER CLOSE	CAMBRIDGE	Jun-25
CAM CAUSEWAY	CAMBRIDGE	Jun-26
CAMBRIDGE FOOTPATH 1	CAMBRIDGE	Mar-26
CAMBRIDGE FOOTPATH 11	CAMBRIDGE	Mar-26
CAMBRIDGE FOOTPATH 2	CAMBRIDGE	Mar-26
CAMBRIDGE FOOTPATH 21	CAMBRIDGE	Oct-25
CAMBRIDGE FOOTPATH 31A	CAMBRIDGE	Apr-25
CAMBRIDGE FOOTPATH 45	CAMBRIDGE	Feb-25
CAMBRIDGE FOOTPATH 95	CAMBRIDGE	Oct-25
CAMBRIDGE PLACE	CAMBRIDGE	Aug-25
CAMERON ROAD	CAMBRIDGE	Nov-25
CAMERON ROAD TO NORTHFIELD AVE	CAMBRIDGE	Nov-25
CAMPBELL STREET	CAMBRIDGE	Aug-25
CAMPKIN ROAD	CAMBRIDGE	Nov-25
CAMSIDE	CAMBRIDGE	Oct-25
CANTERBURY CLOSE	CAMBRIDGE	May-25
CANTERBURY STREET	CAMBRIDGE	May-25
CAPSTAN CLOSE	CAMBRIDGE	Oct-25
CARAVERE CLOSE	CAMBRIDGE	Nov-25
CARISBROOKE ROAD	CAMBRIDGE	Jun-25
CARLTON WAY	CAMBRIDGE	Sep-25
CARLYLE ROAD	CAMBRIDGE	May-25
CAROLINE PLACE	CAMBRIDGE	Sep-25
CARRICK CLOSE	CAMBRIDGE	Feb-26
CASTLE ROW	CAMBRIDGE	Apr-25
CASTLE STREET	CAMBRIDGE	Aug-25
CATHARINE STREET	CAMBRIDGE	Sep-25
CAVENDISH AVENUE	CAMBRIDGE	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CAVENDISH ROAD	CAMBRIDGE	Oct-25
CAVESSON COURT	CAMBRIDGE	Jun-25
CHALFONT CLOSE	CAMBRIDGE	Mar-26
CHALK GROVE	CAMBRIDGE	Feb-26
CHALMERS ROAD	CAMBRIDGE	Mar-26
CHAMPNEYS WALK	CAMBRIDGE	Mar-25
CHANCELLORS WALK	CAMBRIDGE	Jun-25
CHANNY CLOSE	CAMBRIDGE	Oct-25
CHAPEL STREET	CAMBRIDGE	Mar-26
CHARLES STREET	CAMBRIDGE	Aug-25
CHARTFIELD ROAD	CAMBRIDGE	Mar-26
CHATSWORTH AVENUE	CAMBRIDGE	Jun-25
CHAUCER CLOSE	CAMBRIDGE	Mar-25
CHAUCER ROAD	CAMBRIDGE	Mar-25
CHEDDARS LANE	CAMBRIDGE	Feb-26
CHEDWORTH STREET	CAMBRIDGE	Mar-25
CHELWOOD ROAD	CAMBRIDGE	Mar-26
CHENEY WAY	CAMBRIDGE	Jun-26
CHEQUERS CLOSE	CAMBRIDGE	Feb-26
CHERRY CLOSE	CAMBRIDGE	Feb-26
CHERRY HINTON ROAD	CAMBRIDGE	Mar-26
CHERRY HINTON ROAD TO GUNHILD	CAMBRIDGE	Feb-26
CHESTERFIELD ROAD	CAMBRIDGE	Nov-25
CHESTERTON HALL CRESCENT	CAMBRIDGE	Oct-25
CHESTERTON LANE	CAMBRIDGE	Jul-25
CHESTERTON ROAD	CAMBRIDGE	Feb-26
CHESTERTON ROAD (A1303)	CAMBRIDGE	May-25
CHESTNUT GROVE	CAMBRIDGE	Oct-25
CHIGWELL COURT	CAMBRIDGE	May-26
CHURCH END	CAMBRIDGE	Mar-26
CHURCH LANE	CAMBRIDGE	May-25
CHURCH RATE WALK	CAMBRIDGE	Mar-25
CHURCH STREET	CAMBRIDGE	Oct-25
CITY ROAD	CAMBRIDGE	Sep-25
CLARE ROAD	CAMBRIDGE	Mar-25
CLARE STREET	CAMBRIDGE	Aug-25
CLARENDON ROAD	CAMBRIDGE	Aug-25
CLARENDON STREET	CAMBRIDGE	Sep-25
CLARKSON ROAD	CAMBRIDGE	Apr-25
CLAYGATE ROAD	CAMBRIDGE	Mar-26
CLERK MAXWELL ROAD	CAMBRIDGE	Apr-25
CLIFTON ROAD	CAMBRIDGE	Aug-25
CLIVEDEN CLOSE	CAMBRIDGE	Jun-25
COBHOLM PLACE	CAMBRIDGE	Nov-25
COCKBURN STREET	CAMBRIDGE	Aug-25
COCKERELL ROAD	CAMBRIDGE	Jun-25
COGGESHALL CLOSE	CAMBRIDGE	May-26
COLDHAMS GROVE	CAMBRIDGE	Mar-26
COLDHAMS LANE	CAMBRIDGE	May-26
COLERIDGE ROAD	CAMBRIDGE	Nov-25
COLLEGE FIELDS	CAMBRIDGE	Nov-25
COLLIER ROAD	CAMBRIDGE	Sep-25
COLVILLE ROAD	CAMBRIDGE	Feb-26
COLWYN CLOSE	CAMBRIDGE	Jun-25
CONDUIT HEAD ROAD	CAMBRIDGE	May-25
CONISTON ROAD	CAMBRIDGE	Jul-25
CONWAY CLOSE	CAMBRIDGE	Mar-26
COOK CLOSE	CAMBRIDGE	Nov-25
CORN EXCHANGE STREET	CAMBRIDGE	May-25
CORONA ROAD	CAMBRIDGE	May-25
CORONATION MEWS	CAMBRIDGE	Mar-25
CORONATION STREET	CAMBRIDGE	Mar-25
CORRIE ROAD	CAMBRIDGE	Aug-25
COURTLAND AVENUE	CAMBRIDGE	Feb-26
COURTNEY WAY	CAMBRIDGE	May-25
COVENT GARDEN	CAMBRIDGE	Sep-25
COWLEY ROAD	CAMBRIDGE	Jun-26
COWPER ROAD	CAMBRIDGE	Mar-26
CRANLEIGH CLOSE	CAMBRIDGE	Feb-25
CRANMER ROAD	CAMBRIDGE	Apr-25
CRATHERN WAY	CAMBRIDGE	Nov-25
CRAVEN CLOSE	CAMBRIDGE	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CROFT HOLME LANE	CAMBRIDGE	Aug-25
CROMWELL ROAD	CAMBRIDGE	Feb-26
CROSS STREET	CAMBRIDGE	Aug-25
CROWLAND WAY	CAMBRIDGE	Nov-25
CROWTHORNE CLOSE	CAMBRIDGE	Mar-26
CUNNINGHAM CLOSE	CAMBRIDGE	Jun-25
CUTTER FERRY CLOSE	CAMBRIDGE	Sep-25
CUTTER FERRY PATH	CAMBRIDGE	Sep-25
CYPRUS ROAD	CAMBRIDGE	Mar-26
DALTON SQUARE	CAMBRIDGE	Oct-25
DANE DRIVE	CAMBRIDGE	Apr-25
DANESBURY COURT	CAMBRIDGE	Mar-26
DARWIN DRIVE	CAMBRIDGE	May-25
DAVID STREET	CAMBRIDGE	Aug-25
DAVY ROAD	CAMBRIDGE	Aug-25
DAWS CLOSE	CAMBRIDGE	Mar-26
DAWS LANE	CAMBRIDGE	Feb-26
DE FREVILLE AVENUE	CAMBRIDGE	Oct-25
DENNIS ROAD	CAMBRIDGE	May-26
DERBY ROAD	CAMBRIDGE	Aug-25
DERBY STREET	CAMBRIDGE	Mar-25
DERWENT CLOSE	CAMBRIDGE	Feb-26
DESMOND AVENUE	CAMBRIDGE	Feb-26
DEVONSHIRE ROAD	CAMBRIDGE	Nov-25
DIAMOND CLOSE	CAMBRIDGE	Feb-25
DITTON FIELDS	CAMBRIDGE	May-26
DITTON LANE	CAMBRIDGE	May-26
DITTON LANE (B1047)	CAMBRIDGE	Jun-26
DITTON LANE TO EKIN ROAD	CAMBRIDGE	May-26
DITTON LANE TO HOWARD ROAD	CAMBRIDGE	May-26
DITTON LANE TO THORPE WAY	CAMBRIDGE	May-26
DITTON WALK	CAMBRIDGE	May-26
DOGGETT ROAD	CAMBRIDGE	Mar-26
DOVER STREET	CAMBRIDGE	Sep-25
DOWDING WAY	CAMBRIDGE	Jun-25
DOWNHAMS LANE	CAMBRIDGE	Nov-25
DOWNING PLACE	CAMBRIDGE	Apr-25
DOWNING STREET	CAMBRIDGE	Jul-25
DRAYTON CLOSE	CAMBRIDGE	Feb-26
DRAYTON ROAD	CAMBRIDGE	Feb-26
DROSIER ROAD	CAMBRIDGE	Aug-25
DUDLEY ROAD	CAMBRIDGE	May-26
DUNDEE CLOSE	CAMBRIDGE	Nov-25
DUNSMORE CLOSE	CAMBRIDGE	May-26
DURNFORD WAY	CAMBRIDGE	Jun-25
EACHARD ROAD	CAMBRIDGE	May-25
EARL STREET	CAMBRIDGE	Apr-25
EAST HERTFORD STREET	CAMBRIDGE	May-25
EAST ROAD	CAMBRIDGE	Nov-25
EASTFIELD	CAMBRIDGE	Nov-25
EDEN STREET	CAMBRIDGE	Sep-25
EDEN STREET BACKWAY	CAMBRIDGE	Sep-25
EDENDALE CLOSE	CAMBRIDGE	Feb-26
EDINBURGH ROAD	CAMBRIDGE	Oct-25
EDWARD STREET	CAMBRIDGE	Sep-25
EGERTON CLOSE	CAMBRIDGE	May-26
EGERTON ROAD	CAMBRIDGE	May-26
EKIN ROAD	CAMBRIDGE	May-26
ELDER CLOSE	CAMBRIDGE	Nov-25
ELFLEDA ROAD	CAMBRIDGE	Mar-26
ELIZABETH WAY	CAMBRIDGE	Feb-26
ELLESMERE ROAD	CAMBRIDGE	Jun-25
ELM STREET	CAMBRIDGE	Sep-25
ELMFIELD ROAD	CAMBRIDGE	Oct-25
ELSWORTH PLACE	CAMBRIDGE	Jul-25
ELTISLEY AVENUE	CAMBRIDGE	Mar-25
EMERY ROAD	CAMBRIDGE	Sep-25
EMERY STREET	CAMBRIDGE	Sep-25
EMMANUEL ROAD	CAMBRIDGE	Jul-25
EMMANUEL STREET	CAMBRIDGE	Jul-25
ENNISDALE CLOSE	CAMBRIDGE	Jun-25
ENNISKILLEN ROAD	CAMBRIDGE	Nov-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ERASMUS CLOSE	CAMBRIDGE	May-25
ESSEX CLOSE	CAMBRIDGE	Jun-25
EVENING COURT	CAMBRIDGE	Sep-25
EVERGREENS	CAMBRIDGE	Nov-25
EXETER CLOSE	CAMBRIDGE	Feb-25
FAIR STREET	CAMBRIDGE	Sep-25
FAIRBAIRN ROAD	CAMBRIDGE	Jun-26
FAIRFAX ROAD	CAMBRIDGE	Mar-26
FALLOWFIELD	CAMBRIDGE	May-26
FANSHAWE ROAD	CAMBRIDGE	Aug-25
FARRINGFORD CLOSE	CAMBRIDGE	Jun-25
FELTON STREET	CAMBRIDGE	Aug-25
FEN ROAD	CAMBRIDGE	Jun-26
FENDON CLOSE	CAMBRIDGE	Jul-25
FENDON ROAD	CAMBRIDGE	Mar-26
FERNDALE RISE	CAMBRIDGE	May-26
FERNLEA CLOSE	CAMBRIDGE	Mar-26
FERRARS WAY	CAMBRIDGE	Jun-25
FERRY LANE	CAMBRIDGE	Oct-25
FERRY PATH	CAMBRIDGE	May-25
FIELD WAY	CAMBRIDGE	Feb-26
FINCH ROAD	CAMBRIDGE	Jun-25
FISHER STREET	CAMBRIDGE	May-25
FISHERS LANE	CAMBRIDGE	Feb-26
FISON ROAD	CAMBRIDGE	May-26
FITZROY LANE	CAMBRIDGE	Feb-26
FITZWILLIAM ROAD	CAMBRIDGE	Aug-25
FITZWILLIAM STREET	CAMBRIDGE	Apr-25
FLAMSTEED ROAD	CAMBRIDGE	Aug-25
FLETCHERS TERRACE	CAMBRIDGE	Aug-25
FLOWER STREET	CAMBRIDGE	Sep-25
FONTWELL AVENUE	CAMBRIDGE	Jun-25
FOOTPATH COLERIDGE ROAD TO MAR	CAMBRIDGE	Mar-26
FOOTPATH FROM ARBURY ROAD TO L	CAMBRIDGE	Nov-25
FOOTPATH FROM DUDLEY ROAD TO K	CAMBRIDGE	May-26
FOOTPATH FROM MILTON ROAD TO M	CAMBRIDGE	Oct-25
FOOTPATH FROM NEWMARKET ROAD T	CAMBRIDGE	May-26
FOOTPATH SHELFORD ROAD TO LANT	CAMBRIDGE	Feb-25
FORDWICH CLOSE	CAMBRIDGE	Jun-25
FOREST ROAD	CAMBRIDGE	Feb-26
FORTESCUE ROAD	CAMBRIDGE	Jun-25
FOSTER ROAD	CAMBRIDGE	Feb-25
FRANCIS PASSAGE	CAMBRIDGE	Mar-25
FRANKS LANE	CAMBRIDGE	Jun-26
FRANKS LANE TO FALLOWFIELD	CAMBRIDGE	Jun-26
FRASER ROAD	CAMBRIDGE	Nov-25
FREE SCHOOL LANE	CAMBRIDGE	Apr-25
FRENCHS ROAD	CAMBRIDGE	May-25
FRIARS CLOSE	CAMBRIDGE	Feb-26
FULBOURN OLD DRIFT	CAMBRIDGE	Mar-26
FULBOURN OLD DRIFT TO OAKLEY T	CAMBRIDGE	Mar-26
FULBOURN ROAD	CAMBRIDGE	Mar-26
FULBROOKE ROAD	CAMBRIDGE	Mar-25
GAINSBOROUGH CLOSE	CAMBRIDGE	Nov-25
GALFRID ROAD	CAMBRIDGE	Mar-26
GARDEN WALK	CAMBRIDGE	May-25
GARLIC ROW	CAMBRIDGE	May-26
GARRET HOSTEL LANE	CAMBRIDGE	Jul-25
GARRY DRIVE	CAMBRIDGE	Nov-25
GAYTON CLOSE	CAMBRIDGE	Feb-25
GELDART STREET	CAMBRIDGE	Sep-25
GEORGE IV STREET	CAMBRIDGE	Aug-25
GEORGE NUTTALL CLOSE	CAMBRIDGE	Nov-25
GEORGE STREET	CAMBRIDGE	Oct-25
GERARD CLOSE	CAMBRIDGE	Mar-26
GERARD ROAD	CAMBRIDGE	Mar-26
GILBERT CLOSE	CAMBRIDGE	Jun-25
GILBERT ROAD	CAMBRIDGE	Aug-25
GISBORNE ROAD	CAMBRIDGE	Mar-26
GLADSTONE WAY	CAMBRIDGE	Feb-26
GLEBE ROAD	CAMBRIDGE	Jul-25
GLEBE ROAD TO HOLBROOK ROAD	CAMBRIDGE	Feb-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GLENACRE CLOSE	CAMBRIDGE	Feb-26
GLENMERE CLOSE	CAMBRIDGE	Feb-26
GLISSON ROAD	CAMBRIDGE	Aug-25
GODESDONE ROAD	CAMBRIDGE	Sep-25
GODWIN CLOSE	CAMBRIDGE	Feb-26
GODWIN WAY	CAMBRIDGE	Feb-26
GOLDING ROAD	CAMBRIDGE	Mar-26
GONVILLE PLACE	CAMBRIDGE	Nov-25
GOUGH WAY	CAMBRIDGE	Mar-25
GRAFTON STREET	CAMBRIDGE	Sep-25
GRANGE ROAD	CAMBRIDGE	Jul-25
GRANTA PLACE	CAMBRIDGE	Apr-25
GRANTCHESTER MEADOWS	CAMBRIDGE	Mar-25
GRANTCHESTER ROAD	CAMBRIDGE	May-25
GRANTCHESTER ROAD	CAMBRIDGE	Jun-25
GRANTCHESTER STREET	CAMBRIDGE	Mar-25
GRASMERE GARDENS	CAMBRIDGE	May-25
GRAY ROAD	CAMBRIDGE	Mar-26
GRAYLING CLOSE	CAMBRIDGE	Oct-25
GREAT EASTERN STREET	CAMBRIDGE	Aug-25
GREEN END ROAD	CAMBRIDGE	Mar-26
GREEN PARK	CAMBRIDGE	Nov-25
GREEN PARK TO NUFFIELD ROAD	CAMBRIDGE	Jun-26
GREENLANDS	CAMBRIDGE	Jul-25
GREENS ROAD	CAMBRIDGE	May-25
GRESHAM ROAD	CAMBRIDGE	Aug-25
GREVILLE ROAD	CAMBRIDGE	Aug-25
GREYSTOKE ROAD	CAMBRIDGE	Feb-26
GRIEVE COURT	CAMBRIDGE	Jun-26
GUEST ROAD	CAMBRIDGE	Sep-25
GUNHILD CLOSE	CAMBRIDGE	Feb-26
GUNHILD COURT	CAMBRIDGE	Feb-26
GUNHILD WAY	CAMBRIDGE	Feb-26
GUNNING WAY	CAMBRIDGE	Jun-25
GURNEY WAY	CAMBRIDGE	May-25
GWYDIR STREET	CAMBRIDGE	Sep-25
HADLEIGH COURT	CAMBRIDGE	May-26
HALE AVENUE	CAMBRIDGE	May-25
HALE STREET	CAMBRIDGE	May-25
HALIFAX ROAD	CAMBRIDGE	May-25
HALL FARM ROAD	CAMBRIDGE	Jun-25
HAMILTON ROAD	CAMBRIDGE	Oct-25
HANSON COURT	CAMBRIDGE	Jun-25
HARCOMBE ROAD	CAMBRIDGE	Mar-26
HARDING WAY	CAMBRIDGE	Jun-25
HARDWICK STREET	CAMBRIDGE	Mar-25
HARRIS ROAD	CAMBRIDGE	Jun-25
HARTINGTON GROVE	CAMBRIDGE	Jul-25
HARVEST WAY	CAMBRIDGE	Sep-25
HARVEY GOODWIN AVENUE	CAMBRIDGE	May-25
HARVEY GOODWIN AVENUE TO FRENC	CAMBRIDGE	May-25
HARVEY ROAD	CAMBRIDGE	Aug-25
HATHERDENE CLOSE	CAMBRIDGE	Mar-26
HAUXTON ROAD	CAMBRIDGE	May-25
HAVILAND WAY	CAMBRIDGE	Nov-25
HAWKINS ROAD	CAMBRIDGE	Nov-25
HAWTHORN WAY	CAMBRIDGE	Oct-25
HAYMARKET ROAD	CAMBRIDGE	Apr-25
HAYSTER DRIVE	CAMBRIDGE	Mar-26
HAZELWOOD CLOSE	CAMBRIDGE	Jun-25
HEADFORD CLOSE	CAMBRIDGE	May-26
HEADINGTON CLOSE	CAMBRIDGE	Feb-26
HEADINGTON DRIVE	CAMBRIDGE	Feb-26
HEATH HOUSE	CAMBRIDGE	Nov-25
HEDGERLEY CLOSE	CAMBRIDGE	Apr-25
HELEN CLOSE	CAMBRIDGE	May-26
HEMINGFORD ROAD	CAMBRIDGE	Mar-26
HENLEY WAY	CAMBRIDGE	Sep-25
HERBERT STREET	CAMBRIDGE	May-25
HERCULES CLOSE	CAMBRIDGE	Jun-25
HERONS CLOSE	CAMBRIDGE	Feb-26
HERSCHEL ROAD	CAMBRIDGE	Apr-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HERTFORD STREET	CAMBRIDGE	May-25
HIGH STREET	CAMBRIDGE	May-25
HIGH STREET	CAMBRIDGE	Feb-26
HIGH STREET	CAMBRIDGE	Mar-26
HIGHDENE ROAD	CAMBRIDGE	Mar-26
HIGHFIELD AVENUE	CAMBRIDGE	Jun-25
HIGHWORTH AVENUE	CAMBRIDGE	Oct-25
HILDA STREET	CAMBRIDGE	May-25
HILLS AVENUE	CAMBRIDGE	Jul-25
HILLS ROAD	CAMBRIDGE	Oct-25
HINTON AVENUE	CAMBRIDGE	Feb-26
HISTON ROAD RECREATION GROUND	CAMBRIDGE	May-25
HISTON ROAD TO HURRELL ROAD	CAMBRIDGE	Jun-25
HISTON ROAD TO RACKHAM CLOSE	CAMBRIDGE	May-25
HOADLY ROAD	CAMBRIDGE	Jun-25
HOBART ROAD	CAMBRIDGE	Mar-26
HOBSON STREET	CAMBRIDGE	Jul-25
HOBSONS PASSAGE	CAMBRIDGE	Apr-25
HOLBROOK ROAD	CAMBRIDGE	Jul-25
HOLLAND STREET	CAMBRIDGE	May-25
HOLYROOD CLOSE	CAMBRIDGE	Jun-25
HOMERTON STREET	CAMBRIDGE	Aug-25
HONEY HILL	CAMBRIDGE	Apr-25
HOOPER STREET	CAMBRIDGE	Sep-25
HOPE STREET	CAMBRIDGE	Aug-25
HOPKINS CLOSE	CAMBRIDGE	Nov-25
HOWARD CLOSE	CAMBRIDGE	May-26
HOWARD ROAD	CAMBRIDGE	May-26
HULATT ROAD	CAMBRIDGE	Feb-26
HULLATT ROAD TO WULFSTAN WAY	CAMBRIDGE	Feb-26
HUMBERSTONE ROAD	CAMBRIDGE	Oct-25
HUMPHREYS ROAD	CAMBRIDGE	Jun-25
HUNTINGDON ROAD	CAMBRIDGE	Aug-25
HUNTINGDON ROAD TO ST CHRISTOP	CAMBRIDGE	May-25
HUNTLEY CLOSE	CAMBRIDGE	May-26
HURRELL ROAD	CAMBRIDGE	Jun-25
HURST PARK AVENUE	CAMBRIDGE	May-25
INVERNESS CLOSE	CAMBRIDGE	Oct-25
IVER CLOSE	CAMBRIDGE	Mar-26
IZAAK WALTON WAY	CAMBRIDGE	May-26
JACK WARREN GREEN	CAMBRIDGE	May-26
JACKSON ROAD	CAMBRIDGE	Nov-25
JAMES STREET	CAMBRIDGE	Sep-25
JEDBURGH CLOSE	CAMBRIDGE	Jun-25
JERMYN CLOSE	CAMBRIDGE	Jun-25
JESUS LANE	CAMBRIDGE	Jul-25
JESUS TERRACE	CAMBRIDGE	Sep-25
JOHN STREET	CAMBRIDGE	Sep-25
JOLLEY WAY	CAMBRIDGE	Nov-25
KATHLEEN ELLIOTT WAY	CAMBRIDGE	Mar-26
KEATES ROAD	CAMBRIDGE	Feb-26
KELSEY CRESCENT	CAMBRIDGE	Mar-26
KELVIN CLOSE	CAMBRIDGE	Feb-26
KENDAL WAY	CAMBRIDGE	Nov-25
KENT WAY	CAMBRIDGE	Nov-25
KERRIDGE CLOSE	CAMBRIDGE	Sep-25
KEYNES ROAD	CAMBRIDGE	May-26
KILMAINE CLOSE	CAMBRIDGE	Nov-25
KIMBERLEY ROAD	CAMBRIDGE	Oct-25
KING STREET	CAMBRIDGE	Jul-25
KINGS HEDGES ROAD	CAMBRIDGE	Mar-26
KINGS HEDGES ROAD TO LAVENDER	CAMBRIDGE	Nov-25
KINGS ROAD	CAMBRIDGE	Mar-25
KINGSTON STREET	CAMBRIDGE	Sep-25
KINNAIRD WAY	CAMBRIDGE	Feb-26
KINROSS ROAD	CAMBRIDGE	Oct-25
KINROSS ROAD TO PAKENHAM CLOSE	CAMBRIDGE	Oct-25
KIRKBY CLOSE	CAMBRIDGE	Nov-25
KIRKWOOD ROAD	CAMBRIDGE	Nov-25
LABURNUM CLOSE	CAMBRIDGE	Oct-25
LADY JANE COURT	CAMBRIDGE	Jul-25
LADY MARGARET ROAD	CAMBRIDGE	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
LAMBOURN CLOSE	CAMBRIDGE	Feb-25
LANGDALE CLOSE	CAMBRIDGE	Mar-26
LANGHAM ROAD	CAMBRIDGE	Mar-26
LANSDOWNE ROAD	CAMBRIDGE	May-25
LANTREE CRESCENT	CAMBRIDGE	Feb-25
LARKIN CLOSE	CAMBRIDGE	Nov-25
LAUNDRESS LANE	CAMBRIDGE	Apr-25
LAVENDER ROAD	CAMBRIDGE	Nov-25
LAWRENCE WAY	CAMBRIDGE	Nov-25
LAXTON WAY	CAMBRIDGE	Jun-26
LEETE ROAD	CAMBRIDGE	Feb-26
LENSFIELD ROAD	CAMBRIDGE	Jun-25
LENTS WAY	CAMBRIDGE	Jun-26
LEONARD CLOSE	CAMBRIDGE	May-26
LEXINGTON CLOSE	CAMBRIDGE	Jun-25
LEYBURN CLOSE	CAMBRIDGE	Mar-26
LEYS AVENUE	CAMBRIDGE	Nov-25
LEYS ROAD	CAMBRIDGE	Nov-25
LICHFIELD ROAD	CAMBRIDGE	Mar-26
LILAC COURT	CAMBRIDGE	Feb-26
LIMEKILN ROAD	CAMBRIDGE	Mar-26
LIMETREE CLOSE	CAMBRIDGE	Feb-26
LINDEN CLOSE	CAMBRIDGE	May-25
LINGHOLME CLOSE	CAMBRIDGE	Jun-25
LINGREY COURT	CAMBRIDGE	Feb-25
LISLE WALK	CAMBRIDGE	Mar-26
LITTLE ST MARYS LANE	CAMBRIDGE	Apr-25
LIVERMORE CLOSE	CAMBRIDGE	Nov-25
LOGANS WAY	CAMBRIDGE	Oct-25
LONG REACH ROAD	CAMBRIDGE	Jun-26
LONG ROAD	CAMBRIDGE	Oct-25
LONGWORTH AVENUE	CAMBRIDGE	Oct-25
LOUGHTON COURT	CAMBRIDGE	May-26
LOVELL ROAD	CAMBRIDGE	Nov-25
LUARD CLOSE	CAMBRIDGE	Jul-25
LUARD ROAD	CAMBRIDGE	Jul-25
LYNDEWODE ROAD	CAMBRIDGE	Aug-25
LYNFIELD LANE	CAMBRIDGE	Oct-25
MACKENZIE ROAD	CAMBRIDGE	Sep-25
MADINGLEY ROAD	CAMBRIDGE	Jul-25
MADINGLEY ROAD TO CLARKSON ROA	CAMBRIDGE	Apr-25
MADRAS ROAD	CAMBRIDGE	Mar-26
MAGNOLIA CLOSE	CAMBRIDGE	Jul-25
MAGRATH AVENUE	CAMBRIDGE	Aug-25
MAIDS CAUSEWAY	CAMBRIDGE	Nov-25
MAITLAND AVENUE	CAMBRIDGE	Jun-26
MALCOLM STREET	CAMBRIDGE	Apr-25
MALDEN CLOSE	CAMBRIDGE	May-26
MALLETTS ROAD	CAMBRIDGE	Feb-26
MALTA ROAD	CAMBRIDGE	Mar-26
MALTSTERS WAY	CAMBRIDGE	Oct-25
MALVERN ROAD	CAMBRIDGE	Feb-26
MANDER WAY	CAMBRIDGE	Feb-26
MANERS WAY	CAMBRIDGE	Feb-26
MANHATTAN DRIVE	CAMBRIDGE	Sep-25
MANOR STREET	CAMBRIDGE	Jul-25
MANSEL WAY	CAMBRIDGE	Sep-25
MAPLE CLOSE	CAMBRIDGE	Oct-25
MARCH LANE	CAMBRIDGE	Mar-26
MARINERS WAY	CAMBRIDGE	Oct-25
MARION CLOSE	CAMBRIDGE	May-25
MARIS LANE	CAMBRIDGE	May-25
MARKET PASSAGE	CAMBRIDGE	Apr-25
MARKHAM CLOSE	CAMBRIDGE	Nov-25
MARLOWE ROAD	CAMBRIDGE	Mar-25
MARMORA ROAD	CAMBRIDGE	Mar-26
MARSHALL ROAD	CAMBRIDGE	Jul-25
MARTINGALE CLOSE	CAMBRIDGE	Jun-25
MARTINS STILE LANE	CAMBRIDGE	Oct-25
MAWSON ROAD	CAMBRIDGE	Aug-25
MAYS WAY	CAMBRIDGE	May-26
MEADOWLANDS ROAD	CAMBRIDGE	Mar-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
MELBOURNE PLACE	CAMBRIDGE	Sep-25
MERCERS ROW	CAMBRIDGE	May-26
MERE WAY	CAMBRIDGE	Sep-25
MERTON STREET	CAMBRIDGE	Mar-25
METCALFE ROAD	CAMBRIDGE	Jun-25
MIDHURST CLOSE	CAMBRIDGE	Oct-25
MILFORD STREET	CAMBRIDGE	Sep-25
MILL END CLOSE	CAMBRIDGE	Feb-26
MILL END ROAD	CAMBRIDGE	Feb-26
MILL LANE	CAMBRIDGE	Apr-25
MILL ROAD	CAMBRIDGE	Nov-25
MILL STREET	CAMBRIDGE	Sep-25
MILTON ROAD	CAMBRIDGE	Mar-26
MINERVA WAY	CAMBRIDGE	Jun-25
MISSLETON COURT	CAMBRIDGE	Feb-26
MOLEWOOD CLOSE	CAMBRIDGE	Jun-25
MONCRIEFF CLOSE	CAMBRIDGE	Jun-25
MONKSWELL	CAMBRIDGE	Feb-25
MONTAGUE ROAD	CAMBRIDGE	Oct-25
MONTFORT WAY	CAMBRIDGE	Jun-25
MONTGOMERY ROAD	CAMBRIDGE	Jun-25
MONTREAL ROAD	CAMBRIDGE	Mar-26
MONTREAL ROAD TO HOBART ROAD	CAMBRIDGE	Mar-26
MONTREAL SQUARE	CAMBRIDGE	Mar-26
MONTROSE CLOSE	CAMBRIDGE	Jun-25
MOORE CLOSE	CAMBRIDGE	Nov-25
MORTIMER ROAD	CAMBRIDGE	Sep-25
MORTLOCK AVENUE	CAMBRIDGE	Jun-26
MOSS BANK	CAMBRIDGE	Jun-26
MOUNT PLEASANT	CAMBRIDGE	Aug-25
MOWBRAY ROAD	CAMBRIDGE	Mar-26
MOYNE CLOSE	CAMBRIDGE	Jun-25
MUD LANE	CAMBRIDGE	Sep-25
MULBERRY CLOSE	CAMBRIDGE	Nov-25
NAPIER STREET	CAMBRIDGE	Sep-25
NATAL ROAD	CAMBRIDGE	Mar-26
NEALE CLOSE	CAMBRIDGE	Mar-26
NELSON CLOSE	CAMBRIDGE	Sep-25
NEPTUNE CLOSE	CAMBRIDGE	Jun-25
NETHERHALL WAY	CAMBRIDGE	Feb-26
NEVILLE ROAD	CAMBRIDGE	Mar-26
NEW PARK STREET	CAMBRIDGE	Apr-25
NEW SQUARE	CAMBRIDGE	Feb-26
NEW STREET	CAMBRIDGE	Sep-25
NEWELL WALK	CAMBRIDGE	Mar-26
NEWMARKET ROAD	CAMBRIDGE	Jun-26
NEWMARKET ROAD TO RAWLYN ROAD	CAMBRIDGE	May-26
NEWMARKET ROAD TO THE WESTERIN	CAMBRIDGE	Mar-26
NEWNHAM CROFT STREET	CAMBRIDGE	Mar-25
NEWNHAM ROAD	CAMBRIDGE	Jun-25
NEWNHAM WALK	CAMBRIDGE	Mar-25
NEWTON ROAD	CAMBRIDGE	Feb-25
NIGHTINGALE AVENUE	CAMBRIDGE	Feb-26
NORFOLK STREET	CAMBRIDGE	Sep-25
NORFOLK TERRACE	CAMBRIDGE	Sep-25
NORTH COTTAGES	CAMBRIDGE	Feb-25
NORTH STREET	CAMBRIDGE	May-25
NORTH TERRACE	CAMBRIDGE	Sep-25
NORTHAMPTON STREET	CAMBRIDGE	Jul-25
NORTHFIELD AVENUE	CAMBRIDGE	Jun-25
NORTHUMBERLAND CLOSE	CAMBRIDGE	Jun-25
NORTON CLOSE	CAMBRIDGE	Mar-26
NORWICH STREET	CAMBRIDGE	Aug-25
NUFFIELD CLOSE	CAMBRIDGE	Jun-26
NUFFIELD ROAD	CAMBRIDGE	Jun-26
NUNS WAY	CAMBRIDGE	Nov-25
NUNS WAY RECREATION GROUND	CAMBRIDGE	Nov-25
NURSERY WALK	CAMBRIDGE	May-25
NUTTINGS ROAD	CAMBRIDGE	Mar-26
OAK TREE AVENUE	CAMBRIDGE	Oct-25
OAKLEY TERRACE	CAMBRIDGE	Mar-26
ONGAR COURT	CAMBRIDGE	May-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ORCHARD AVENUE	CAMBRIDGE	Nov-25
ORCHARD ESTATE	CAMBRIDGE	Mar-26
ORCHARD STREET	CAMBRIDGE	Apr-25
OWLSTONE ROAD	CAMBRIDGE	Mar-25
OXFORD ROAD	CAMBRIDGE	May-25
OYSTER ROW	CAMBRIDGE	Oct-25
PAGET CLOSE	CAMBRIDGE	Feb-25
PAGET ROAD	CAMBRIDGE	Feb-25
PAKENHAM CLOSE	CAMBRIDGE	Oct-25
PALMERS WALK	CAMBRIDGE	Sep-25
PAMPLIN COURT	CAMBRIDGE	Mar-26
PANTON STREET	CAMBRIDGE	Mar-25
PARADISE STREET	CAMBRIDGE	Sep-25
PARK STREET	CAMBRIDGE	Jul-25
PARK TERRACE	CAMBRIDGE	May-25
PARKER STREET	CAMBRIDGE	Jul-25
PARKSIDE	CAMBRIDGE	Nov-25
PARSONAGE STREET	CAMBRIDGE	Sep-25
PEARCE CLOSE	CAMBRIDGE	Mar-25
PEARL CLOSE	CAMBRIDGE	Oct-25
PEARMAIN COURT	CAMBRIDGE	Jun-26
PELHAM COURT	CAMBRIDGE	Jun-25
PEMBERTON TERRACE	CAMBRIDGE	Mar-25
PEMBROKE STREET	CAMBRIDGE	Jul-25
PEN CLOSE	CAMBRIDGE	Feb-26
PENARTH PLACE	CAMBRIDGE	Apr-25
PENTLANDS CLOSE	CAMBRIDGE	Sep-25
PERNE AVENUE	CAMBRIDGE	Mar-26
PERNE ROAD	CAMBRIDGE	Apr-26
PERNE ROAD (A1134)	CAMBRIDGE	May-26
PERNE ROAD TO TIVERTON WAY	CAMBRIDGE	Mar-26
PERNE ROAD TO TIVERTON WAY (SO	CAMBRIDGE	Mar-26
PEROWNE STREET	CAMBRIDGE	Sep-25
PERRY COURT	CAMBRIDGE	Apr-25
PERSE WAY	CAMBRIDGE	Jun-25
PETWORTH STREET	CAMBRIDGE	Sep-25
PEVEREL CLOSE	CAMBRIDGE	Apr-26
PEVEREL ROAD	CAMBRIDGE	Apr-26
POOL WAY	CAMBRIDGE	Apr-26
PORSON COURT	CAMBRIDGE	Feb-25
PORSON ROAD	CAMBRIDGE	Feb-25
PORTLAND PLACE	CAMBRIDGE	Sep-25
POUND HILL	CAMBRIDGE	Apr-25
PRETORIA ROAD	CAMBRIDGE	Oct-25
PRIMARY COURT	CAMBRIDGE	Oct-25
PRIMROSE STREET	CAMBRIDGE	May-25
PRIORY ROAD	CAMBRIDGE	Sep-25
PRIORY STREET	CAMBRIDGE	May-25
PROSPECT ROW	CAMBRIDGE	Sep-25
QUANTON CLOSE	CAMBRIDGE	May-26
QUEEN EDITHS WAY	CAMBRIDGE	Apr-26
QUEENS MEADOW	CAMBRIDGE	Mar-26
QUEENS ROAD	CAMBRIDGE	Jul-25
QUEENSWAY	CAMBRIDGE	Mar-25
RACHEL CLOSE	CAMBRIDGE	May-26
RACKHAM CLOSE	CAMBRIDGE	May-25
RADEGUND ROAD	CAMBRIDGE	Mar-26
RAILWAY STREET	CAMBRIDGE	Mar-26
RAMSDEN SQUARE	CAMBRIDGE	Nov-25
RATHMORE CLOSE	CAMBRIDGE	Jul-25
RATHMORE ROAD	CAMBRIDGE	Jul-25
RAVENSWORTH GARDENS	CAMBRIDGE	Aug-25
RAWLYN CLOSE	CAMBRIDGE	Apr-26
RAWLYN ROAD	CAMBRIDGE	Apr-26
RAYLEIGH CLOSE	CAMBRIDGE	Feb-25
RAYSON WAY	CAMBRIDGE	Apr-26
RED CROSS LANE	CAMBRIDGE	Jul-25
REDFERN CLOSE	CAMBRIDGE	Jun-25
REDFERN CLOSE TO ARBURY COURT	CAMBRIDGE	Jun-25
REED CLOSE	CAMBRIDGE	Feb-25
REGENT STREET	CAMBRIDGE	Jul-25
REGENT TERRACE	CAMBRIDGE	Apr-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
REILLY WAY	CAMBRIDGE	Mar-26
RIBSTON WAY	CAMBRIDGE	Jun-26
RICHMOND ROAD	CAMBRIDGE	May-25
RICKARD CLOSE	CAMBRIDGE	Mar-26
RIDLEY HALL ROAD	CAMBRIDGE	Mar-25
RIVAR PLACE	CAMBRIDGE	Sep-25
RIVER LANE	CAMBRIDGE	Sep-25
RIVERSIDE	CAMBRIDGE	Oct-25
ROBERT JENNINGS CLOSE	CAMBRIDGE	Nov-25
ROBERT MAY CLOSE	CAMBRIDGE	Mar-26
ROCK ROAD	CAMBRIDGE	Jul-25
ROEDEER CLOSE (DO NOT USE)	CAMBRIDGE	Mar-26
ROLAND CLOSE	CAMBRIDGE	Jun-25
ROMSEY ROAD	CAMBRIDGE	Mar-26
ROMSEY TERRACE	CAMBRIDGE	Aug-25
ROSEFORD ROAD	CAMBRIDGE	Jun-25
ROSEMARY LANE	CAMBRIDGE	Mar-26
ROSS STREET	CAMBRIDGE	Apr-26
ROTHERWICK WAY	CAMBRIDGE	Feb-26
ROTHLEIGH ROAD	CAMBRIDGE	Feb-26
ROUND CHURCH STREET	CAMBRIDGE	Jul-25
ROWLINSON WAY	CAMBRIDGE	Sep-25
ROXBURGH ROAD	CAMBRIDGE	Jun-25
RUSSELL COURT	CAMBRIDGE	Mar-25
RUSSELL STREET	CAMBRIDGE	Aug-25
RUSSET COURT	CAMBRIDGE	Jun-26
RUSTAT ROAD	CAMBRIDGE	Aug-25
RUTHERFORD ROAD	CAMBRIDGE	Feb-25
RUTLAND CLOSE	CAMBRIDGE	Jun-25
SABLE CLOSE (DO NOT USE)	CAMBRIDGE	Mar-26
SACKVILLE CLOSE	CAMBRIDGE	Jun-25
SAXON ROAD	CAMBRIDGE	Sep-25
SAXON STREET	CAMBRIDGE	Mar-25
SCARSDALE CLOSE	CAMBRIDGE	Nov-25
SCOTLAND CLOSE	CAMBRIDGE	Oct-25
SCOTLAND ROAD	CAMBRIDGE	Mar-26
SCOTLAND ROAD TO HIGH STREET	CAMBRIDGE	Oct-25
SCOTSDOWNE ROAD	CAMBRIDGE	Feb-25
SEARLE STREET	CAMBRIDGE	May-25
SEDGWICK STREET	CAMBRIDGE	Nov-25
SEDLEY TAYLOR ROAD	CAMBRIDGE	Jul-25
SEFTON CLOSE	CAMBRIDGE	Feb-25
SELWYN GARDENS	CAMBRIDGE	Mar-25
SELWYN ROAD	CAMBRIDGE	Mar-25
SEVERN PLACE	CAMBRIDGE	Sep-25
SEYMOUR STREET	CAMBRIDGE	Mar-26
SHAFTESBURY ROAD	CAMBRIDGE	Aug-25
SHELFORD ROAD	CAMBRIDGE	May-25
SHELLY ROW	CAMBRIDGE	Aug-25
SHEPHERDS CLOSE	CAMBRIDGE	Feb-26
SHERBOURNE CLOSE	CAMBRIDGE	Nov-25
SHERBOURNE CLOSE TO GREEN END	CAMBRIDGE	Nov-25
SHERBOURNE COURT	CAMBRIDGE	Nov-25
SHERLOCK CLOSE	CAMBRIDGE	May-25
SHERLOCK ROAD	CAMBRIDGE	May-25
SHIRLEY GROVE	CAMBRIDGE	Nov-25
SHORT STREET	CAMBRIDGE	Jul-25
SIDGWICK AVENUE	CAMBRIDGE	Feb-25
SIDNEY FARM ROAD	CAMBRIDGE	Mar-26
SILVER STREET	CAMBRIDGE	Jul-25
SILVERWOOD CLOSE	CAMBRIDGE	Sep-25
SLEAFORD STREET	CAMBRIDGE	Sep-25
SOMERSET CLOSE	CAMBRIDGE	Jun-25
SOUTHBROOKE CLOSE	CAMBRIDGE	Feb-25
SOUTHSIDE COURT	CAMBRIDGE	Nov-25
SPALDING WAY	CAMBRIDGE	Feb-26
SPENS AVENUE	CAMBRIDGE	Mar-25
SPRINGFIELD ROAD	CAMBRIDGE	May-25
SPRINGFIELD TERRACE	CAMBRIDGE	May-25
ST ALBANS ROAD	CAMBRIDGE	Jun-25
ST ANDREWS ROAD	CAMBRIDGE	Oct-25
ST ANDREWS STREET	CAMBRIDGE	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ST ANTHONYS WALK	CAMBRIDGE	Mar-25
ST BARNABAS ROAD	CAMBRIDGE	Aug-25
ST BEDES CRESCENT	CAMBRIDGE	Mar-26
ST BEDES GARDENS	CAMBRIDGE	Mar-26
ST CHRISTOPHERS AVENUE	CAMBRIDGE	May-25
ST ELIGIUS STREET	CAMBRIDGE	Mar-25
ST JOHNS ROAD	CAMBRIDGE	Apr-25
ST KILDA AVENUE	CAMBRIDGE	Nov-25
ST LUKES STREET	CAMBRIDGE	May-25
ST MARGARETS SQUARE	CAMBRIDGE	Feb-26
ST MARKS COURT	CAMBRIDGE	Mar-25
ST MARYS STREET	CAMBRIDGE	Apr-25
ST MATTHEWS STREET	CAMBRIDGE	Sep-25
ST PAULS ROAD	CAMBRIDGE	Aug-25
ST PAULS WALK	CAMBRIDGE	Aug-25
ST PETERS STREET	CAMBRIDGE	Apr-25
ST PHILIPS ROAD	CAMBRIDGE	Aug-25
ST THOMAS'S ROAD	CAMBRIDGE	Mar-26
ST THOMAS'S SQUARE	CAMBRIDGE	Feb-26
STAFFORDSHIRE GARDENS	CAMBRIDGE	Sep-25
STAFFORDSHIRE STREET	CAMBRIDGE	Sep-25
STANESFIELD CLOSE	CAMBRIDGE	Apr-26
STANESFIELD ROAD	CAMBRIDGE	Apr-26
STANLEY COURT	CAMBRIDGE	Oct-25
STANLEY ROAD	CAMBRIDGE	Oct-25
STANSGATE AVENUE	CAMBRIDGE	Jul-25
STATION ROAD	CAMBRIDGE	Nov-25
STERNE CLOSE	CAMBRIDGE	Aug-25
STEVENSON COURT	CAMBRIDGE	Sep-25
STIRLING CLOSE	CAMBRIDGE	Oct-25
STOCKWELL STREET	CAMBRIDGE	Aug-25
STONE STREET	CAMBRIDGE	Sep-25
STOREYS WAY	CAMBRIDGE	May-25
STOTT GARDENS	CAMBRIDGE	Nov-25
STOURBRIDGE GROVE	CAMBRIDGE	Apr-26
STRANGWAYS ROAD	CAMBRIDGE	Feb-26
STRATFIELD CLOSE	CAMBRIDGE	Jun-25
STRETTEN AVENUE	CAMBRIDGE	May-25
STUKELEY CLOSE	CAMBRIDGE	Mar-25
STURTON STREET	CAMBRIDGE	Sep-25
SUEZ ROAD	CAMBRIDGE	Mar-26
SUMMERFIELD	CAMBRIDGE	Mar-25
SUNMEAD WALK	CAMBRIDGE	Mar-26
SUNNYSIDE	CAMBRIDGE	Apr-26
SWANN ROAD	CAMBRIDGE	May-26
SWANNS TERRACE	CAMBRIDGE	Aug-25
SYCAMORE CLOSE	CAMBRIDGE	Feb-26
SYLVESTER ROAD	CAMBRIDGE	Apr-25
TAUNTON CLOSE	CAMBRIDGE	Mar-26
TAVISTOCK ROAD	CAMBRIDGE	Jun-25
TEDDER WAY	CAMBRIDGE	Jun-25
TEMPLEMORE CLOSE	CAMBRIDGE	Jul-25
TENBY CLOSE	CAMBRIDGE	Mar-26
TENISON AVENUE	CAMBRIDGE	Aug-25
TENISON ROAD	CAMBRIDGE	Aug-25
TENNIS COURT ROAD	CAMBRIDGE	Apr-25
TENNIS COURT TERRACE	CAMBRIDGE	Apr-25
TEVERSHAM DRIFT	CAMBRIDGE	Mar-26
TEVERSHAM DRIFT (C233)	CAMBRIDGE	May-26
TEYNHAM CLOSE	CAMBRIDGE	Mar-26
THE BEECHES	CAMBRIDGE	Nov-25
THE BRAMBLES	CAMBRIDGE	Feb-25
THE CENACLE	CAMBRIDGE	Mar-25
THE CRESCENT	CAMBRIDGE	Apr-25
THE FEN CAUSEWAY	CAMBRIDGE	Jun-25
THE GREEN	CAMBRIDGE	Jun-26
THE GROVE	CAMBRIDGE	Jun-26
THE HOMING	CAMBRIDGE	Apr-26
THE LAWNS	CAMBRIDGE	Apr-25
THE PADDOCKS	CAMBRIDGE	Apr-26
THE PULLEY	CAMBRIDGE	Jun-25
THE RODINGS	CAMBRIDGE	May-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
THE WESTERING	CAMBRIDGE	Apr-26
THETFORD TERRACE	CAMBRIDGE	Apr-26
THIRLEBY CLOSE	CAMBRIDGE	Jun-25
THODAY STREET	CAMBRIDGE	Sep-25
THOMPSONS LANE	CAMBRIDGE	Mar-25
THORLEYE ROAD	CAMBRIDGE	Apr-26
THORPE WAY	CAMBRIDGE	May-26
TILLYARD WAY	CAMBRIDGE	Feb-26
TIPTREE CLOSE	CAMBRIDGE	May-26
TIVERTON WAY	CAMBRIDGE	Mar-26
TOPCLIFFE WAY	CAMBRIDGE	Feb-26
TOPHAM WAY	CAMBRIDGE	Jun-25
TRAFALGAR ROAD	CAMBRIDGE	May-25
TRAFALGAR STREET	CAMBRIDGE	May-25
TREDEGAR CLOSE	CAMBRIDGE	Jun-25
TREVONE PLACE	CAMBRIDGE	Mar-26
TRUMPINGTON PLAYING GROUND	CAMBRIDGE	Feb-25
TRUMPINGTON ROAD	CAMBRIDGE	May-25
TRUMPINGTON STREET	CAMBRIDGE	Jul-25
TWEEDALE	CAMBRIDGE	Feb-26
UNION LANE	CAMBRIDGE	Mar-26
UNION ROAD	CAMBRIDGE	Mar-25
UPHALL ROAD	CAMBRIDGE	Apr-26
UPPER GWYDIR STREET	CAMBRIDGE	Sep-25
VELOS WALK	CAMBRIDGE	May-26
VENTRESS CLOSE	CAMBRIDGE	Feb-26
VENTRESS FARM COURT	CAMBRIDGE	Feb-26
VERULAM WAY	CAMBRIDGE	Jun-25
VICARAGE TERRACE	CAMBRIDGE	Sep-25
VICTORIA AVENUE	CAMBRIDGE	Jul-25
VICTORIA PARK	CAMBRIDGE	May-25
VICTORIA ROAD	CAMBRIDGE	Aug-25
VICTORIA STREET	CAMBRIDGE	Apr-25
VINERY ROAD	CAMBRIDGE	Apr-26
VINERY WAY	CAMBRIDGE	Apr-26
WADLOES ROAD	CAMBRIDGE	May-26
WADLOES ROAD TO DITTON FIELDS	CAMBRIDGE	May-26
WAGSTAFF CLOSE	CAMBRIDGE	Nov-25
WALKER COURT	CAMBRIDGE	Jun-25
WALNUT TREE AVENUE	CAMBRIDGE	Sep-25
WALPOLE ROAD	CAMBRIDGE	Feb-26
WARD ROAD	CAMBRIDGE	Mar-26
WARKWORTH STREET	CAMBRIDGE	Sep-25
WARKWORTH TERRACE	CAMBRIDGE	Sep-25
WARREN ROAD	CAMBRIDGE	Nov-25
WARWICK ROAD	CAMBRIDGE	Jun-25
WATER LANE	CAMBRIDGE	Oct-25
WATER STREET	CAMBRIDGE	Oct-25
WAVELL WAY	CAMBRIDGE	Jun-25
WELLINGTON STREET	CAMBRIDGE	Sep-25
WELSTEAD ROAD	CAMBRIDGE	Mar-26
WENTWORTH ROAD	CAMBRIDGE	May-25
WENVOE CLOSE	CAMBRIDGE	Mar-26
WEST ROAD	CAMBRIDGE	Apr-25
WESTERN FOOTPATH BETWEEN BULLE	CAMBRIDGE	Feb-26
WESTFIELD LANE	CAMBRIDGE	May-25
WESTFIELD ROAD	CAMBRIDGE	May-25
WETENHALL ROAD	CAMBRIDGE	Sep-25
WHITEHILL CLOSE	CAMBRIDGE	Apr-26
WHITEHILL ROAD	CAMBRIDGE	Apr-26
WHITEHOUSE LANE	CAMBRIDGE	Jun-25
WHITFIELD CLOSE	CAMBRIDGE	Nov-25
WHYMANS LANE	CAMBRIDGE	Apr-25
WHYTFORD CLOSE	CAMBRIDGE	Oct-25
WILBERFORCE ROAD	CAMBRIDGE	Apr-25
WILDING WALK	CAMBRIDGE	Oct-25
WILES CLOSE	CAMBRIDGE	Nov-25
WILKIN STREET	CAMBRIDGE	Aug-25
WILLIAM SMITH CLOSE	CAMBRIDGE	Aug-25
WILLIS ROAD	CAMBRIDGE	Sep-25
WILSON CLOSE	CAMBRIDGE	Nov-25
WINCHMORE DRIVE	CAMBRIDGE	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
WINDERMERE CLOSE	CAMBRIDGE	Mar-26
WINDLESHAM CLOSE	CAMBRIDGE	Jun-25
WINDSOR ROAD	CAMBRIDGE	Jun-25
WINDSOR ROAD TO HOADLY ROAD	CAMBRIDGE	Jun-25
WINDSOR ROAD TO RICHMOND ROAD	CAMBRIDGE	May-25
WINDSOR ROAD TO WARWICK ROAD	CAMBRIDGE	Jun-25
WINGATE CLOSE	CAMBRIDGE	Feb-25
WINGATE WAY	CAMBRIDGE	Feb-25
WOBURN CLOSE	CAMBRIDGE	Jun-25
WOLSEY WAY	CAMBRIDGE	Mar-26
WOODHEAD DRIVE	CAMBRIDGE	Nov-25
WOODHOUSE WAY	CAMBRIDGE	Nov-25
WOODLARK ROAD	CAMBRIDGE	Jun-25
WOOTTON WAY	CAMBRIDGE	Apr-25
WORDSWORTH GROVE	CAMBRIDGE	Mar-25
WORTS CAUSEWAY	CAMBRIDGE	Feb-26
WULFSTAN WAY	CAMBRIDGE	Feb-26
WYCLIFFE ROAD	CAMBRIDGE	Mar-26
WYNBORNE CLOSE	CAMBRIDGE	Jun-25
WYNFORD WAY	CAMBRIDGE	Jun-25
YORK STREET	CAMBRIDGE	Sep-25
YORK TERRACE	CAMBRIDGE	Sep-25
YOUNG STREET	CAMBRIDGE	Sep-25
ZETLAND WALK	CAMBRIDGE	Mar-26
CLAYDON CLOSE	CASTLE CAMPS	Jan-25
CROXTON GARDENS	CATWORTH	Dec-24
YEOMANS CLOSE	CATWORTH	Dec-24
A1198 CAXTON BYPASS	CAXTON	Aug-25
BOURN ROAD	CAXTON	Dec-24
BROCKHOLT ROAD	CAXTON	Dec-24
ERMINE STREET	CAXTON	Dec-24
GRANSDEN ROAD	CAXTON	Dec-24
ROSEMARY GREENE CLOSE	CAXTON	Dec-24
ROYSTON ROAD	CAXTON	Sep-25
ST PETERS STREET	CAXTON	Dec-24
TASKERS FIELD	CAXTON	Dec-24
TATES FIELD	CAXTON	Dec-24
ANGOODS LANE	CHATTERIS	Jan-25
ASH GROVE	CHATTERIS	Jan-25
AUGUSTUS WAY	CHATTERIS	Jan-25
BECKETT WAY	CHATTERIS	Jan-25
BLACK HORSE LANE	CHATTERIS	Jan-25
BLACKTHORN CLOSE	CHATTERIS	Jan-25
BOADICEA COURT	CHATTERIS	Jan-25
BRIDGE STREET	CHATTERIS	Jan-25
CHANNY CLOSE	CHATTERIS	Jan-25
CHAPEL LANE	CHATTERIS	Jan-25
CLARE STREET	CHATTERIS	Jan-25
CRICKETERS WAY	CHATTERIS	Jan-25
CURLEW AVENUE	CHATTERIS	Jan-25
CYGNET DRIVE	CHATTERIS	Jan-25
DOCK ROAD	CHATTERIS	Jan-25
DODDINGTON ROAD	CHATTERIS	Jan-25
DRAKE AVENUE	CHATTERIS	Jan-25
EASTBOURNE CLOSE	CHATTERIS	Jan-25
EASTBOURNE ROAD	CHATTERIS	Jan-25
EASTWOOD	CHATTERIS	Jan-25
EDEN CRESCENT	CHATTERIS	Jan-25
FAIRVIEW AVENUE	CHATTERIS	Jan-25
FAIRVIEW CRESCENT	CHATTERIS	Jan-25
FAIRVIEW DRIVE	CHATTERIS	Jan-25
FAIRVIEW GARDENS	CHATTERIS	Jan-25
FAIRWAY	CHATTERIS	Jan-25
FARRIERS GATE	CHATTERIS	Jan-25
FEN VIEW	CHATTERIS	Jan-25
FENLAND WAY	CHATTERIS	Jun-25
FENTON WAY	CHATTERIS	Jan-25
FURROWFIELDS ROAD	CHATTERIS	Jan-25
GIPSON CLOSE	CHATTERIS	Jan-25
GLEBE CLOSE	CHATTERIS	Jan-25
GREEN PARK	CHATTERIS	Jan-25
GRENADIERS DRIVE	CHATTERIS	Jan-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GULL WAY	CHATTERIS	Jan-25
HAGHS CLOSE	CHATTERIS	Jan-25
HAROLD HEADING CLOSE	CHATTERIS	Jan-25
HERONSHAW	CHATTERIS	Jan-25
HIGH STREET	CHATTERIS	Jun-25
HILDA CLARKE CLOSE	CHATTERIS	Jan-25
HONEYSOME ROAD	CHATTERIS	Jun-25
HORSEGATE GARDENS	CHATTERIS	Jan-25
HUNTERS CLOSE	CHATTERIS	Jan-25
HUNTINGDON ROAD	CHATTERIS	Jan-25
HUNTINGDON ROAD (A141)	CHATTERIS	Jan-25
IRETONS WAY	CHATTERIS	Jun-25
JAMES GAGE CLOSE	CHATTERIS	Jan-25
KINGFISHER CLOSE	CHATTERIS	Jan-25
LARHAM WAY	CHATTERIS	Jan-25
LINDEN DRIVE	CHATTERIS	Jan-25
LINSELLS WALK	CHATTERIS	Jan-25
LODE WAY	CHATTERIS	Jan-25
LONDON ROAD	CHATTERIS	Jan-25
MALLARD CLOSE	CHATTERIS	Jan-25
MARIAN WAY	CHATTERIS	Jan-25
MARRITT CLOSE	CHATTERIS	Jan-25
MAYFLY CLOSE	CHATTERIS	Jan-25
MEADOW CLOSE	CHATTERIS	Jan-25
MILLFIELD CLOSE	CHATTERIS	Jan-25
NEW ROAD	CHATTERIS	Jan-25
OLD AUCTION YARD	CHATTERIS	Jan-25
PLOVER CLOSE	CHATTERIS	Jan-25
POUND ROAD	CHATTERIS	Jan-25
QUAKER WAY	CHATTERIS	Jan-25
QUAKERS WAY FOOTPATH	CHATTERIS	Jan-25
RAVENS CROFT	CHATTERIS	Jan-25
REED CLOSE	CHATTERIS	Jan-25
SLADE WAY	CHATTERIS	Jan-25
SOUTHAMPTON PLACE	CHATTERIS	Jan-25
ST FRANCIS DRIVE	CHATTERIS	Jan-25
ST MARTINS CLOSE	CHATTERIS	Jan-25
ST PAULS DRIVE	CHATTERIS	Jan-25
ST PETERS DRIVE	CHATTERIS	Jan-25
ST STEPHENS DRIVE	CHATTERIS	Jan-25
STATION ROAD	CHATTERIS	Jan-25
STATION STREET	CHATTERIS	Jan-25
TEAL CLOSE	CHATTERIS	Jan-25
TERN GARDENS	CHATTERIS	Jan-25
THE ELMS	CHATTERIS	Jan-25
THE GROVE	CHATTERIS	Jan-25
THE HAWTHORNS	CHATTERIS	Jan-25
THE JETTY	CHATTERIS	Jan-25
THE ORCHARDS	CHATTERIS	Jan-25
THE SHRUBBERY	CHATTERIS	Jan-25
TREEWAY	CHATTERIS	Jan-25
TRIBUNE CLOSE	CHATTERIS	Jan-25
VICTORIA STREET	CHATTERIS	Jan-25
WATERFIELDS	CHATTERIS	Jan-25
WENNY ROAD	CHATTERIS	Jun-25
WESLEY DRIVE	CHATTERIS	Jan-25
WEST END CLOSE	CHATTERIS	Jan-25
WEST PARK STREET	CHATTERIS	Jun-25
WESTBOURNE ROAD	CHATTERIS	Jan-25
WHITEMILL ROAD	CHATTERIS	Jan-25
WINDSOR CLOSE	CHATTERIS	Jan-25
WOODSIDE	CHATTERIS	Jan-25
ASHLEY ROAD	CHEVELEY	Jan-25
CENTRE DRIVE	CHEVELEY	Jan-25
HIGH STREET	CHEVELEY	Jan-25
HOLLAND PARK	CHEVELEY	Jan-25
ICKNIELD CLOSE	CHEVELEY	Jan-25
ISINGLASS CLOSE	CHEVELEY	Jan-25
LITTLE GREEN	CHEVELEY	Jan-25
MCCALMONT WAY	CHEVELEY	Jan-25
MOULTON ROAD	CHEVELEY	Jan-25
NEWMARKET ROAD	CHEVELEY	Jan-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
PARK ROAD	CHEVELEY	Jan-25
PARK ROAD (C227)	CHEVELEY	Jan-25
SCHOOL CLOSE	CHEVELEY	Jan-25
SOMERSET COURT	CHEVELEY	Jan-25
SPURLING CLOSE	CHEVELEY	Jan-25
STAR AND GARTER LANE	CHEVELEY	Jan-25
HIGH STREET	CHIPPENHAM	Aug-25
NEW STREET	CHIPPENHAM	Aug-25
SCOTLAND END	CHIPPENHAM	Aug-25
THARP WAY	CHIPPENHAM	Aug-25
SCHOOL LANE	CHITTERING	Aug-25
FEN VIEW	CHRISTCHURCH	Dec-24
UPWELL ROAD	CHRISTCHURCH	Dec-24
BARNFIELD GARDENS	COATES	Dec-24
CHAPLINS CLOSE	COATES	Dec-24
CHURCH GARDENS	COATES	Dec-24
GROUNDWAYS	COATES	Dec-24
MARCH ROAD	COATES	Jun-25
NOBLES CLOSE	COATES	Dec-24
PEAKES DRIVE	COATES	Dec-24
SUNNYVILLE ROAD	COATES	Dec-24
THE FOLD	COATES	Dec-24
WILLOWBROOK DRIVE	COATES	Dec-24
MARCH ROAD	COLDHAM	Dec-24
BLUNTISHAM ROAD	COLNE	Mar-26
COLNE ROAD	COLNE	Mar-26
DRURY LANE	COLNE	Mar-26
DUNHOLT WAY	COLNE	Mar-26
EARITH ROAD	COLNE	Mar-26
EAST STREET	COLNE	Mar-26
ELIZABETH WAY	COLNE	Mar-26
HIGH STREET	COLNE	Mar-26
HOLME FEN DROVE	COLNE	Mar-26
OLD CHURCH LANE	COLNE	Mar-26
OSIER HOLT	COLNE	Mar-26
SOMERSHAM ROAD	COLNE	Mar-26
THE QUADRANGLE	COLNE	Mar-26
THE RHEES	COLNE	Mar-26
BAKERS CLOSE	COMBERTON	Dec-25
BARRONS WAY	COMBERTON	Dec-25
BARTON ROAD	COMBERTON	Dec-25
BUSH CLOSE	COMBERTON	Dec-25
FOXES WAY	COMBERTON	Dec-25
GREEN END	COMBERTON	Dec-25
HARBOUR AVENUE	COMBERTON	Dec-25
HILLFIELD ROAD	COMBERTON	Dec-25
HINES LANE	COMBERTON	Dec-25
KENTINGS	COMBERTON	Dec-25
LONG ROAD	COMBERTON	Dec-25
MALLOWS CLOSE	COMBERTON	Dec-25
MILNER ROAD	COMBERTON	Dec-25
ROYSTON LANE	COMBERTON	Dec-25
SOUTH STREET	COMBERTON	Dec-25
ST THOMAS CLOSE	COMBERTON	Dec-25
SWAYNES LANE	COMBERTON	Dec-25
THE COVERT	COMBERTON	Dec-25
THE VALLEY	COMBERTON	Dec-25
WEST STREET	COMBERTON	Dec-25
WESTCROFT	COMBERTON	Dec-25
WESTLANDS	COMBERTON	Dec-25
WOOTTENS CLOSE	COMBERTON	Dec-25
BENNYS WAY	COTON	Dec-25
BROOK LANE	COTON	Dec-25
BROOKFIELD ROAD	COTON	Dec-25
CAMBRIDGE ROAD	COTON	Dec-25
HIGH STREET	COTON	Dec-25
SADLERS CLOSE	COTON	Dec-25
SILVERDALE AVENUE	COTON	Dec-25
ST JOHNS ROAD	COTON	Dec-25
ST PETERS ROAD	COTON	Dec-25
THE FOOTPATH	COTON	Dec-25
WHITWELL WAY	COTON	Dec-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
BEACH ROAD	COTTENHAM	Dec-25
BRENDA GAUTREY WAY	COTTENHAM	Dec-25
BROAD LANE	COTTENHAM	Dec-25
BROOKFIELDS BUSINESS PARK	COTTENHAM	Dec-25
BULLFINCH WAY	COTTENHAM	Dec-25
CHURCH CLOSE	COTTENHAM	Dec-25
COOLIDGE CLOSE	COTTENHAM	Dec-25
COOLIDGE GARDENS	COTTENHAM	Dec-25
CORBETT STREET	COTTENHAM	Dec-25
COSSINGTON CLOSE	COTTENHAM	Dec-25
COURTYARD WAY	COTTENHAM	Dec-25
CUNDELL DRIVE	COTTENHAM	Dec-25
DENMARK ROAD	COTTENHAM	Dec-25
DUNSTAL FIELD	COTTENHAM	Dec-25
EASTLANDS CLOSE	COTTENHAM	Dec-25
ELLIS CLOSE	COTTENHAM	Dec-25
FOUNDRY CLOSE	COTTENHAM	Dec-25
FRANKLIN GARDENS	COTTENHAM	Dec-25
GOLDFINCH DRIVE	COTTENHAM	Dec-25
GOODE CLOSE	COTTENHAM	Dec-25
HARLESTONES ROAD	COTTENHAM	Dec-25
HIGH STREET (B1049)	COTTENHAM	Dec-25
HISTON ROAD	COTTENHAM	Dec-25
KESTREL CLOSE	COTTENHAM	Dec-25
KINGFISHER WAY	COTTENHAM	Dec-25
LACKS CLOSE	COTTENHAM	Dec-25
LAMBS LANE	COTTENHAM	Dec-25
LEE CLOSE	COTTENHAM	Dec-25
LYLES ROAD	COTTENHAM	Dec-25
MALES CLOSE	COTTENHAM	Dec-25
MANSE DRIVE	COTTENHAM	Dec-25
MARGETT STREET	COTTENHAM	Dec-25
ORCHARD CLOSE	COTTENHAM	Dec-25
PELHAM CLOSE	COTTENHAM	Dec-25
PELHAM WAY	COTTENHAM	Dec-25
RAMPTON ROAD	COTTENHAM	Dec-25
ROOKS STREET	COTTENHAM	Dec-25
SMITHY FEN ENGINE DROVE	COTTENHAM	Dec-25
STEVENS CLOSE	COTTENHAM	Dec-25
TELEGRAPH STREET	COTTENHAM	Dec-25
TENISON MANOR	COTTENHAM	Dec-25
THE DUNNOCKS	COTTENHAM	Dec-25
THE HERONS	COTTENHAM	Dec-25
THE LINNETS	COTTENHAM	Dec-25
THE ROWELLS	COTTENHAM	Dec-25
THE WRENS	COTTENHAM	Dec-25
TOWER CLOSE	COTTENHAM	Dec-25
TWENTYPENCE ROAD	COTTENHAM	Dec-25
VICTORY WAY	COTTENHAM	Dec-25
WILKIN WALK	COTTENHAM	Dec-25
WOODLARK DRIVE	COTTENHAM	Dec-25
CHURCH CLOSE	COVENEY	Aug-25
MAIN STREET	COVENEY	Aug-25
PARK CLOSE	COVENEY	Aug-25
DIDDINGTON ROAD	DIDDINGTON	Dec-24
ANCASTER WAY	DODDINGTON	Dec-24
BEECH AVENUE	DODDINGTON	Dec-24
BEVILLS CLOSE	DODDINGTON	Dec-24
BURDETT CLOSE	DODDINGTON	Dec-24
CARPENTERS WAY	DODDINGTON	Dec-24
CEDAR AVENUE	DODDINGTON	Dec-24
CORNFIELDS	DODDINGTON	Dec-24
CYPRESS CLOSE	DODDINGTON	Dec-24
DRIVERS CLOSE	DODDINGTON	Dec-24
EASTALLS CLOSE	DODDINGTON	Dec-24
FEN VIEW	DODDINGTON	Dec-24
HOLLY DRIVE	DODDINGTON	Dec-24
INGLES LANE	DODDINGTON	Dec-24
MILLER CLOSE	DODDINGTON	Dec-24
NEWGATE STREET	DODDINGTON	Dec-24
RONALDS WAY	DODDINGTON	Dec-24
THE GRANGE	DODDINGTON	Dec-24

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
THE LARCHES	DODDINGTON	Dec-24
WALDEN CLOSE	DODDINGTON	Dec-24
WIMBLINGTON ROAD	DODDINGTON	Dec-24
COTTONS FIELD	DRY DRAYTON	May-26
HIGH STREET	DRY DRAYTON	May-26
HILL VIEW	DRY DRAYTON	May-26
OAK CRESCENT	DRY DRAYTON	May-26
OAKINGTON ROAD	DRY DRAYTON	May-26
PARK LANE	DRY DRAYTON	May-26
PARK STREET	DRY DRAYTON	May-26
PETTITTS CLOSE	DRY DRAYTON	May-26
PETTITTS LANE	DRY DRAYTON	May-26
SCOTLAND ROAD	DRY DRAYTON	Mar-26
SEARLES MEADOW	DRY DRAYTON	May-26
ST NEOTS ROAD	DRY DRAYTON	Mar-26
ALGAR DRIVE	DULLINGHAM	Jan-25
BAKEHOUSE HILL	DULLINGHAM	Jan-25
ELM CLOSE	DULLINGHAM	Jan-25
KETTLEFIELDS	DULLINGHAM	Jan-25
SPOONERS CLOSE	DULLINGHAM	Jan-25
STETCHWORTH ROAD	DULLINGHAM	Jan-25
TAYLORS FIELD	DULLINGHAM	Jan-25
VICARAGE CLOSE	DULLINGHAM	Jan-25
A505 FROM WHITTLESFORD TO THRI	DUXFORD	Oct-25
A505 FROM WHITTLESFORD TO THRI	DUXFORD	Oct-25
A505 FROM WHITTLESFORD TO THRI	DUXFORD	Oct-25
BUSTLERS RISE	DUXFORD	Jan-25
CARTER CLOSE	DUXFORD	Jan-25
CHAPEL STREET	DUXFORD	Jan-25
FISHER CLOSE	DUXFORD	Jan-25
FOOTPATH PARSONAGE CLOSE	DUXFORD	Jan-25
GRANGE ROAD	DUXFORD	Jan-25
HINXTON ROAD	DUXFORD	Jan-25
HUNTS ROAD	DUXFORD	Jan-25
ICKLETON ROAD (C284)	DUXFORD	Apr-25
KINTBURY	DUXFORD	Jan-25
LACEYS WAY	DUXFORD	Jan-25
MARKBY CLOSE	DUXFORD	Jan-25
MOORFIELD ROAD	DUXFORD	Apr-25
PARSONAGE CLOSE	DUXFORD	Jan-25
PETERSFIELD ROAD	DUXFORD	Jan-25
ST JOHNS STREET	DUXFORD	Jan-25
ST PETERS STREET	DUXFORD	Jan-25
THE BIGGEN	DUXFORD	Jan-25
THE RUSTONS	DUXFORD	Jan-25
ADELAIDE WALK	EARITH	May-26
BRIDGE END	EARITH	May-26
CHAPEL ROAD	EARITH	May-26
COLNE ROAD	EARITH	May-26
COOKS DROVE	EARITH	May-26
DARFORD	EARITH	May-26
EDWARDS WALK	EARITH	May-26
GREENFIELDS	EARITH	May-26
HEREWARD	EARITH	May-26
HERMITAGE ROAD	EARITH	May-26
HIGH STREET	EARITH	May-26
MEADOW LANE	EARITH	May-26
MEADOW WAY	EARITH	May-26
PARRENS ROAD	EARITH	May-26
SCHOOL ROAD	EARITH	May-26
ST MARYS	EARITH	May-26
VERMUYDEN	EARITH	May-26
BROADWEIR	EASTON	Dec-24
THE LANE	EASTON	Dec-24
BRYONY CLOSE	EASTREA	Dec-24
CHAPEL GARDENS	EASTREA	Dec-24
COATES ROAD	EASTREA	Jun-25
KELFUL CLOSE	EASTREA	Dec-24
SPRINGFIELDS	EASTREA	Dec-24
STORERS WALK	EASTREA	Dec-24
THORNHAM WAY	EASTREA	Dec-24
UNDERWOOD CLOSE	EASTREA	Dec-24

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
WYPE ROAD	EASTREA	Dec-24
ACCESS ROAD TO HDC STORE FROM	EATON FORD	Dec-24
ALAMEIN COURT	EATON FORD	Mar-25
ALDER CLOSE	EATON FORD	Mar-25
APPLE GROVE	EATON FORD	Mar-25
ARNHEM CLOSE	EATON FORD	Mar-25
BEEZLING CLOSE	EATON FORD	Mar-25
BILBERRY CLOSE	EATON FORD	Mar-25
BLenheim CLOSE	EATON FORD	Mar-25
BROOK ROAD	EATON FORD	Mar-25
BROWNING DRIVE	EATON FORD	Mar-25
BURNS COURT	EATON FORD	Mar-25
BURWELL ROAD	EATON FORD	Mar-25
BYRON PLACE	EATON FORD	Mar-25
CHAUCER PLACE	EATON FORD	Mar-25
COLERIDGE COURT	EATON FORD	Mar-25
CONSTABLE AVENUE	EATON FORD	Mar-25
CORUNNA CLOSE	EATON FORD	Mar-25
COWPER COURT	EATON FORD	Mar-25
CRECY COURT	EATON FORD	Mar-25
CROSSHALL ROAD	EATON FORD	Sep-25
CULLODEN CLOSE	EATON FORD	Mar-25
EATON FORD GREEN	EATON FORD	Apr-25
FARCET CLOSE	EATON FORD	Mar-25
FIELDING COURT	EATON FORD	Mar-25
FOOTPATH BETWEEN GREAT NORTH R	EATON FORD	Mar-25
FORD CLOSE	EATON FORD	Mar-25
FOXGLOVE CLOSE	EATON FORD	Mar-25
GAINSBOROUGH AVENUE	EATON FORD	Mar-25
GREAT NORTH ROAD	EATON FORD	Sep-25
HANOVER CLOSE	EATON FORD	Mar-25
HARDY PLACE	EATON FORD	Mar-25
HEMPSALS	EATON FORD	Mar-25
HOGARTH PLACE	EATON FORD	Mar-25
INKERMAN RISE	EATON FORD	Mar-25
IVEL CLOSE	EATON FORD	Mar-25
JUTLAND RISE	EATON FORD	Mar-25
KEATS COURT	EATON FORD	Mar-25
KIPLING PLACE	EATON FORD	Mar-25
KYM ROAD	EATON FORD	Mar-25
LANGWOOD CLOSE	EATON FORD	Mar-25
LAWRENCE ROAD	EATON FORD	Mar-25
LAXTON CLOSE	EATON FORD	Mar-25
LINCLARE PLACE	EATON FORD	Mar-25
LONGFELLOW PLACE	EATON FORD	Mar-25
LOTTINGS WAY	EATON FORD	Mar-25
LOWRY ROAD	EATON FORD	Mar-25
MARLOWE COURT	EATON FORD	Mar-25
MASEFIELD AVENUE	EATON FORD	Mar-25
MEADOWSWEET	EATON FORD	Mar-25
MILL HILL ROAD	EATON FORD	Apr-25
MILTON AVENUE	EATON FORD	Mar-25
MINDEN COURT	EATON FORD	Mar-25
MULLEIN CLOSE	EATON FORD	Mar-25
NENE ROAD	EATON FORD	Mar-25
ORCHARD CLOSE	EATON FORD	Mar-25
ORCHARD ROAD	EATON FORD	Mar-25
ORCHID CLOSE	EATON FORD	Mar-25
OSIER COURT	EATON FORD	Mar-25
OUSE ROAD	EATON FORD	Mar-25
REYNOLDS COURT	EATON FORD	Mar-25
RIVER ROAD	EATON FORD	Mar-25
ROMNEY COURT	EATON FORD	Mar-25
SETCHEL	EATON FORD	Mar-25
SHELLEY PLACE	EATON FORD	Mar-25
SILVERWEED	EATON FORD	Mar-25
SPENCER CLOSE	EATON FORD	Mar-25
ST NEOTS ROAD	EATON FORD	Sep-25
STEVENSON COURT	EATON FORD	Mar-25
SUNDEW CLOSE	EATON FORD	Mar-25
TANSY CLOSE	EATON FORD	Mar-25
TEASEL CLOSE	EATON FORD	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
TENNYSON PLACE	EATON FORD	Mar-25
TEVERSHAM WAY	EATON FORD	Mar-25
THE HALLARDS	EATON FORD	Mar-25
THE HIVES	EATON FORD	Mar-25
THE PADDOCK	EATON FORD	Mar-25
TRAFALGAR ROAD	EATON FORD	Mar-25
TURNER ROAD	EATON FORD	Mar-25
VALERIAN CLOSE	EATON FORD	Mar-25
WELLAND COURT	EATON FORD	Mar-25
WESTON COURT	EATON FORD	Mar-25
WHISTLER ROAD	EATON FORD	Mar-25
WISTOW COURT	EATON FORD	Mar-25
WORDSWORTH AVENUE	EATON FORD	Mar-25
ACKERMAN GARDENS	EATON SOCON	Mar-25
ACKERMAN STREET	EATON SOCON	Mar-25
ADMIRALS WAY	EATON SOCON	Mar-25
ANSON PLACE	EATON SOCON	Mar-25
AVON COURT	EATON SOCON	Mar-25
AXIS WAY	EATON SOCON	Mar-25
BARLEY ROAD	EATON SOCON	Mar-25
BARON COURT	EATON SOCON	Mar-25
BEATTY ROAD	EATON SOCON	Mar-25
BEAUCHAMP CLOSE	EATON SOCON	Mar-25
BEAVER CLOSE	EATON SOCON	Mar-25
BEGWARY CLOSE	EATON SOCON	Mar-25
BLACKWOOD ROAD	EATON SOCON	Mar-25
BLAKES WAY	EATON SOCON	Mar-25
BUSHMEAD GARDENS	EATON SOCON	Mar-25
BUSHMEAD ROAD	EATON SOCON	Mar-25
BYNG CLOSE	EATON SOCON	Mar-25
CAPULET CLOSE	EATON SOCON	Mar-25
CHAWSTON CLOSE	EATON SOCON	Mar-25
CLOVER ROAD	EATON SOCON	Mar-25
CODRINGTON COURT	EATON SOCON	Mar-25
COLLINGWOOD ROAD	EATON SOCON	Mar-25
COLMWORTH GARDENS	EATON SOCON	Mar-25
CORNWALL COURT	EATON SOCON	Mar-25
CORNWALLIS DRIVE	EATON SOCON	Mar-25
COUNTESS CLOSE	EATON SOCON	Mar-25
CROWN WALK	EATON SOCON	Mar-25
CUNNINGHAM WAY	EATON SOCON	Mar-25
DARRINGTON CLOSE	EATON SOCON	Mar-25
DIGBY COURT	EATON SOCON	Mar-25
DRAKE ROAD	EATON SOCON	Mar-25
DUCHESS CLOSE	EATON SOCON	Mar-25
DUKES ROAD	EATON SOCON	Mar-25
DULOE ROAD	EATON SOCON	Mar-25
EARL CLOSE	EATON SOCON	Mar-25
EATON SOCON FOOTPATH 1	EATON SOCON	Mar-25
EDINBURGH DRIVE	EATON SOCON	Mar-25
ELIZABETH COURT	EATON SOCON	Mar-25
FALLOW DRIVE	EATON SOCON	Mar-25
FALSTAFF ROAD	EATON SOCON	Mar-25
FIELD COTTAGE ROAD	EATON SOCON	Mar-25
FOOTPATH BETWEEN BEATTY ROAD A	EATON SOCON	Mar-25
FOOTPATH BETWEEN MONARCH ROAD	EATON SOCON	Mar-25
FOOTPATH BETWEEN NELSON ROAD A	EATON SOCON	Mar-25
FOOTPATH BETWEEN ST MARYS CHUR	EATON SOCON	Mar-25
FORGE CLOSE	EATON SOCON	Apr-25
FOUNDRY WAY	EATON SOCON	Mar-25
FREEMANTLE COURT	EATON SOCON	Mar-25
GAZELLE CLOSE	EATON SOCON	Mar-25
GERY COURT	EATON SOCON	Mar-25
GRENVILLE WAY	EATON SOCON	Mar-25
HARGOOD COURT	EATON SOCON	Mar-25
HATHAWAY CLOSE	EATON SOCON	Mar-25
HONEYDON AVENUE	EATON SOCON	Mar-25
HOWARD ROAD	EATON SOCON	Dec-24
JELLICOE PLACE	EATON SOCON	Mar-25
JENKINS CLOSE	EATON SOCON	Mar-25
KENILWORTH CLOSE	EATON SOCON	Mar-25
KINGS ROAD	EATON SOCON	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
KNIGHTS CLOSE	EATON SOCON	Mar-25
LADY WAY	EATON SOCON	Mar-25
LITTLE END ROAD	EATON SOCON	Mar-25
MARCHIONESS WAY	EATON SOCON	Mar-25
MARQUIS CLOSE	EATON SOCON	Mar-25
MONARCH ROAD	EATON SOCON	Mar-25
MOUNTBATTEN COURT	EATON SOCON	Mar-25
MUNTJAC CLOSE	EATON SOCON	Mar-25
NELSON ROAD	EATON SOCON	Mar-25
OTTER WAY	EATON SOCON	Mar-25
PEER ROAD	EATON SOCON	Mar-25
POPHAM CLOSE	EATON SOCON	Mar-25
PRINCE CLOSE	EATON SOCON	Mar-25
QUEENS COURT	EATON SOCON	Mar-25
QUEENS GARDENS	EATON SOCON	Mar-25
RALEIGH CLOSE	EATON SOCON	Mar-25
REGENT CLOSE	EATON SOCON	Mar-25
ROE GREEN	EATON SOCON	Mar-25
ROYAL COURT	EATON SOCON	Mar-25
SAMBAR CLOSE	EATON SOCON	Mar-25
SCHOOL LANE	EATON SOCON	Mar-25
SHAKESPEARE ROAD	EATON SOCON	Mar-25
SIMPKIN CLOSE	EATON SOCON	Mar-25
SQUIRES COURT	EATON SOCON	Mar-25
STAUGHTON PLACE	EATON SOCON	Mar-25
STEEL CLOSE	EATON SOCON	Apr-25
STRATFORD PLACE	EATON SOCON	Mar-25
THE CRESCENT	EATON SOCON	Mar-25
THE MALTINGS	EATON SOCON	Mar-25
VICEROY CLOSE	EATON SOCON	Mar-25
VISCOUNT COURT	EATON SOCON	Mar-25
WARWICK COURT	EATON SOCON	Mar-25
WHEATSHEAF ROAD	EATON SOCON	Mar-25
WILKINSON CLOSE	EATON SOCON	Mar-25
WYBOSTON COURT	EATON SOCON	Mar-25
CHURCH LANE	ELLINGTON	Feb-25
GRAFHAM ROAD	ELLINGTON	Apr-25
GREEN LANE	ELLINGTON	Feb-25
HIGH STREET (C166)	ELLINGTON	Feb-25
HILLSIDE CLOSE	ELLINGTON	Feb-25
PARSONS DRIVE	ELLINGTON	Feb-25
SPINNEY FIELD	ELLINGTON	Feb-25
ST PETERS WAY	ELLINGTON	Feb-25
THE GREEN	ELLINGTON	Feb-25
THRAPSTON ROAD	ELLINGTON	Feb-25
WINDMILL CLOSE	ELLINGTON	Feb-25
ABINGTON GROVE	ELM	Dec-24
ALL SAINTS CLOSE	ELM	Dec-24
ECTON GROVE	ELM	Dec-24
FRIDAYBRIDGE ROAD (B1101)	ELM	Dec-24
HENRY WARBY AVENUE	ELM	Dec-24
LOW ROAD	ELM	Dec-24
MAIN ROAD	ELM	Dec-24
ORCHARD CLOSE	ELM	Dec-24
PEARTREE WAY	ELM	Dec-24
ST GILES GROVE	ELM	Dec-24
SYWELL GROVE	ELM	Dec-24
BOXWORTH ROAD	ELSWORTH	May-26
BROAD END	ELSWORTH	May-26
BROCKLEY ROAD	ELSWORTH	May-26
BROOK STREET	ELSWORTH	May-26
CHURCH LANE	ELSWORTH	May-26
COTTERELLS LANE	ELSWORTH	May-26
FARDELLS LANE	ELSWORTH	May-26
PADDOCK ROW	ELSWORTH	May-26
ROGERS CLOSE	ELSWORTH	May-26
SMITH STREET	ELSWORTH	May-26
THE CAUSEWAY	ELSWORTH	May-26
CAXTON END	ELTISLEY	Mar-25
GREENFIELDS	ELTISLEY	Mar-25
MEADOW VIEW	ELTISLEY	Mar-25
POTTON END	ELTISLEY	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ST NEOTS ROAD	ELTISLEY	Mar-25
ST THOMAS	ELTISLEY	Mar-25
THE GREEN	ELTISLEY	Mar-25
BRAWN WAY	ELTON	May-26
FABER LANE	ELTON	May-26
HAYES WALK	ELTON	May-26
WANSFORD ROAD	ELTON	May-26
ABBOT THURSTON AVENUE	ELY	Sep-25
ABBOTS WAY	ELY	Sep-25
ALEXANDER CHASE	ELY	Sep-25
ALTHORPE COURT	ELY	Sep-25
ANGEL DROVE	ELY	Jan-26
ANNESDALE	ELY	Sep-25
ARCHERY CRESCENT	ELY	Sep-25
ARUNDELL	ELY	Sep-25
ASH GROVE	ELY	Sep-25
ASPEN CLOSE	ELY	Sep-25
BACK HILL	ELY	Sep-25
BACK LANE	ELY	Sep-25
BARTHOLEMES WALK	ELY	Sep-25
BARTON ROAD	ELY	Sep-25
BEALD WAY	ELY	Sep-25
BEDFORD CLOSE	ELY	Sep-25
BEECH LANE	ELY	Sep-25
BELL HOLT	ELY	Sep-25
BENEDICT STREET	ELY	Sep-25
BENTHAM WAY	ELY	Sep-25
BERESFORD ROAD	ELY	Sep-25
BERNARD STREET	ELY	Sep-25
BIRCH CLOSE	ELY	Sep-25
BISHOP LANEY DRIVE	ELY	Sep-25
BOHEMOND STREET	ELY	Sep-25
BRAYS LANE	ELY	Sep-25
BROAD STREET	ELY	Sep-25
BUCKINGHAM DRIVE	ELY	Sep-25
BUCKTHORN	ELY	Sep-25
CAM DRIVE	ELY	Jan-26
CAMBRIDGE ROAD	ELY	Jan-26
CAMBRIDGESHIRE CLOSE	ELY	Sep-25
CANTERBURY AVENUE	ELY	Sep-25
CANUTE CRESCENT	ELY	Sep-25
CARDINALS WAY	ELY	Sep-25
CHAPEL STREET	ELY	Sep-25
CHELMER WAY	ELY	Sep-25
CHIEFS STREET	ELY	Sep-25
CHRISTOPHER TYE CLOSE	ELY	Sep-25
CHURCH LANE	ELY	Sep-25
CHURCHILL CLOSE	ELY	Sep-25
CLAYWAY	ELY	Sep-25
COLUMBINE ROAD	ELY	Sep-25
COMPTON FIELDS	ELY	Sep-25
CRAUDEN GARDENS	ELY	Sep-25
CRESSWELLS LANE	ELY	Sep-25
CROMWELL ROAD	ELY	Sep-25
DALTON WAY	ELY	Sep-25
DARWIN CLOSE	ELY	Sep-25
DAVISON ROAD	ELY	Sep-25
DEACONS LANE	ELY	Sep-25
DEAN PEACOCK COURT	ELY	Sep-25
DEBDEN GREEN	ELY	Sep-25
DOVEHOUSE CLOSE	ELY	Sep-25
DOWNHAM ROAD	ELY	Jan-26
DUNSTAN STREET	ELY	Sep-25
EGREMONT STREET	ELY	Sep-25
ELMFIELD	ELY	Sep-25
ELY FOOTPATH 36	ELY	Sep-25
ETHELDREDA STREET	ELY	Sep-25
FAIRFAX COURT	ELY	Sep-25
FALCON MEWS	ELY	Sep-25
FELTON WAY	ELY	Sep-25
FIELDSIDE	ELY	Sep-25
FITZGERALD CLOSE	ELY	Sep-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
FLEETWOOD	ELY	Sep-25
FOOTPATH FROM HENLEY WAY TO SY	ELY	Sep-25
FOOTPATH FROM NEWNHAM STREET T	ELY	Sep-25
FRANKLAND WALK	ELY	Sep-25
GILBERT SCOTT DRIVE	ELY	Sep-25
GOODWIN GROVE	ELY	Sep-25
GREEN LANE	ELY	Sep-25
GUELDER ROSE	ELY	Sep-25
HAMILTON ROAD	ELY	Sep-25
HENLEY WAY	ELY	Sep-25
HEREWARD STREET	ELY	Sep-25
HERONS CLOSE	ELY	Sep-25
HERTFORD CLOSE	ELY	Sep-25
HERVEY CLOSE	ELY	Sep-25
HIGH BARNES	ELY	Sep-25
HILLS LANE	ELY	Sep-25
HOLLY WALK	ELY	Sep-25
HOUGHTON GARDENS	ELY	Sep-25
HYTHE LANE	ELY	Sep-25
IRONBRIDGE PATH	ELY	Sep-25
JAMES ESSEX DRIVE	ELY	Sep-25
JOHN AMNER CLOSE	ELY	Sep-25
JUBILEE TERRACE	ELY	Sep-25
JUNIPER DRIVE	ELY	Sep-25
KENT CLOSE	ELY	Sep-25
KING EDGAR CLOSE	ELY	Sep-25
KINGS AVENUE	ELY	Jan-26
LANGHAM WAY	ELY	Sep-25
LANSDOWNE CLOSE	ELY	Sep-25
LARKFIELD ROAD	ELY	Sep-25
LEICESTER CLOSE	ELY	Sep-25
LISLE CLOSE	ELY	Sep-25
LISLE LANE	ELY	Jan-26
LITTLE LANE	ELY	Sep-25
LONGFIELDS	ELY	Sep-25
LUMLEY CLOSE	ELY	Sep-25
LYNN ROAD	ELY	Jan-26
LYNTON DRIVE	ELY	Sep-25
MALLOW CLOSE	ELY	Sep-25
MAWSON CLOSE	ELY	Sep-25
MAYFIELD CLOSE	ELY	Sep-25
MELDON PLACE	ELY	Sep-25
MERLIN DRIVE	ELY	Sep-25
MILITIA WAY	ELY	Sep-25
MORTON CLOSE	ELY	Sep-25
MULBERRY WAY	ELY	Sep-25
NENE ROAD	ELY	Sep-25
NEW BARNES AVENUE	ELY	Sep-25
NEW BARNES ROAD	ELY	Sep-25
NEWNHAM STREET	ELY	Jan-26
NORFOLK ROAD	ELY	Sep-25
NORTHAMPTON CLOSE	ELY	Sep-25
NORTHWOLD	ELY	Sep-25
NUTHOLT LANE	ELY	Jan-26
OLD BREWERY CLOSE	ELY	Sep-25
OSIER CLOSE	ELY	Sep-25
PARADE LANE	ELY	Sep-25
PHILIPPA CLOSE	ELY	Sep-25
PILGRIMS WAY	ELY	Sep-25
PRICKWILLOW ROAD	ELY	Sep-25
PRIESTS MEADOW COURT	ELY	Sep-25
PRIORS COURT	ELY	Sep-25
QUAYSIDE	ELY	Sep-25
QUEEN EMMA WALK	ELY	Sep-25
RAMSEY ROAD	ELY	Sep-25
RAVENS COURT	ELY	Sep-25
ROBINS CLOSE	ELY	Sep-25
ROSWELL VIEW	ELY	Sep-25
SAXON CLOSE	ELY	Sep-25
SHIP LANE	ELY	Sep-25
SILVER STREET	ELY	Sep-25
SIR JAMES BLACK ROAD	ELY	Sep-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
SPENCER CROFT	ELY	Sep-25
SPRINGHEAD LANE	ELY	Sep-25
ST ANDREWS WAY	ELY	Sep-25
ST AUDREYS WAY	ELY	Sep-25
ST CATHERINES	ELY	Sep-25
ST ETHELWOLDS CLOSE	ELY	Sep-25
ST JOHNS ROAD	ELY	Sep-25
ST MARTINS WALK	ELY	Sep-25
ST MARYS STREET	ELY	Jan-26
ST OVINS GREEN	ELY	Sep-25
ST THOMAS PLACE	ELY	Sep-25
STATION ROAD	ELY	Jan-26
STOUR GREEN	ELY	Sep-25
SUFFOLK CLOSE	ELY	Sep-25
SUMMERHAYES	ELY	Sep-25
SYCAMORE LANE	ELY	Sep-25
TEASEL DRIVE	ELY	Sep-25
THE CHASE	ELY	Sep-25
THE HAMLET	ELY	Sep-25
THE MEDWAY	ELY	Sep-25
THE PADDOCK	ELY	Sep-25
THE TURNPIKE	ELY	Sep-25
THE VINEYARDS	ELY	Sep-25
THIRLBY GARDENS	ELY	Sep-25
TOWER ROAD	ELY	Sep-25
TRINITY CLOSE	ELY	Sep-25
UPHERDS LANE	ELY	Sep-25
VICTORIA STREET	ELY	Sep-25
VINEYARD WAY	ELY	Sep-25
WALPOLE COURT	ELY	Sep-25
WALSINGHAM WAY	ELY	Sep-25
WARWICK DRIVE	ELY	Sep-25
WATERSIDE	ELY	Sep-25
WELLAND PLACE	ELY	Sep-25
WENSUM WAY	ELY	Sep-25
WEST END	ELY	Sep-25
WEST FEN ROAD	ELY	Sep-25
WHEATSHEAF CLOSE	ELY	Sep-25
WILFORD DRIVE	ELY	Sep-25
WILLIAMS CLOSE	ELY	Sep-25
WILLOW GROVE	ELY	Sep-25
WILLOW WALK	ELY	Sep-25
WINDMILL CLOSE	ELY	Sep-25
WISSEY WAY	ELY	Sep-25
WITCHFORD ROAD	ELY	Jan-26
WRENS CLOSE	ELY	Sep-25
YORKE WAY	ELY	Sep-25
ALNWICK COURT	EYNESBURY	Apr-25
ANDREW ROAD	EYNESBURY	Apr-25
ARUNDEL CRESCENT	EYNESBURY	Apr-25
BALMORAL WAY	EYNESBURY	Apr-25
BARFORD ROAD	EYNESBURY	Aug-25
BARNARD CLOSE	EYNESBURY	Apr-25
BERKLEY COURT	EYNESBURY	Apr-25
BERKLEY STREET	EYNESBURY	Aug-25
BISHOPS ROAD	EYNESBURY	Apr-25
BLAIR WAY	EYNESBURY	Apr-25
BODIAM WAY	EYNESBURY	Apr-25
BUCKLEY ROAD	EYNESBURY	Apr-25
BURNT CLOSE	EYNESBURY	Apr-25
CAERNARVON ROAD	EYNESBURY	Apr-25
CALDECOTE ROAD	EYNESBURY	Apr-25
CARISBROOKE WAY	EYNESBURY	Apr-25
CAWDOR PLACE	EYNESBURY	Apr-25
CHESTNUT GROVE	EYNESBURY	Apr-25
COMPTON CLOSE	EYNESBURY	Apr-25
CONWAY PLACE	EYNESBURY	Apr-25
CORFE PLACE	EYNESBURY	Apr-25
CRICCIETH WAY	EYNESBURY	Apr-25
CROMWELL ROAD (B1046)	EYNESBURY	Apr-25
CUMBERLAND WAY	EYNESBURY	Apr-25
DUNSTER WAY	EYNESBURY	Apr-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
EDWARD ROAD	EYNESBURY	Apr-25
FAIRFAX COURT	EYNESBURY	Apr-25
FERRARS AVENUE	EYNESBURY	Apr-25
FLINT WAY	EYNESBURY	Apr-25
GEORGE PLACE	EYNESBURY	Apr-25
GLAMIS COURT	EYNESBURY	Apr-25
HALL ROAD	EYNESBURY	Apr-25
HAMPDEN WAY	EYNESBURY	Apr-25
HARDWICK ROAD	EYNESBURY	Apr-25
HARLECH COURT	EYNESBURY	Apr-25
HARVEY STREET	EYNESBURY	Apr-25
HOWITTS GARDENS	EYNESBURY	Apr-25
HOWITTS LANE	EYNESBURY	Apr-25
HUMBERLEY CLOSE	EYNESBURY	Apr-25
IRETON CLOSE	EYNESBURY	Apr-25
JAMES COURT	EYNESBURY	Apr-25
KNARESBOROUGH COURT	EYNESBURY	Apr-25
LANSBURY CLOSE	EYNESBURY	Apr-25
LAURELS CLOSE	EYNESBURY	Apr-25
LEVELLERS LANE	EYNESBURY	Apr-25
LINDISFARNE CLOSE	EYNESBURY	Apr-25
LINLEY ROAD	EYNESBURY	Apr-25
LUKE STREET	EYNESBURY	Apr-25
MARSTON ROAD	EYNESBURY	Apr-25
MONTAGU SQUARE	EYNESBURY	Apr-25
MONTAGU STREET	EYNESBURY	Apr-25
MOUNTFORT CLOSE	EYNESBURY	Apr-25
NAVIGATION WHARF	EYNESBURY	Apr-25
OLD SCHOOL YARD	EYNESBURY	Apr-25
PEMBROKE AVENUE	EYNESBURY	Apr-25
PENRWYN COURT	EYNESBURY	Apr-25
PHILIP GARDENS	EYNESBURY	Apr-25
POPE ROAD	EYNESBURY	Apr-25
POTTON ROAD	EYNESBURY	Apr-25
POWIS PLACE	EYNESBURY	Apr-25
RICHMOND CLOSE	EYNESBURY	Apr-25
RIDGEWAY	EYNESBURY	Apr-25
RYE CLOSE	EYNESBURY	Apr-25
SAXON PLACE	EYNESBURY	Apr-25
SCHOOL LANE	EYNESBURY	Apr-25
SHIRDLEY ROAD	EYNESBURY	Apr-25
SPRINGBROOK	EYNESBURY	Apr-25
ST MARYS STREET	EYNESBURY	Apr-25
TENBY WAY	EYNESBURY	Apr-25
THE BROAD WALK	EYNESBURY	Apr-25
TINTAGEL COURT	EYNESBURY	Apr-25
WASHBANK ROAD	EYNESBURY	Apr-25
WATERLOO DRIVE	EYNESBURY	Apr-25
WILDBER CLOSE	EYNESBURY	Apr-25
WILLIAM DRIVE	EYNESBURY	Apr-25
WILLOW CLOSE	EYNESBURY	Apr-25
WINDSOR CLOSE	EYNESBURY	Apr-25
ANDREWES CLOSE	FARCET	Feb-26
BROADWAY	FARCET	Feb-26
BROOK LANE	FARCET	Feb-26
CROSS STREET	FARCET	Feb-26
GAZELEY GARDENS	FARCET	Feb-26
HADDON WAY	FARCET	Feb-26
LAWRENCE AVENUE	FARCET	Feb-26
MAIN STREET	FARCET	Feb-26
MANOR CLOSE	FARCET	Feb-26
MARSHALLS WAY	FARCET	Feb-26
MIDDLE STREET	FARCET	Feb-26
PETERBOROUGH ROAD	FARCET	Feb-26
SOUTHOE ROAD	FARCET	Feb-26
SPRING DRIVE	FARCET	Feb-26
ST MARYS CLOSE	FARCET	Feb-26
ST MARYS STREET	FARCET	Feb-26
THROSTLENEST	FARCET	Feb-26
WINSTON WAY	FARCET	Feb-26
CHURCH STREET	FEN DITTON	Dec-24
DITTON LANE	FEN DITTON	May-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GREEN END	FEN DITTON	Dec-24
HIGH DITCH ROAD	FEN DITTON	Dec-24
HIGH STREET	FEN DITTON	Dec-24
HORNINGSEA ROAD	FEN DITTON	May-25
MUSGRAVE WAY	FEN DITTON	Dec-24
STANBURY CLOSE	FEN DITTON	Dec-24
WRIGHTS CLOSE	FEN DITTON	Dec-24
CHURCH STREET	FEN DRAYTON	May-26
COLLEGE FARM COURT	FEN DRAYTON	May-26
COOTES LANE	FEN DRAYTON	May-26
DAINTREES ROAD	FEN DRAYTON	May-26
DOVE COTE CLOSE	FEN DRAYTON	May-26
HIGH STREET	FEN DRAYTON	May-26
HONEY HILL	FEN DRAYTON	May-26
HORSE AND GATE STREET	FEN DRAYTON	May-26
THE ORCHARD	FEN DRAYTON	May-26
THE PLANTATION	FEN DRAYTON	May-26
VERMUYDEN WAY	FEN DRAYTON	May-26
BELL LANE	FENSTANTON	May-26
CAMBRIDGE ROAD	FENSTANTON	Mar-26
CHEQUER STREET	FENSTANTON	May-26
CHEQUERS CLOSE	FENSTANTON	May-26
CHERRY TREE WAY	FENSTANTON	May-26
CHURCH LANE	FENSTANTON	May-26
CHURCH LEYS	FENSTANTON	May-26
CHURCH STREET	FENSTANTON	May-26
CONINGTON ROAD	FENSTANTON	May-26
DOVE CLOSE	FENSTANTON	May-26
ELIZABETH COURT	FENSTANTON	May-26
FOUR ACRES	FENSTANTON	May-26
GREENFIELDS	FENSTANTON	May-26
HALL GREEN LANE	FENSTANTON	May-26
HEADLANDS	FENSTANTON	May-26
HIGH STREET	FENSTANTON	May-26
HILTON ROAD	FENSTANTON	May-26
HONEY HILL	FENSTANTON	May-26
LANCELOT WAY	FENSTANTON	May-26
LEECHCROFT	FENSTANTON	May-26
LITTLE MOOR	FENSTANTON	May-26
LONDON ROAD	FENSTANTON	Mar-26
LOW ROAD	FENSTANTON	May-26
MANOR DRIVE	FENSTANTON	May-26
MAYTREES	FENSTANTON	May-26
OAKLANDS	FENSTANTON	May-26
PEARTREE CLOSE	FENSTANTON	May-26
PITFIELD CLOSE	FENSTANTON	May-26
ROOKERY PLACE	FENSTANTON	May-26
ROOKERY WAY	FENSTANTON	May-26
SALLOWS	FENSTANTON	May-26
SCHOOL LANE	FENSTANTON	May-26
SCORNEY	FENSTANTON	May-26
SIMMER PIECE	FENSTANTON	May-26
SWAN GARDENS	FENSTANTON	May-26
SWAN ROAD	FENSTANTON	May-26
TALLS LANE	FENSTANTON	May-26
TYTHE PIECE	FENSTANTON	May-26
WALNUT TREE CRESCENT	FENSTANTON	May-26
FENTON ROAD	FENTON	May-26
APREECE ROAD	FOLKSWORTH	May-26
BLACKMANS ROAD	FOLKSWORTH	May-26
CASTEL WAY	FOLKSWORTH	May-26
CHERVIL CLOSE	FOLKSWORTH	May-26
ELM ROAD	FOLKSWORTH	May-26
FOLKSWORTH ROAD	FOLKSWORTH	May-26
HAWTHORN ROAD	FOLKSWORTH	May-26
MALLOW LANE	FOLKSWORTH	May-26
MANOR ROAD	FOLKSWORTH	May-26
MORBORNE ROAD	FOLKSWORTH	May-26
THE PADDOCKS	FOLKSWORTH	May-26
TOWNSEND WAY	FOLKSWORTH	May-26
WASHINGLEY ROAD	FOLKSWORTH	May-26
CARTER STREET	FORDHAM	Oct-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CHIPPENHAM ROAD	FORDHAM	Oct-25
CHURCH STREET	FORDHAM	Oct-25
COLLINS HILL	FORDHAM	Oct-25
ELDITH AVENUE	FORDHAM	Oct-25
FEAST CLOSE	FORDHAM	Oct-25
FELTONS	FORDHAM	Oct-25
FORDHAM BYPASS	FORDHAM	Feb-26
FROWD CLOSE	FORDHAM	Oct-25
GROVE PARK	FORDHAM	Oct-25
HARRY PALMER CLOSE	FORDHAM	Oct-25
HILLSIDE MEADOW	FORDHAM	Oct-25
HURTS CROFT	FORDHAM	Oct-25
ISLEHAM ROAD	FORDHAM	Oct-25
MARKET STREET	FORDHAM	Oct-25
MILDENHALL ROAD	FORDHAM	Oct-25
MILL LANE	FORDHAM	Oct-25
MURFITTS LANE	FORDHAM	Oct-25
NEW PATH	FORDHAM	Oct-25
NEWMARKET ROAD	FORDHAM	Feb-26
NEWPORT AVENUE	FORDHAM	Oct-25
RIVER LANE	FORDHAM	Oct-25
SHARMANS ROAD	FORDHAM	Oct-25
SOHAM ROAD	FORDHAM	Oct-25
ST PETERS PLACE	FORDHAM	Oct-25
THIRLWALL DRIVE	FORDHAM	Oct-25
TRINITY CLOSE	FORDHAM	Oct-25
WALTON CLOSE	FORDHAM	Oct-25
WITHERS PLACE	FORDHAM	Oct-25
CHAMPIONS CLOSE	FOWLMERE	Jan-25
CHAPEL LANE	FOWLMERE	Jan-25
HIGH STREET	FOWLMERE	Jan-25
ISONS CLOSE	FOWLMERE	Jan-25
JACKSONS WAY	FOWLMERE	Jan-25
JOHNS CLOSE	FOWLMERE	Jan-25
RAYNERS CLOSE	FOWLMERE	Jan-25
RYECROFT LANE	FOWLMERE	Jan-25
SAVILE WAY	FOWLMERE	Jan-25
ST MARYS WALK	FOWLMERE	Jan-25
BARRINGTON ROAD	FOXTON	Apr-25
CAMBRIDGE ROAD (A10)	FOXTON	Oct-25
EDIS WAY	FOXTON	Jan-25
FOWLMERE ROAD	FOXTON	Apr-25
HARDMAN ROAD	FOXTON	Jan-25
HIGH STREET	FOXTON	Apr-25
HILLFIELD	FOXTON	Jan-25
ILLINGWORTH WAY	FOXTON	Jan-25
MORTIMERS LANE	FOXTON	Jan-25
ROWLANDS CLOSE	FOXTON	Jan-25
SHEPRETH ROAD	FOXTON	Jan-25
ST LAURENCE ROAD	FOXTON	Jan-25
STATION ROAD	FOXTON	Apr-25
WEST HILL ROAD	FOXTON	Jan-25
BULLFINCH WAY	FRIDAY BRIDGE	Dec-24
FLINT WAY	FRIDAY BRIDGE	Dec-24
KILDERKIN CLOSE	FRIDAY BRIDGE	Dec-24
MAIN ROAD	FRIDAY BRIDGE	Dec-24
MARCH ROAD	FRIDAY BRIDGE	Dec-24
MILL WAY	FRIDAY BRIDGE	Dec-24
QUEENS DRIVE	FRIDAY BRIDGE	Dec-24
REED WAY	FRIDAY BRIDGE	Dec-24
WELL END	FRIDAY BRIDGE	Dec-24
WEST DRIVE	FRIDAY BRIDGE	Dec-24
ALL SAINTS ROAD	FULBOURN	Dec-24
APTHORPE STREET	FULBOURN	Dec-24
BALSHAM ROAD	FULBOURN	Dec-24
BIRD FARM ROAD	FULBOURN	Dec-24
CAMBRIDGE ROAD	FULBOURN	Dec-24
CARAWAY ROAD	FULBOURN	Dec-24
CHAPLINS CLOSE	FULBOURN	Dec-24
CHERRY ORCHARD	FULBOURN	Dec-24
CHURCH LANE	FULBOURN	Dec-24
CLOVER COURT	FULBOURN	Dec-24

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
COLTSFOOT CLOSE	FULBOURN	Dec-24
COMFREY COURT	FULBOURN	Dec-24
DOGGET LANE	FULBOURN	Dec-24
FROMONT CLOSE	FULBOURN	Dec-24
FULBOURN OLD DRIFT	FULBOURN	Dec-24
FULBOURN ROAD	FULBOURN	May-25
GEOFFREY BISHOP AVENUE	FULBOURN	Dec-24
GREATER FOXES	FULBOURN	Dec-24
HAGGIS GAP	FULBOURN	Dec-24
HAREBELL CLOSE	FULBOURN	Dec-24
HIGH STREET	FULBOURN	Dec-24
HINTON ROAD	FULBOURN	Dec-24
HOLLMANS CLOSE	FULBOURN	Dec-24
HOME END	FULBOURN	Dec-24
HUNTSMILL	FULBOURN	Dec-24
IMPETTS LANE	FULBOURN	Dec-24
LUCERNE CLOSE	FULBOURN	Dec-24
MARCHS CLOSE	FULBOURN	Dec-24
NORTHFIELD	FULBOURN	Dec-24
OSLARS WAY	FULBOURN	Dec-24
PETTITS CLOSE	FULBOURN	Dec-24
PIERCE LANE	FULBOURN	Dec-24
PRIMROSE CLOSE	FULBOURN	Dec-24
SCHOOL LANE	FULBOURN	Dec-24
SHELFORD ROAD	FULBOURN	Dec-24
SPEEDWELL CLOSE	FULBOURN	Dec-24
ST VIGORS ROAD	FULBOURN	Dec-24
STANSFIELD GARDENS	FULBOURN	Dec-24
STATION ROAD	FULBOURN	Dec-24
TEASEL WAY	FULBOURN	Dec-24
TEVERSHAM ROAD	FULBOURN	Apr-25
THE CROFT	FULBOURN	Dec-24
THE HAVEN	FULBOURN	Dec-24
THE MAPLES	FULBOURN	Dec-24
VALERIAN COURT	FULBOURN	Dec-24
VIOLET CLOSE	FULBOURN	Dec-24
WESTON GROVE	FULBOURN	Dec-24
WRIGHTS GROVE	FULBOURN	Dec-24
YARROW ROAD	FULBOURN	May-25
ACCESS ROAD TO ALMOND DRIVE HA	GAMLINGAY	May-25
AVENELLS WAY	GAMLINGAY	May-25
BEECHSIDE	GAMLINGAY	May-25
BIRCHMEAD	GAMLINGAY	May-25
BLYTHE WAY	GAMLINGAY	May-25
BROCKWOOD CLOSE	GAMLINGAY	May-25
BUNYAN CLOSE	GAMLINGAY	May-25
CHAPEL FIELD	GAMLINGAY	May-25
CHARNOCKS CLOSE	GAMLINGAY	May-25
CHERRY GROVE	GAMLINGAY	May-25
CHURCH END	GAMLINGAY	May-25
CHURCH LANE	GAMLINGAY	May-25
CHURCH STREET	GAMLINGAY	May-25
CINQUES ROAD	GAMLINGAY	May-25
CRAB APPLE WAY	GAMLINGAY	May-25
DICKERSON CLOSE	GAMLINGAY	May-25
DOLPHINS WAY	GAMLINGAY	May-25
ELIZABETH WAY	GAMLINGAY	May-25
FAIRFIELD	GAMLINGAY	May-25
FOOTPATH FRONTING ALMOND DRIVE	GAMLINGAY	May-25
GRAYS ROAD	GAMLINGAY	May-25
GREEN ACRES	GAMLINGAY	May-25
GREEN END	GAMLINGAY	May-25
HAVELOCK CLOSE	GAMLINGAY	May-25
HONEY HILL	GAMLINGAY	May-25
MANOR ROAD	GAMLINGAY	May-25
MAPLE COURT	GAMLINGAY	May-25
MILL STREET	GAMLINGAY	May-25
MURFITT WAY	GAMLINGAY	May-25
NORTHFIELD CLOSE	GAMLINGAY	May-25
PLANE TREE CLOSE	GAMLINGAY	May-25
ROBINSON COURT	GAMLINGAY	May-25
ROWAN GARDENS	GAMLINGAY	May-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
SCHOOL CLOSE	GAMLINGAY	May-25
ST MARYS	GAMLINGAY	May-25
STATION ROAD	GAMLINGAY	May-25
STOCKS LANE	GAMLINGAY	May-25
WARESLEY ROAD	GAMLINGAY	May-25
WEST ROAD	GAMLINGAY	May-25
WOOTTON FIELD	GAMLINGAY	May-25
BANDON ROAD	GIRTON	Dec-25
CAMBRIDGE ROAD	GIRTON	Dec-25
CHERRY BOUNDS ROAD	GIRTON	Dec-25
CHURCH LANE	GIRTON	Dec-25
COCKERTON ROAD	GIRTON	Dec-25
FAIRWAY	GIRTON	Dec-25
GIFFORDS CLOSE	GIRTON	Dec-25
GIRTON ROAD	GIRTON	Dec-25
HICKS LANE	GIRTON	Dec-25
HIGH STREET	GIRTON	Dec-25
LEES WAY	GIRTON	Dec-25
MARKS WAY	GIRTON	Dec-25
MAYFIELD ROAD	GIRTON	Dec-25
ORCHARD CLOSE	GIRTON	Dec-25
PEPYS WAY	GIRTON	Dec-25
REDGATE ROAD	GIRTON	Dec-25
ST MARGARETS ROAD	GIRTON	Dec-25
STERNDALE CLOSE	GIRTON	Dec-25
THE BRAMBLES	GIRTON	Dec-25
THE GOWERS	GIRTON	Dec-25
THORNTON CLOSE	GIRTON	Dec-25
THORNTON COURT	GIRTON	Dec-25
THORNTON ROAD	GIRTON	Dec-25
THORNTON WAY	GIRTON	Dec-25
WEAVERS FIELD	GIRTON	Dec-25
WELLBROOK WAY	GIRTON	Dec-25
WILDERSPIN CLOSE	GIRTON	Dec-25
WOODLANDS PARK	GIRTON	Dec-25
WOODY GREEN	GIRTON	Dec-25
GLATTON LANE	GLATTON	May-26
ALLEN FARM CLOSE	GODMANCHESTER	Feb-25
ALMOND CLOSE	GODMANCHESTER	Feb-25
ANDERSON CRESCENT	GODMANCHESTER	Feb-25
BASCRAFT WAY	GODMANCHESTER	Feb-25
BAYLISS	GODMANCHESTER	Feb-25
BEARSCROFT LANE	GODMANCHESTER	Feb-25
BERGAMONT CLOSE	GODMANCHESTER	Feb-25
BETTS CLOSE	GODMANCHESTER	Feb-25
BLUEGATE	GODMANCHESTER	Feb-25
BRICK KILNS	GODMANCHESTER	Feb-25
BRIDGE PLACE	GODMANCHESTER	Feb-25
BUTTERMEL CLOSE	GODMANCHESTER	Feb-25
CAMBRIDGE ROAD	GODMANCHESTER	Sep-25
CAMBRIDGE STREET	GODMANCHESTER	Apr-25
CAMBRIDGE VILLAS	GODMANCHESTER	Feb-25
COB PLACE	GODMANCHESTER	Feb-25
CORPUS CHRISTI LANE	GODMANCHESTER	Feb-25
COW LANE	GODMANCHESTER	Sep-25
CROFTFIELD ROAD	GODMANCHESTER	Feb-25
CROWHILL	GODMANCHESTER	Feb-25
DEVANA CLOSE	GODMANCHESTER	Feb-25
DOVE HOUSE CLOSE	GODMANCHESTER	Feb-25
DUCK END	GODMANCHESTER	Feb-25
EARNING STREET	GODMANCHESTER	Feb-25
EAST CHADLEY LANE	GODMANCHESTER	Feb-25
FAIREY AVENUE	GODMANCHESTER	Feb-25
FERNDOWN DRIVE	GODMANCHESTER	Feb-25
FIELD WALK	GODMANCHESTER	Feb-25
FISHERS WAY	GODMANCHESTER	Feb-25
FOX GROVE	GODMANCHESTER	Feb-25
GOLDEN ROD	GODMANCHESTER	Feb-25
GRAINGER AVENUE	GODMANCHESTER	Feb-25
GRANARY CLOSE	GODMANCHESTER	Feb-25
HAYLING CLOSE	GODMANCHESTER	Feb-25
HILSDENS DRIVE	GODMANCHESTER	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.

Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HOLMEHILL	GODMANCHESTER	Feb-25
HUDPOOL	GODMANCHESTER	Feb-25
KISBY AVENUE	GODMANCHESTER	Feb-25
LANCASTER WAY	GODMANCHESTER	Feb-25
LINDEN GROVE	GODMANCHESTER	Feb-25
LIONS CROSS	GODMANCHESTER	Feb-25
LITTLEFIELD CLOSE	GODMANCHESTER	Feb-25
LONDON ROAD	GODMANCHESTER	Apr-25
LONDON STREET	GODMANCHESTER	Feb-25
MALECOFF	GODMANCHESTER	Feb-25
MEADOW WAY	GODMANCHESTER	Feb-25
MERTON WALK	GODMANCHESTER	Feb-25
MIDDLEMISS VIEW	GODMANCHESTER	Feb-25
MILLER CLOSE	GODMANCHESTER	Feb-25
NEW STREET	GODMANCHESTER	Feb-25
OAKLEIGH CRESCENT	GODMANCHESTER	Feb-25
OLD COURT HALL	GODMANCHESTER	Feb-25
ORCHARD WAY	GODMANCHESTER	Feb-25
PARCELL WALK	GODMANCHESTER	Feb-25
PARK LANE	GODMANCHESTER	Feb-25
PAVILION CLOSE	GODMANCHESTER	Feb-25
PEATE CLOSE	GODMANCHESTER	Feb-25
PETTIT ROAD	GODMANCHESTER	Feb-25
PINDER CLOSE	GODMANCHESTER	Feb-25
PINFOLD LANE	GODMANCHESTER	Feb-25
PIPERS LANE	GODMANCHESTER	Feb-25
PORCH CLOSE	GODMANCHESTER	Feb-25
POST STREET	GODMANCHESTER	Apr-25
POST STREET (B1044)	GODMANCHESTER	Apr-25
RAVENSHOE	GODMANCHESTER	Feb-25
RECTORY GARDENS	GODMANCHESTER	Feb-25
RUSHES WALK	GODMANCHESTER	Feb-25
SAXON CLOSE	GODMANCHESTER	Feb-25
SEARS CLOSE	GODMANCHESTER	Feb-25
SILVER STREET	GODMANCHESTER	Feb-25
ST ANNS LANE	GODMANCHESTER	Feb-25
STUART CLOSE	GODMANCHESTER	Feb-25
SWEETINGS ROAD	GODMANCHESTER	Feb-25
SYLTON CLOSE	GODMANCHESTER	Feb-25
THE AVENUE	GODMANCHESTER	Apr-25
THE CAUSEWAY	GODMANCHESTER	Feb-25
THE CLOSE	GODMANCHESTER	Feb-25
THE STILES	GODMANCHESTER	Feb-25
THICKWILLOW	GODMANCHESTER	Feb-25
TUDOR ROAD	GODMANCHESTER	Feb-25
WEST STREET	GODMANCHESTER	Apr-25
WHITE HART LANE	GODMANCHESTER	Feb-25
WIGMORE CLOSE	GODMANCHESTER	Feb-25
WINDSOR ROAD	GODMANCHESTER	Feb-25
YORK CLOSE	GODMANCHESTER	Feb-25
CATTLE DYKE	GOREFIELD	Dec-24
HIGH ROAD	GOREFIELD	Dec-24
ST MARKS ROAD	GOREFIELD	Dec-24
ST PAULS CLOSE	GOREFIELD	Dec-24
ALSYKE CLOSE	GRAFHAM	May-25
BRAMPTON ROAD	GRAFHAM	May-25
BREACH ROAD	GRAFHAM	May-25
BUCKDEN ROAD	GRAFHAM	May-25
CEDAR CLOSE	GRAFHAM	May-25
CHESTNUT CLOSE	GRAFHAM	May-25
CHURCH ROAD	GRAFHAM	May-25
FIELD CLOSE	GRAFHAM	May-25
HARTHAM CLOSE	GRAFHAM	May-25
HAYCRAFT CLOSE	GRAFHAM	May-25
HOME CLOSE	GRAFHAM	May-25
INHAMS WAY	GRAFHAM	May-25
MEADOWGROUND	GRAFHAM	May-25
THE PIGHTLE	GRAFHAM	May-25
VAN DIEMENS WAY	GRAFHAM	May-25
BARTON ROAD	GRANTCHESTER	Oct-25
COTON ROAD	GRANTCHESTER	Jan-25
CROME DITCH CLOSE	GRANTCHESTER	Jan-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
NUTTERS CLOSE	GRANTCHESTER	Jan-25
SLADWELL CLOSE	GRANTCHESTER	Jan-25
STULPFIELD ROAD	GRANTCHESTER	Jan-25
TABRUM CLOSE	GRANTCHESTER	Jan-25
WIDNALL CLOSE	GRANTCHESTER	Jan-25
GRANTA PARK	GREAT ABINGTON	Nov-25
HIGH STREET	GREAT ABINGTON	Jan-25
LINTON ROAD	GREAT ABINGTON	Jan-25
MEADOW WALK	GREAT ABINGTON	Jan-25
MORTLOCK GARDENS	GREAT ABINGTON	Jan-25
COLTS CROFT	GREAT CHISHILL	Mar-25
PLAISTOW WAY	GREAT CHISHILL	Mar-25
WALLERS CLOSE	GREAT CHISHILL	Mar-25
CHAPEL END	GREAT GIDDING	May-25
DELLS CLOSE	GREAT GIDDING	May-25
GAINS LANE	GREAT GIDDING	May-25
LUDDINGTON ROAD	GREAT GIDDING	May-25
MAIN STREET	GREAT GIDDING	May-25
MILL ROAD	GREAT GIDDING	May-25
WINWICK ROAD	GREAT GIDDING	May-25
AUDLEY CLOSE	GREAT GRANSDEN	May-25
CAXTON ROAD	GREAT GRANSDEN	May-25
POPLAR CLOSE	GREAT GRANSDEN	May-25
SAND ROAD	GREAT GRANSDEN	May-25
WEBBS MEADOW	GREAT GRANSDEN	May-25
WEST STREET	GREAT GRANSDEN	May-25
WILLIAMS CLOSE	GREAT GRANSDEN	May-25
WINCHFIELD	GREAT GRANSDEN	May-25
ADAMS LANE	GREAT PAXTON	May-25
BISHOPS WAY	GREAT PAXTON	May-25
BROOKSIDE	GREAT PAXTON	May-25
CHURCH LANE	GREAT PAXTON	May-25
GLEBE CLOSE	GREAT PAXTON	May-25
HIGH STREET	GREAT PAXTON	May-25
IZZARD RISE	GREAT PAXTON	May-25
LONDON LANE	GREAT PAXTON	May-25
LUDDINGTON CLOSE	GREAT PAXTON	May-25
MEADOW WAY	GREAT PAXTON	May-25
MINT LANE	GREAT PAXTON	May-25
MOUNT PLEASANT	GREAT PAXTON	May-25
RECTORY CLOSE	GREAT PAXTON	May-25
RIVER LANE	GREAT PAXTON	May-25
ST JOHNS MEWS	GREAT PAXTON	May-25
TOWGOOD WAY	GREAT PAXTON	May-25
TRINITY CLOSE	GREAT PAXTON	May-25
RAVELEY ROAD	GREAT RAVELEY	Jan-26
UPWOOD ROAD	GREAT RAVELEY	Jan-26
ACCESS ROAD TO HOUSE FROM CAMB	GREAT SHELFORD	Jan-25
ASHEN GREEN	GREAT SHELFORD	Jan-25
BABRAHAM ROAD	GREAT SHELFORD	Nov-25
BIRCH TREES ROAD	GREAT SHELFORD	Jan-25
BRIDGE CLOSE	GREAT SHELFORD	Jan-25
BURISTEAD ROAD	GREAT SHELFORD	Jan-25
CAMBRIDGE ROAD	GREAT SHELFORD	Nov-25
CHASTON ROAD	GREAT SHELFORD	Jan-25
CHERRY HINTON ROAD	GREAT SHELFORD	Jan-25
CHERRY TREES	GREAT SHELFORD	Jan-25
CHURCH STREET	GREAT SHELFORD	Apr-25
DAVEY CRESCENT	GREAT SHELFORD	Jan-25
DE FREVILLE ROAD	GREAT SHELFORD	Jan-25
ELMS AVENUE	GREAT SHELFORD	Jan-25
FOOTPATH BETWEEN ELMS AVENUES	GREAT SHELFORD	Jan-25
GRAIN CLOSE	GREAT SHELFORD	Jan-25
GRANHAMS CLOSE	GREAT SHELFORD	Jan-25
GRANHAMS ROAD	GREAT SHELFORD	Jan-25
HEADLEY GARDENS	GREAT SHELFORD	Jan-25
HIGH GREEN	GREAT SHELFORD	Nov-25
HIGH STREET	GREAT SHELFORD	Apr-25
HINTON WAY	GREAT SHELFORD	Apr-25
LEEWAY AVENUE	GREAT SHELFORD	Jan-25
MACAULAY AVENUE	GREAT SHELFORD	Jan-25
MARFLEET CLOSE	GREAT SHELFORD	Jan-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
MARIS GREEN	GREAT SHELFORD	Jan-25
MINGLE LANE	GREAT SHELFORD	Jan-25
MORES MEADOW	GREAT SHELFORD	Jan-25
ORCHARD ROAD	GREAT SHELFORD	Jan-25
PEACOCKS	GREAT SHELFORD	Jan-25
POPLAR CLOSE	GREAT SHELFORD	Jan-25
RED HILL CLOSE	GREAT SHELFORD	Jan-25
RED HILL LANE	GREAT SHELFORD	Jan-25
SHELFORD PARK AVENUE	GREAT SHELFORD	Jan-25
SPINNEY DRIVE	GREAT SHELFORD	Jan-25
STATION ROAD	GREAT SHELFORD	Apr-25
STONEHILL ROAD	GREAT SHELFORD	Jan-25
THE HECTARE	GREAT SHELFORD	Jan-25
TUNWELLS LANE	GREAT SHELFORD	Nov-25
WESTFIELD ROAD	GREAT SHELFORD	Jan-25
WHEELERS	GREAT SHELFORD	Jan-25
WOOLLARDS LANE	GREAT SHELFORD	Jan-25
BEACHAMPSTEAD ROAD	GREAT STAUGHTON	May-25
CAGE LANE	GREAT STAUGHTON	May-25
CAUSEWAY CLOSE	GREAT STAUGHTON	May-25
GREEN CLOSE	GREAT STAUGHTON	May-25
GREEN LANE	GREAT STAUGHTON	May-25
LYE CLOSE	GREAT STAUGHTON	May-25
MANOR CLOSE	GREAT STAUGHTON	May-25
MOORY CROFT CLOSE	GREAT STAUGHTON	May-25
THE HIGHWAY	GREAT STAUGHTON	May-25
VICARAGE WALK	GREAT STAUGHTON	May-25
BEECH AVENUE	GREAT STUKELEY	Jan-26
CHESTNUT GROVE	GREAT STUKELEY	Jan-26
CHURCH CLOSE	GREAT STUKELEY	Jan-26
CHURCH ROAD	GREAT STUKELEY	Jan-26
ELM ROAD	GREAT STUKELEY	Jan-26
ERMINE STREET	GREAT STUKELEY	May-26
HILL CLOSE	GREAT STUKELEY	Jan-26
MONTAGU ROAD	GREAT STUKELEY	Jan-26
MOORFIELD WAY	GREAT STUKELEY	Jan-26
OWL END	GREAT STUKELEY	Jan-26
PARK VIEW	GREAT STUKELEY	Jan-26
WEST VIEW	GREAT STUKELEY	Jan-26
ANGLE END	GREAT WILBRAHAM	Feb-25
BENSTEADS END	GREAT WILBRAHAM	Feb-25
BUTT LANE	GREAT WILBRAHAM	Feb-25
CHURCH CLOSE	GREAT WILBRAHAM	Feb-25
CHURCH STREET	GREAT WILBRAHAM	Feb-25
FROG END	GREAT WILBRAHAM	Apr-25
HIGH STREET (C232)	GREAT WILBRAHAM	Apr-25
MILL ROAD	GREAT WILBRAHAM	Feb-25
STATION ROAD	GREAT WILBRAHAM	Feb-25
TEMPLE END	GREAT WILBRAHAM	Feb-25
THE LANES	GREAT WILBRAHAM	Apr-25
THE SQUIRES FIELD	GREAT WILBRAHAM	Feb-25
BELLS MEADOW	GUILDEN MORDEN	Jan-25
CHURCH LANE	GUILDEN MORDEN	Jan-25
FOX CORNER	GUILDEN MORDEN	Jan-25
POTTON ROAD	GUILDEN MORDEN	Jan-25
THOMPSONS MEADOW	GUILDEN MORDEN	Jan-25
GULL ROAD	GUYHIRN	Dec-24
MARCH ROAD	GUYHIRN	Jun-25
ALDRETH ROAD	HADDENHAM	Aug-25
BELL GARDENS	HADDENHAM	Aug-25
BURY LANE	HADDENHAM	Aug-25
CAMPING CLOSE	HADDENHAM	Aug-25
CHEWELLS CLOSE	HADDENHAM	Aug-25
CHEWELLS LANE	HADDENHAM	Aug-25
DUCK LANE	HADDENHAM	Aug-25
GLEBE WAY	HADDENHAM	Aug-25
HEREWARD CLOSE	HADDENHAM	Aug-25
HIGH STREET	HADDENHAM	Aug-25
HINTON VIEW	HADDENHAM	Aug-25
HOP ROW	HADDENHAM	Aug-25
LESTER DRIVE	HADDENHAM	Aug-25
LINDEN CLOSE	HADDENHAM	Aug-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
LINDEN WAY	HADDENHAM	Aug-25
LODE WAY	HADDENHAM	Aug-25
MALLARD RISE	HADDENHAM	Aug-25
MEADOWBROOK	HADDENHAM	Aug-25
METCALFE WAY	HADDENHAM	Aug-25
NORTHUMBRIA CLOSE	HADDENHAM	Aug-25
ORCHARD WAY	HADDENHAM	Aug-25
PADDOCK WAY	HADDENHAM	Aug-25
PEAR TREE CLOSE	HADDENHAM	Aug-25
ROWAN CLOSE	HADDENHAM	Aug-25
STATION ROAD (A1421)	HADDENHAM	Aug-25
THE GREEN	HADDENHAM	Aug-25
WEST END	HADDENHAM	Aug-25
WILBURTON ROAD	HADDENHAM	Aug-25
HADDON ROAD	HADDON	Jan-26
PETERBOROUGH ROAD	HADDON	May-26
BARKER CLOSE	HAIL WESTON	Dec-24
BIRD LANE	HAIL WESTON	Dec-24
HIGH STREET	HAIL WESTON	Dec-24
MANOR WAY	HAIL WESTON	Dec-24
ORCHARD CLOSE	HAIL WESTON	Dec-24
SPRING PLACE	HAIL WESTON	Dec-24
WESTON CLOSE	HAIL WESTON	Dec-24
ASHMEAD DRIVE	HARDWICK	May-26
BLenheim WAY	HARDWICK	May-26
BRAMLEY WAY	HARDWICK	May-26
CAMBRIDGE ROAD	HARDWICK	May-26
EGREMONT ROAD	HARDWICK	May-26
ELLISON LANE	HARDWICK	May-26
GRENADIER WALK	HARDWICK	May-26
KESTERS CLOSE	HARDWICK	May-26
LAMBOURNE ROAD	HARDWICK	May-26
LAXTON AVENUE	HARDWICK	May-26
LIMES ROAD	HARDWICK	May-26
MAIN STREET	HARDWICK	May-26
MANOR CRESCENT	HARDWICK	May-26
MERTON WALK	HARDWICK	May-26
PERSHORE ROAD	HARDWICK	May-26
PIPPIN WALK	HARDWICK	May-26
PORTWAY ROAD	HARDWICK	May-26
PUMP LANE	HARDWICK	May-26
QUINCE ROAD	HARDWICK	May-26
RUSSET WALK	HARDWICK	May-26
SADLERS CLOSE	HARDWICK	May-26
ST NEOTS ROAD	HARDWICK	May-26
SUDELEY GROVE	HARDWICK	May-26
THE PASTURES	HARDWICK	May-26
WORCESTER AVENUE	HARDWICK	May-26
EVERSDEN ROAD	HARLTON	Apr-25
HASLINGFIELD ROAD	HARLTON	Apr-25
HIGH STREET	HARLTON	Apr-25
WASHPIT LANE	HARLTON	Mar-25
BUTTON END	HARSTON	Mar-25
CHURCH STREET	HARSTON	Apr-25
HIGH MEADOW	HARSTON	Mar-25
HIGH STREET	HARSTON	Nov-25
LAWRANCE LEA	HARSTON	Mar-25
LONDON ROAD	HARSTON	Apr-25
MEADOW WAY	HARSTON	Mar-25
ORCHARD CLOSE	HARSTON	Mar-25
QUEENS CLOSE	HARSTON	Mar-25
STATION ROAD	HARSTON	Apr-25
THE CHESTNUTS	HARSTON	Mar-25
THE LIMES	HARSTON	Mar-25
THE PADDOCK	HARSTON	Mar-25
AMNERS CLOSE	HARTFORD	Jan-26
ARUNDEL ROAD	HARTFORD	Jan-26
BARN CLOSE	HARTFORD	Jan-26
CHARLES DRIVE	HARTFORD	Jan-26
CHURCH LANE	HARTFORD	Jan-26
CLARE ROAD	HARTFORD	Jan-26
DENE CLOSE	HARTFORD	Jan-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
DESBOROUGH ROAD	HARTFORD	Jan-26
DRAKE CLOSE	HARTFORD	Jan-26
DUNCAN WAY	HARTFORD	Jan-26
EAGLE WAY	HARTFORD	Jan-26
EATON CLOSE	HARTFORD	Jan-26
ELIZABETH DRIVE	HARTFORD	Jan-26
FALCON DRIVE	HARTFORD	Jan-26
FALSTAFF WAY	HARTFORD	Jan-26
FLORIDA AVENUE	HARTFORD	Jan-26
FOOTPATH BETWEEN OSPREY CLOSE	HARTFORD	Jan-26
FOOTPATH FROM 123 SPARROWHAWK	HARTFORD	Jan-26
FOOTPATHS BETWEEN SAPLEY ROAD	HARTFORD	Jan-26
GIRTON CRESCENT	HARTFORD	Jan-26
GOLDFINCH CLOSE	HARTFORD	Jan-26
GOSHAWK CLOSE	HARTFORD	Jan-26
HALL CLOSE	HARTFORD	Jan-26
HAMLET CLOSE	HARTFORD	Jan-26
HARDY CLOSE	HARTFORD	Jan-26
HARRIER CLOSE	HARTFORD	Jan-26
HAWK DRIVE	HARTFORD	Jan-26
HOBBY CLOSE	HARTFORD	Jan-26
KESTREL CLOSE	HARTFORD	Jan-26
KINGS CLOSE	HARTFORD	Jan-26
KITE CLOSE	HARTFORD	Jan-26
LARK CRESCENT	HARTFORD	Jan-26
LONGSTAFF WAY	HARTFORD	May-26
MACBETH CLOSE	HARTFORD	Jan-26
MAIN STREET	HARTFORD	Jan-26
MANOR VIEW	HARTFORD	Jan-26
MARYLAND AVENUE	HARTFORD	Jan-26
MERLIN CLOSE	HARTFORD	Jan-26
MILL CLOSE	HARTFORD	Jan-26
MILL ROAD	HARTFORD	Jan-26
NELSON ROAD	HARTFORD	Jan-26
NEWNHAM CLOSE	HARTFORD	Jan-26
NIGHTINGALE CLOSE	HARTFORD	Jan-26
OBERON CLOSE	HARTFORD	Jan-26
OLD HOUGHTON ROAD	HARTFORD	Jan-26
OSPREY CLOSE	HARTFORD	Jan-26
OTHELLO CLOSE	HARTFORD	Jan-26
OWL WAY	HARTFORD	Jan-26
PEMBROKE CLOSE	HARTFORD	Jan-26
PENNINGTON ROAD	HARTFORD	Jan-26
PEREGRINE CLOSE	HARTFORD	Jan-26
PROSPERO WAY	HARTFORD	Jan-26
RODNEY ROAD	HARTFORD	Jan-26
SAPLEY ROAD	HARTFORD	Jan-26
SCHOOL LANE	HARTFORD	Jan-26
SNOWY WAY	HARTFORD	Jan-26
SPARROWHAWK WAY	HARTFORD	Jan-26
TAWNY CRESCENT	HARTFORD	Jan-26
THE HOLLOW	HARTFORD	Jan-26
THE SPINNEY	HARTFORD	Jan-26
VEASEY ROAD	HARTFORD	Jan-26
WHITNEY CLOSE	HARTFORD	Jan-26
BADCOCK ROAD	HASLINGFIELD	Mar-25
BARTON ROAD	HASLINGFIELD	Apr-25
BROAD LANE	HASLINGFIELD	Mar-25
BUTLER WAY	HASLINGFIELD	Mar-25
CAMBRIDGE ROAD	HASLINGFIELD	Nov-25
CANTELUPE ROAD	HASLINGFIELD	Mar-25
CHESTNUT CLOSE	HASLINGFIELD	Mar-25
CHURCH STREET	HASLINGFIELD	Apr-25
COLLEGE CRESCENT	HASLINGFIELD	Apr-25
DODDS MEAD	HASLINGFIELD	Mar-25
FOUNTAIN LANE	HASLINGFIELD	Mar-25
HARSTON ROAD	HASLINGFIELD	Apr-25
HIGH STREET	HASLINGFIELD	Apr-25
KNAPP RISE	HASLINGFIELD	Mar-25
LILAC CLOSE	HASLINGFIELD	Mar-25
LILAC END	HASLINGFIELD	Mar-25
MOSS DRIVE	HASLINGFIELD	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
NEW ROAD	HASLINGFIELD	Mar-25
SCHOOL LANE	HASLINGFIELD	Mar-25
SCOTTS YARD	HASLINGFIELD	Mar-25
SIDNEY GARDENS	HASLINGFIELD	Mar-25
STEARNES YARD	HASLINGFIELD	Mar-25
THE ELMS	HASLINGFIELD	Mar-25
THE HEMLOCKS	HASLINGFIELD	Mar-25
THE MEADOWS	HASLINGFIELD	Mar-25
TRINITY CLOSE	HASLINGFIELD	Mar-25
WELLS CLOSE	HASLINGFIELD	Mar-25
WISBEYS YARD	HASLINGFIELD	Mar-25
CAMBRIDGE ROAD	HAUXTON	Nov-25
CHURCH ROAD	HAUXTON	Apr-25
HAWTHORN AVENUE	HAUXTON	Jan-25
HIGH STREET	HAUXTON	Apr-25
JOPLING WAY	HAUXTON	Jan-25
RIDDY CLOSE	HAUXTON	Jan-25
THE LANE	HAUXTON	Jan-25
WILLOW WAY	HAUXTON	Jan-25
DE VERE CLOSE	HEMINGFORD GREY	Apr-26
DENDYS	HEMINGFORD GREY	Apr-26
DOUGLAS CLOSE	HEMINGFORD GREY	Apr-26
GLEBE ROAD	HEMINGFORD GREY	Apr-26
GORE TREE ROAD	HEMINGFORD GREY	Apr-26
HEMINGFORD BYPASS (WESTBOUND O	HEMINGFORD GREY	Apr-26
HEMINGFORD BYPASS EASTBOUND ON	HEMINGFORD GREY	Apr-26
HEMINGFORD ROAD	HEMINGFORD GREY	Apr-26
HIGH STREET	HEMINGFORD GREY	Apr-26
LEA ROAD	HEMINGFORD GREY	Apr-26
LIMES COURT	HEMINGFORD GREY	Apr-26
LONG LANE	HEMINGFORD GREY	Apr-26
MADELEY COURT	HEMINGFORD GREY	Apr-26
MANOR ROAD	HEMINGFORD GREY	Apr-26
MARGETTS	HEMINGFORD GREY	Apr-26
MARSH LANE	HEMINGFORD GREY	Apr-26
MITCHELL CLOSE	HEMINGFORD GREY	Apr-26
NEWMAN COURT	HEMINGFORD GREY	Apr-26
OLD POUND CLOSE	HEMINGFORD GREY	Apr-26
PAYN CLOSE	HEMINGFORD GREY	Apr-26
POUND ROAD	HEMINGFORD GREY	Apr-26
SADLERS WAY	HEMINGFORD GREY	Apr-26
STEPPING STONES	HEMINGFORD GREY	Apr-26
THE BRAMBLES	HEMINGFORD GREY	Apr-26
THE RAMPLEYS	HEMINGFORD GREY	Apr-26
VICARAGE FIELDS	HEMINGFORD GREY	Apr-26
FOWLMERE ROAD	HEYDON	Jan-25
HIGH CLOSE	HEYDON	Jan-25
BLYTHE WAY	HIGHFIELDS	May-26
CAVENDISH WAY	HIGHFIELDS	May-26
MEADOWLANDS	HILDERSHAM	Mar-25
CHAPEL CLOSE	HILTON	May-26
CHEQUERS CROFT	HILTON	May-26
CHURCH END	HILTON	May-26
FLACKDALE ROAD	HILTON	May-26
GRAVELEY ROAD	HILTON	May-26
KIDMANS CLOSE	HILTON	May-26
MILL HILL END	HILTON	May-26
RUTLAND GREEN	HILTON	May-26
SCOTTS CLOSE	HILTON	May-26
SCOTTS CRESCENT	HILTON	May-26
SMEEFIELD	HILTON	May-26
SPARROW WAY	HILTON	May-26
ST IVES ROAD	HILTON	May-26
THE PADDOCKS	HILTON	May-26
A505 FROM PAMPISFORD TO DUXFOR	HINXTON	Nov-25
CAMBRIDGE ROAD	HINXTON	Nov-25
CONNECTING ROAD TO ROUNDABOUT	HINXTON	Apr-25
DUXFORD ROAD	HINXTON	Mar-25
HIGH STREET	HINXTON	Mar-25
NORTH END ROAD	HINXTON	Apr-25
ALICE WAY	HISTON	May-26
ALLINGTON CLOSE	HISTON	May-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ALSTEAD ROAD	HISTON	May-26
BARROWCROFTS	HISTON	May-26
BELL HILL	HISTON	May-26
BROOK CLOSE	HISTON	May-26
BURKETT WAY	HISTON	May-26
CHIVERS WAY	HISTON	May-26
CHURCH STREET	HISTON	May-26
CLAY STREET	HISTON	May-26
COTTENHAM ROAD	HISTON	May-26
CROFT CLOSE	HISTON	May-26
DWYER JOYCE CLOSE	HISTON	May-26
FARMSTEAD CLOSE	HISTON	May-26
GLEBE WAY	HISTON	Apr-26
GREENLEAS	HISTON	May-26
HARDING WAY	HISTON	May-26
HIGH STREET	HISTON	May-26
HOME CLOSE	HISTON	May-26
KAY HITCH WAY	HISTON	May-26
KINGSWAY	HISTON	May-26
LUCKETTS CLOSE	HISTON	May-26
MELVIN WAY	HISTON	May-26
MILL LANE	HISTON	May-26
NARROW CLOSE	HISTON	May-26
NARROW LANE	HISTON	May-26
NEW SCHOOL ROAD	HISTON	May-26
NORMANTON WAY	HISTON	May-26
NUNS ORCHARD	HISTON	May-26
OATES WAY	HISTON	May-26
OLD FARM CLOSE	HISTON	May-26
ORCHARD ROAD	HISTON	May-26
PAGES CLOSE	HISTON	May-26
PARK AVENUE	HISTON	May-26
PARK LANE	HISTON	May-26
PARLOUR CLOSE	HISTON	May-26
PEACOCK WAY	HISTON	May-26
PEASE WAY	HISTON	May-26
POPLAR ROAD	HISTON	May-26
PRIORS CLOSE	HISTON	May-26
SAFFRON ROAD	HISTON	May-26
SCHOOL HILL	HISTON	May-26
SPRING CLOSE	HISTON	May-26
ST AUDREYS CLOSE	HISTON	May-26
STATION ROAD	HISTON	May-26
SYMONDS CLOSE	HISTON	May-26
THE GREEN	HISTON	May-26
WATER LANE	HISTON	Apr-26
WEST ROAD	HISTON	May-26
WINDERS LANE	HISTON	May-26
WINDMILL LANE	HISTON	May-26
YOUNGMAN AVENUE	HISTON	May-26
YOUNGMAN CLOSE	HISTON	May-26
CHURCH STREET	HOLME	Dec-24
HOLMEWOOD	HOLME	Dec-24
HOLMEWOOD CRESCENT	HOLME	Dec-24
ST GILES CLOSE	HOLME	Dec-24
VICARAGE CLOSE	HOLME	Dec-24
ABBOTS WAY	HORNINGSEA	Dec-25
CLAYHITHE ROAD	HORNINGSEA	Dec-25
DOCK LANE	HORNINGSEA	Dec-25
HIGH STREET	HORNINGSEA	Dec-25
PRIORY ROAD	HORNINGSEA	Dec-25
ST JOHNS LANE	HORNINGSEA	Dec-25
CORNISH CLOSE	HORSEHEATH	Mar-25
ANSLEY ROAD	HOUGHTON	Jun-26
BROOKSIDE	HOUGHTON	Jun-26
HILL ESTATE	HOUGHTON	Jun-26
HOME FARM ROAD	HOUGHTON	Jun-26
HOUGHTON HILL	HOUGHTON	Apr-26
LESLIE GREEN ROAD	HOUGHTON	Jun-26
WARD CLOSE	HOUGHTON	Jun-26
WESSELL	HOUGHTON	Jun-26
ALDER DRIVE	HUNTINGDON	Apr-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ALL SAINTS PASSAGE	HUNTINGDON	Apr-26
ALMS CLOSE	HUNTINGDON	Apr-26
AMBURY HILL	HUNTINGDON	Apr-26
AMBURY ROAD	HUNTINGDON	Apr-26
AMERICAN LANE	HUNTINGDON	Apr-26
ARMSTRONG COURT	HUNTINGDON	Apr-26
ASH CLOSE	HUNTINGDON	Apr-26
ASHTON GARDENS	HUNTINGDON	Apr-26
ASPEN GREEN	HUNTINGDON	Apr-26
AVENUE ROAD	HUNTINGDON	Apr-26
BASSENTHWAITE	HUNTINGDON	Apr-26
BEACON CLOSE	HUNTINGDON	Apr-26
BEALE COURT	HUNTINGDON	Apr-26
BEECH CLOSE	HUNTINGDON	Apr-26
BERNARD CLOSE	HUNTINGDON	Apr-26
BEVAN CLOSE	HUNTINGDON	Apr-26
BLACKSTONE ROAD	HUNTINGDON	Apr-26
BLEA WATER	HUNTINGDON	Apr-26
BLETHAN DRIVE	HUNTINGDON	Apr-26
BLISS CLOSE	HUNTINGDON	Apr-26
BORETREE WAY	HUNTINGDON	Apr-26
BRADSHAW CLOSE	HUNTINGDON	Apr-26
BRAMPTON ROAD	HUNTINGDON	May-26
BRECON WAY	HUNTINGDON	Apr-26
BRIGLAND CLOSE	HUNTINGDON	Apr-26
BURMOOR CLOSE	HUNTINGDON	Apr-26
BUSHEY CLOSE	HUNTINGDON	Apr-26
BUTTERMERE	HUNTINGDON	Apr-26
BUTTSGROVE WAY	HUNTINGDON	Apr-26
BYRON CLOSE	HUNTINGDON	Apr-26
CALIFORNIA ROAD	HUNTINGDON	Apr-26
CASTLE HILL	HUNTINGDON	Apr-26
CASTLE MOAT ROAD	HUNTINGDON	May-26
CHESTNUT CLOSE	HUNTINGDON	Apr-26
CHRISTIE DRIVE	HUNTINGDON	Apr-26
CLAYTONS WAY	HUNTINGDON	Apr-26
COLDHAMS CRESCENT	HUNTINGDON	Apr-26
COLDHAMS NORTH	HUNTINGDON	Apr-26
COLDHAMS SOUTH	HUNTINGDON	Apr-26
CONEYGEAR ROAD	HUNTINGDON	Apr-26
CONEYGEAR ROAD FOOTPATH	HUNTINGDON	Apr-26
CONISTON CLOSE	HUNTINGDON	Apr-26
CORONATION AVENUE	HUNTINGDON	Apr-26
COTTON COURT	HUNTINGDON	Apr-26
COWPER ROAD	HUNTINGDON	Apr-26
COXONS CLOSE	HUNTINGDON	Apr-26
CROMWELL DRIVE	HUNTINGDON	Apr-26
CROSS STREET	HUNTINGDON	Apr-26
CRUMMOCK WATER	HUNTINGDON	Apr-26
DARTMOOR DRIVE	HUNTINGDON	Apr-26
DEAL CLOSE	HUNTINGDON	Apr-26
DERWENT CLOSE	HUNTINGDON	Apr-26
DEVOKE CLOSE	HUNTINGDON	Apr-26
DOVER CLOSE	HUNTINGDON	Apr-26
DRIVERS AVENUE	HUNTINGDON	Apr-26
DRYDENS WALK	HUNTINGDON	Apr-26
EAST STREET	HUNTINGDON	Apr-26
ELM CLOSE	HUNTINGDON	Apr-26
ELTER WATER	HUNTINGDON	Apr-26
ENNERDALE CLOSE	HUNTINGDON	Apr-26
ERMINE STREET	HUNTINGDON	May-26
ESSEX ROAD	HUNTINGDON	Apr-26
EUSTON STREET	HUNTINGDON	Apr-26
EXMOOR CLOSE	HUNTINGDON	Apr-26
FERRARS ROAD	HUNTINGDON	Apr-26
FLAMSTEED DRIVE	HUNTINGDON	Apr-26
FOOTPATH FROM KENT ROAD TO OAK	HUNTINGDON	Apr-26
FOSTER COURT	HUNTINGDON	Apr-26
FROBISHER CLOSE	HUNTINGDON	Apr-26
GARNER COURT	HUNTINGDON	Apr-26
GEORGE STREET	HUNTINGDON	Apr-26
GIMBER COURT	HUNTINGDON	Apr-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GLEBE ROAD	HUNTINGDON	Apr-26
GODEBY COURT	HUNTINGDON	Apr-26
GRAMMAR SCHOOL WALK	HUNTINGDON	Apr-26
GRASMERE	HUNTINGDON	Apr-26
GREAT NORTHERN STREET	HUNTINGDON	Apr-26
GREENDALE	HUNTINGDON	Apr-26
HALLEY CLOSE	HUNTINGDON	Apr-26
HARTFORD ROAD (B1514)	HUNTINGDON	Apr-26
HAWESWATER	HUNTINGDON	Apr-26
HAWTHORN DRIVE	HUNTINGDON	Apr-26
HEADLANDS	HUNTINGDON	Apr-26
HIGH STREET	HUNTINGDON	Apr-26
HINCHINGBROOKE PARK ROAD	HUNTINGDON	Apr-26
HODSONS DRIVE	HUNTINGDON	Apr-26
HORSE COMMON CLOSE	HUNTINGDON	Apr-26
HORSE COMMON LANE	HUNTINGDON	Apr-26
HUMBER ROAD	HUNTINGDON	Apr-26
HUNTINGDON FOOTPATH 17	HUNTINGDON	Apr-26
HUNTINGDON FOOTPATH 19	HUNTINGDON	Apr-26
INGRAM STREET	HUNTINGDON	Apr-26
JUDSON COURT	HUNTINGDON	Apr-26
KENT ROAD	HUNTINGDON	Apr-26
KINGS GARDENS	HUNTINGDON	Apr-26
KINGSTON CLOSE	HUNTINGDON	Apr-26
KNIPE CLOSE	HUNTINGDON	Apr-26
LAKE WAY	HUNTINGDON	Apr-26
LAMMAS GARDENS	HUNTINGDON	Apr-26
LAVENDER COURT	HUNTINGDON	Apr-26
LEVERS WATER	HUNTINGDON	Apr-26
LINDETH CLOSE	HUNTINGDON	Apr-26
LINGMOOR	HUNTINGDON	Apr-26
LITERARY WALK	HUNTINGDON	Apr-26
LODGE CLOSE	HUNTINGDON	Apr-26
LOUGHRIGG CLOSE	HUNTINGDON	Apr-26
LOWESWATER	HUNTINGDON	Apr-26
LUCAS COURT	HUNTINGDON	Apr-26
MALTHOUSE CLOSE	HUNTINGDON	Apr-26
MAPLE DRIVE	HUNTINGDON	Apr-26
MAULE CLOSE	HUNTINGDON	Apr-26
MAYFIELD CRESCENT	HUNTINGDON	Apr-26
MAYFIELD ROAD	HUNTINGDON	Apr-26
MEDWAY ROAD	HUNTINGDON	Apr-26
MERRITT STREET	HUNTINGDON	Apr-26
MILTON CLOSE	HUNTINGDON	Apr-26
MONTAGU ROAD	HUNTINGDON	Apr-26
MOORHOUSE DRIVE	HUNTINGDON	Apr-26
MULBERRY CLOSE	HUNTINGDON	Apr-26
NENE ROAD	HUNTINGDON	Apr-26
NORFOLK ROAD	HUNTINGDON	Apr-26
NORTH STREET	HUNTINGDON	Apr-26
NURSERY ROAD	HUNTINGDON	May-26
OAK DRIVE	HUNTINGDON	Apr-26
ORCHARD LANE	HUNTINGDON	Apr-26
ORTHWAITE	HUNTINGDON	Apr-26
OUSE WALK	HUNTINGDON	Apr-26
OVERWATER CLOSE	HUNTINGDON	Apr-26
PARKGATE	HUNTINGDON	Apr-26
PARKWAY	HUNTINGDON	Apr-26
PEAKS COURT	HUNTINGDON	Apr-26
POPLAR CLOSE	HUNTINGDON	Apr-26
PRIMROSE LANE	HUNTINGDON	Apr-26
PRINCES STREET	HUNTINGDON	Apr-26
PRIORY GROVE	HUNTINGDON	Apr-26
PRIORY LANE	HUNTINGDON	Apr-26
PRIORY ROAD	HUNTINGDON	Apr-26
PROVENCE ROAD	HUNTINGDON	Apr-26
QUEENS DRIVE	HUNTINGDON	Apr-26
REDWINGS WAY	HUNTINGDON	Apr-26
RICHMOND CLOSE	HUNTINGDON	Apr-26
RIVERSIDE ROAD	HUNTINGDON	May-26
ROSCREA TERRACE	HUNTINGDON	Apr-26
ROYAL OAK PASSAGE	HUNTINGDON	Apr-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
RYDAL CLOSE	HUNTINGDON	Apr-26
SALLOWBUSH ROAD	HUNTINGDON	Apr-26
SALON WAY	HUNTINGDON	Apr-26
SANDWICH CLOSE	HUNTINGDON	Apr-26
SAPLEY PARK	HUNTINGDON	Apr-26
SAUNDERS CLOSE	HUNTINGDON	Apr-26
SAYER STREET	HUNTINGDON	Apr-26
SCHOLARS AVENUE	HUNTINGDON	Apr-26
SEATHWAITE	HUNTINGDON	Apr-26
SELBY COURT	HUNTINGDON	Apr-26
SHELLEY CLOSE	HUNTINGDON	Apr-26
SILVER BIRCH CLOSE	HUNTINGDON	Apr-26
SKEGGLES CLOSE	HUNTINGDON	Apr-26
SNOWDONIA WAY	HUNTINGDON	Apr-26
SPARROW CLOSE	HUNTINGDON	Apr-26
SPITTALS WAY (A1126)	HUNTINGDON	May-26
SPRING CLOSE	HUNTINGDON	Apr-26
SPRINGFIELD	HUNTINGDON	Apr-26
ST BARNABAS COURT	HUNTINGDON	Apr-26
ST CLEMENTS PASSAGE	HUNTINGDON	Apr-26
ST GERMAIN STREET	HUNTINGDON	Apr-26
ST JOHNS STREET (B1514)	HUNTINGDON	Apr-26
ST MARGARETS WAY	HUNTINGDON	Apr-26
ST MARYS STREET	HUNTINGDON	Apr-26
ST PETERS ROAD	HUNTINGDON	Apr-26
STICKLE CLOSE	HUNTINGDON	Apr-26
STONEHILL	HUNTINGDON	Apr-26
STONEY CLOSE	HUNTINGDON	Apr-26
STUKELEY ROAD	HUNTINGDON	May-26
SUFFOLK CLOSE	HUNTINGDON	Apr-26
SURREY ROAD	HUNTINGDON	Apr-26
SYCAMORE DRIVE	HUNTINGDON	Apr-26
TEMPLE CLOSE	HUNTINGDON	Apr-26
TENNIS COURT AVENUE	HUNTINGDON	Apr-26
TENNYSON CLOSE	HUNTINGDON	Apr-26
THACKRAY CLOSE	HUNTINGDON	Apr-26
THAMES ROAD	HUNTINGDON	Apr-26
THE BROW	HUNTINGDON	Apr-26
THE WALKS EAST	HUNTINGDON	Apr-26
THE WALKS NORTH	HUNTINGDON	Apr-26
THE WHADDONS	HUNTINGDON	Apr-26
THIRLMERE	HUNTINGDON	Apr-26
THONGSLEY	HUNTINGDON	Apr-26
TOMLINSON COURT	HUNTINGDON	Apr-26
TOWER CLOSE	HUNTINGDON	Apr-26
TRINITY PLACE	HUNTINGDON	Apr-26
ULLSWATER	HUNTINGDON	Apr-26
VICTORIA SQUARE	HUNTINGDON	Apr-26
WALDEN ROAD	HUNTINGDON	May-26
WASTWATER	HUNTINGDON	Apr-26
WELLSFIELD	HUNTINGDON	Apr-26
WERTHEIM WAY	HUNTINGDON	Apr-26
WEST STREET	HUNTINGDON	Apr-26
WHINFELL CLOSE	HUNTINGDON	Apr-26
WINDERMERE	HUNTINGDON	Apr-26
WINDOVER ROAD	HUNTINGDON	Apr-26
WOOD STREET	HUNTINGDON	Apr-26
ABBAY STREET	ICKLETON	Mar-25
COPLOE ROAD	ICKLETON	Mar-25
DUXFORD ROAD	ICKLETON	Mar-25
FROGGE STREET	ICKLETON	Apr-25
MILL LANE	ICKLETON	Mar-25
PRIORY CLOSE	ICKLETON	Mar-25
SOUTHFIELD	ICKLETON	Mar-25
AMBROSE WAY	IMPINGTON	Nov-25
BISHOP WAY	IMPINGTON	Nov-25
BRACKENBURY	IMPINGTON	Nov-25
BRIDGE ROAD	IMPINGTON	Feb-26
BURGOYNES ROAD	IMPINGTON	Nov-25
BURROUGH FIELD	IMPINGTON	Nov-25
CAMBRIDGE NORTHERN BY-PASS A14	IMPINGTON	Feb-26
CAMBRIDGE ROAD	IMPINGTON	Nov-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CAMBRIDGE ROAD (B1049)	IMPINGTON	Feb-26
CHEQUERS ROAD	IMPINGTON	Nov-25
CLAY CLOSE LANE	IMPINGTON	Nov-25
COLLEGE ROAD	IMPINGTON	Nov-25
CRISPIN CLOSE	IMPINGTON	Nov-25
DAISY CLOSE	IMPINGTON	Nov-25
DAVEY CLOSE	IMPINGTON	Nov-25
DOCTORS CLOSE	IMPINGTON	Nov-25
DRAKE WAY	IMPINGTON	Nov-25
ELLISON CLOSE	IMPINGTON	Nov-25
HENRY MORRIS ROAD	IMPINGTON	Nov-25
HEREWARD CLOSE	IMPINGTON	Nov-25
HIGHFIELD ROAD	IMPINGTON	Nov-25
HOMEFIELD CLOSE	IMPINGTON	Nov-25
HOWGATE ROAD	IMPINGTON	Nov-25
IMPINGTON LANE	IMPINGTON	Nov-25
LONE TREE AVENUE	IMPINGTON	Nov-25
MACFARLANE CLOSE	IMPINGTON	Nov-25
MILL ROAD	IMPINGTON	Nov-25
MILTON ROAD	IMPINGTON	Nov-25
MOWLAM CLOSE	IMPINGTON	Nov-25
NEW ROAD (C208)	IMPINGTON	Nov-25
PARR CLOSE	IMPINGTON	Nov-25
PEPYS TERRACE	IMPINGTON	Nov-25
PERCHERON CLOSE	IMPINGTON	Nov-25
PLUM TREE CLOSE	IMPINGTON	Nov-25
PRIMROSE LANE	IMPINGTON	Nov-25
ROSELEA	IMPINGTON	Nov-25
SOUTH ROAD	IMPINGTON	Nov-25
ST ANDREWS WAY	IMPINGTON	Nov-25
ST CATHARINES ROAD	IMPINGTON	Nov-25
ST CATHARINES SQUARE	IMPINGTON	Nov-25
ST GEORGES WAY	IMPINGTON	Nov-25
STATION ROAD	IMPINGTON	Nov-25
STURMER CLOSE	IMPINGTON	Nov-25
SUNFLOWER STREET	IMPINGTON	Nov-25
SUNSET SQUARE	IMPINGTON	Nov-25
THE COPPICE	IMPINGTON	Nov-25
THE CRESCENT	IMPINGTON	Nov-25
THE DOLE	IMPINGTON	Nov-25
THISTLE STREET	IMPINGTON	Nov-25
VILLA PLACE	IMPINGTON	Nov-25
VILLA ROAD	IMPINGTON	Nov-25
WALNUT TREE WAY	IMPINGTON	Nov-25
WHITE ROSE WALK	IMPINGTON	Nov-25
WOODCOCK CLOSE	IMPINGTON	Nov-25
AVES CLOSE	ISLEHAM	Dec-25
BECK ROAD	ISLEHAM	Dec-25
BEECH CLOSE	ISLEHAM	Dec-25
BOWERS LANE	ISLEHAM	Dec-25
CHURCH LANE	ISLEHAM	Dec-25
CHURCH STREET	ISLEHAM	Dec-25
COATES DROVE	ISLEHAM	Dec-25
CROFT ROAD	ISLEHAM	Dec-25
EAST FEN ROAD	ISLEHAM	Dec-25
EAST ROAD	ISLEHAM	Dec-25
FESTIVAL ROAD	ISLEHAM	Dec-25
FORDHAM ROAD	ISLEHAM	Dec-25
GOODCHILDS GARDENS	ISLEHAM	Dec-25
HALL BARN ROAD	ISLEHAM	Dec-25
HOUGHTONS LANE	ISLEHAM	Dec-25
JUBILEE CLOSE	ISLEHAM	Dec-25
KENNEDY ROAD	ISLEHAM	Dec-25
LIMESTONE CLOSE	ISLEHAM	Dec-25
LITTLE LONDON	ISLEHAM	Dec-25
MALTING LANE	ISLEHAM	Dec-25
MILL STREET	ISLEHAM	Dec-25
NURSERY CLOSE	ISLEHAM	Dec-25
POUND LANE	ISLEHAM	Dec-25
ROBINS CLOSE	ISLEHAM	Dec-25
RUDLANDS CLOSE	ISLEHAM	Dec-25
SHELDRICKS ROAD	ISLEHAM	Dec-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
SPARKES CLOSE	ISLEHAM	Dec-25
ST ANDREWS CLOSE	ISLEHAM	Dec-25
STATION ROAD	ISLEHAM	Dec-25
SUN STREET	ISLEHAM	Dec-25
THE CAUSEWAY	ISLEHAM	Dec-25
THE PITS	ISLEHAM	Dec-25
WATERSIDE	ISLEHAM	Dec-25
WEST STREET	ISLEHAM	Dec-25
RED LODGE LINK ROAD	KENNETT	Feb-26
THE CLOSE	KENNETT	Nov-25
ARAGON PLACE	KIMBOLTON	May-25
ASHFIELD	KIMBOLTON	May-25
CASTLE GARDENS	KIMBOLTON	May-25
CONSTABLES LEYS	KIMBOLTON	May-25
HUNTERS WAY	KIMBOLTON	May-25
MAURICE CLOSE	KIMBOLTON	May-25
NEWTOWN LANE	KIMBOLTON	May-25
QUAKER CLOSE	KINGS RIPTON	Jan-26
RAMSEY ROAD	KINGS RIPTON	Jan-26
BOURN ROAD	KINGSTON	May-25
CHURCH LANE	KINGSTON	May-25
FIELD ROAD	KINGSTON	May-25
THE GREEN	KINGSTON	May-25
TINKERS LANE	KINGSTON	May-25
KNAPWELL BRIDLEWAY 10	KNAPWELL	May-26
ABRAHAMS CLOSE	LANDBEACH	Dec-25
BANWORTH LANE	LANDBEACH	Dec-25
BECHE WAY	LANDBEACH	Dec-25
COCKFEN LANE	LANDBEACH	Dec-25
ELY ROAD (A10)	LANDBEACH	Feb-26
GREEN END	LANDBEACH	Dec-25
HIGH STREET	LANDBEACH	Dec-25
LANDBEACH ROAD	LANDBEACH	Dec-25
MATTHEW PARKER CLOSE	LANDBEACH	Dec-25
REUBENS ROAD	LANDBEACH	Dec-25
SPALDINGS LANE	LANDBEACH	Dec-25
WATERBEACH ROAD	LANDBEACH	Dec-25
ANDERSON CLOSE	LEVERINGTON	Dec-24
CARLTON CLOSE	LEVERINGTON	Dec-24
CHAUCER CLOSE	LEVERINGTON	Dec-24
CROWN CLOSE	LEVERINGTON	Dec-24
DONINGTON PARK	LEVERINGTON	Dec-24
DOWGATE ROAD	LEVERINGTON	Dec-24
IVESDYKE CLOSE	LEVERINGTON	Dec-24
KNIGHTS CLOSE	LEVERINGTON	Dec-24
LEAFERE WAY	LEVERINGTON	Dec-24
LEVERINGTON COMMON (CLOSED)	LEVERINGTON	Dec-24
LITTLECHILD DRIVE	LEVERINGTON	Dec-24
MAYSFIELD DRIVE	LEVERINGTON	Dec-24
MOUNTBATTEN DRIVE	LEVERINGTON	Dec-24
MUNDAY WAY	LEVERINGTON	Dec-24
ORCHARD CLOSE	LEVERINGTON	Dec-24
PEAR TREE CRESCENT	LEVERINGTON	Dec-24
PEATLINGS LANE	LEVERINGTON	Dec-24
RICHMOND WAY	LEVERINGTON	Dec-24
RINGERS LANE	LEVERINGTON	Dec-24
ST LEONARDS ROAD	LEVERINGTON	Dec-24
SUTTON MEADOWS	LEVERINGTON	Dec-24
SUTTON ROAD	LEVERINGTON	Jun-25
THE CHASE	LEVERINGTON	Dec-24
TROUGHTON WAY	LEVERINGTON	Dec-24
WOODGATE ROAD	LEVERINGTON	Dec-24
WOOLCROFT CLOSE	LEVERINGTON	Dec-24
BACK ROAD	LINTON	Mar-25
BALINGDON LANE	LINTON	Mar-25
BALSHAM ROAD	LINTON	Apr-25
BARLEY WAY	LINTON	Mar-25
BARTLOW ROAD	LINTON	Apr-25
BAWTREE CRESCENT	LINTON	Mar-25
BRINKMAN ROAD	LINTON	Mar-25
CAMBRIDGE ROAD	LINTON	Nov-25
CHALKLANDS	LINTON	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CHERRY CLOSE	LINTON	Mar-25
CLOVER COURT	LINTON	Mar-25
CRABTREE CROFT	LINTON	Mar-25
CROSSWAYS	LINTON	Mar-25
DOLPHIN CLOSE	LINTON	Mar-25
FAIRFIELD WAY	LINTON	Mar-25
FLAXFIELDS	LINTON	Mar-25
GRANTA LEYS	LINTON	Mar-25
GRANTA VALE	LINTON	Mar-25
HAREFIELD RISE	LINTON	Mar-25
HIGH STREET	LINTON	Apr-25
HOLLYBUSH WAY	LINTON	Mar-25
HORSEHEATH ROAD	LINTON	Mar-25
HORSEHEATH ROAD (C242)	LINTON	Mar-25
KINGFISHER WALK	LINTON	Mar-25
LONSDALE	LINTON	Mar-25
MAPLE CLOSE	LINTON	Mar-25
MILLERS CLOSE	LINTON	Mar-25
PALMERS CLOSE	LINTON	Mar-25
PARSONAGE WAY	LINTON	Mar-25
PAYNES MEADOW	LINTON	Mar-25
PEMBROKE LANE	LINTON	Mar-25
PRIMROSE WAY	LINTON	Mar-25
RHUGARVE GARDENS	LINTON	Mar-25
RIVEY CLOSE	LINTON	Mar-25
SYMONDS LANE	LINTON	Mar-25
THE GRIP	LINTON	Mar-25
THE GROVE	LINTON	Mar-25
THE WOODLANDS	LINTON	Mar-25
TOWER VIEW	LINTON	Mar-25
WHEAT CROFT	LINTON	Mar-25
WHEATSHEAF WAY	LINTON	Mar-25
ABBOTTS CLOSE	LITLINGTON	Mar-25
CHAPEL CLOSE	LITLINGTON	Mar-25
CHURCH STREET	LITLINGTON	Mar-25
COCKHALL CLOSE	LITLINGTON	Mar-25
MEETING LANE	LITLINGTON	Mar-25
CHURCH CLOSE	LITTLE ABINGTON	Mar-25
WEST FIELD	LITTLE ABINGTON	Mar-25
BISHOPS CLOSE	LITTLE DOWNHAM	Dec-24
BURY GREEN	LITTLE DOWNHAM	Dec-24
CALIFORNIA	LITTLE DOWNHAM	Dec-24
CANNON STREET	LITTLE DOWNHAM	Dec-24
CHAPEL LANE	LITTLE DOWNHAM	Dec-24
CHURCH WAY	LITTLE DOWNHAM	Dec-24
CROSS LANE	LITTLE DOWNHAM	Dec-24
EAGLES LANE	LITTLE DOWNHAM	Dec-24
ELY ROAD	LITTLE DOWNHAM	Dec-24
HOLME LANE	LITTLE DOWNHAM	Dec-24
KILN CLOSE	LITTLE DOWNHAM	Dec-24
LAWN LANE	LITTLE DOWNHAM	Dec-24
LAWNS CRESCENT	LITTLE DOWNHAM	Dec-24
MAIN STREET	LITTLE DOWNHAM	Dec-24
MARTINS LANE	LITTLE DOWNHAM	Dec-24
MATTHEW WREN CLOSE	LITTLE DOWNHAM	Dec-24
ORCHARD ESTATE	LITTLE DOWNHAM	Dec-24
PARK LANE	LITTLE DOWNHAM	Dec-24
POND LANE	LITTLE DOWNHAM	Dec-24
TOWER ROAD	LITTLE DOWNHAM	Dec-24
TOWNSEND	LITTLE DOWNHAM	Dec-24
WALNUT TREE CLOSE	LITTLE DOWNHAM	Dec-24
WHITE HORSE LANE	LITTLE DOWNHAM	Dec-24
BEESON CLOSE	LITTLE PAXTON	Jul-25
BOARDMAN CLOSE	LITTLE PAXTON	Jul-25
BOOTH WAY	LITTLE PAXTON	Jul-25
CHESTNUT WALK	LITTLE PAXTON	Jul-25
DAVIS CLOSE	LITTLE PAXTON	Jul-25
DIAL CLOSE	LITTLE PAXTON	Jul-25
ELM CROFT	LITTLE PAXTON	Jul-25
FIELD CLOSE	LITTLE PAXTON	Jul-25
GORDON CLOSE	LITTLE PAXTON	Jul-25
GORDON ROAD	LITTLE PAXTON	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GREAT NORTH ROAD (B1041)	LITTLE PAXTON	Jul-25
GROVE ROAD	LITTLE PAXTON	Jul-25
HALL CLOSE	LITTLE PAXTON	Jul-25
HAWTHORN CLOSE	LITTLE PAXTON	Jul-25
HAYLING AVENUE	LITTLE PAXTON	Jul-25
HIGH STREET	LITTLE PAXTON	Jul-25
JUBILEE CLOSE	LITTLE PAXTON	Jul-25
LAKEFIELD AVENUE	LITTLE PAXTON	Jul-25
LAKESIDE CLOSE	LITTLE PAXTON	Jul-25
LITTLE PAXTON LANE	LITTLE PAXTON	Jul-25
MANOR CLOSE	LITTLE PAXTON	Jul-25
MEADOW CLOSE	LITTLE PAXTON	Jul-25
MILL LANE	LITTLE PAXTON	Jul-25
PARK AVENUE	LITTLE PAXTON	Jul-25
PARK CLOSE	LITTLE PAXTON	Jul-25
PARK CRESCENT	LITTLE PAXTON	Jul-25
PARK DRIVE	LITTLE PAXTON	Jul-25
PARKSIDE	LITTLE PAXTON	Jul-25
PARKWAY	LITTLE PAXTON	Jul-25
RAMPLY CLOSE	LITTLE PAXTON	Jul-25
REYNOLDS DRIVE	LITTLE PAXTON	Jul-25
RIVER CLOSE	LITTLE PAXTON	Jul-25
SCHOOL LANE	LITTLE PAXTON	Jul-25
ST JAMES ROAD	LITTLE PAXTON	Jul-25
SWEETING AVENUE	LITTLE PAXTON	Jul-25
THE CROFTS	LITTLE PAXTON	Jul-25
THE ROOKERY	LITTLE PAXTON	Jul-25
THE SYCAMORES	LITTLE PAXTON	Jul-25
WANTAGE GARDENS	LITTLE PAXTON	Jul-25
WILLOW CLOSE	LITTLE PAXTON	Jul-25
UPWOOD ROAD	LITTLE RAVELEY	Jan-26
WENNINGTON ROAD	LITTLE RAVELEY	Jan-26
BEECH CLOSE	LITTLE SHELFORD	Jan-25
BRIDGE LANE	LITTLE SHELFORD	Apr-25
CHURCH STREET	LITTLE SHELFORD	Apr-25
COURTYARDS	LITTLE SHELFORD	Jan-25
HAUXTON ROAD	LITTLE SHELFORD	Apr-25
HIGH STREET	LITTLE SHELFORD	Apr-25
MOOR CLOSE	LITTLE SHELFORD	Jan-25
NEWTON ROAD	LITTLE SHELFORD	Jan-25
WHITTLESFORD ROAD	LITTLE SHELFORD	Apr-25
CHURCH WAY	LITTLE STUKELEY	Jan-26
ERMINE STREET	LITTLE STUKELEY	May-26
MILL ROAD	LITTLE STUKELEY	Jan-26
PRINGLE COURT	LITTLE STUKELEY	Jan-26
SANDERS CLOSE	LITTLE STUKELEY	Jan-26
COWSLIP DRIVE	LITTLE THETFORD	Aug-25
CRANWELLS WAY	LITTLE THETFORD	Aug-25
ELY ROAD	LITTLE THETFORD	Feb-26
MAIN STREET	LITTLE THETFORD	Aug-25
NEW CLOSE ROAD	LITTLE THETFORD	Aug-25
ORCHID CLOSE	LITTLE THETFORD	Aug-25
PALISADE COURT	LITTLE THETFORD	Aug-25
POPES LANE	LITTLE THETFORD	Aug-25
THE WYCHES	LITTLE THETFORD	Aug-25
WATSONS LANE	LITTLE THETFORD	Aug-25
BRINKLEY ROAD	LITTLE WILBRAHAM	Apr-25
CHURCH ROAD	LITTLE WILBRAHAM	Jan-25
DELAMERE CLOSE	LITTLE WILBRAHAM	Jan-25
GREAT WILBRAHAM ROAD	LITTLE WILBRAHAM	Apr-25
HIGH STREET	LITTLE WILBRAHAM	Jan-25
LONDON ROAD	LITTLE WILBRAHAM	Nov-25
MANOR CLOSE	LITTLE WILBRAHAM	Jan-25
MILL ROAD	LITTLE WILBRAHAM	Jan-25
PRIMROSE FARM ROAD	LITTLE WILBRAHAM	Jan-25
RECTORY FARM ROAD	LITTLE WILBRAHAM	Apr-25
ALEXANDRA ROAD	LITTLEPORT	Oct-25
ANCHOR COURT	LITTLEPORT	Oct-25
ASHLEY GARDENS	LITTLEPORT	Oct-25
ATKINS CLOSE	LITTLEPORT	Oct-25
BARKHAMS LANE	LITTLEPORT	Oct-25
BEECH COURT	LITTLEPORT	Oct-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
BROOKSIDE GROVE	LITTLEPORT	Oct-25
BROWNING CHASE	LITTLEPORT	Oct-25
CAMEL ROAD (C132)	LITTLEPORT	Oct-25
CEDAR COURT	LITTLEPORT	Oct-25
CHAMBERLAIN FIELDS	LITTLEPORT	Oct-25
CHURCH LANE	LITTLEPORT	Oct-25
CITY ROAD	LITTLEPORT	Oct-25
CROFT PARK ROAD	LITTLEPORT	Oct-25
EASTFIELDS	LITTLEPORT	Oct-25
ELMSIDE	LITTLEPORT	Oct-25
ELY ROAD	LITTLEPORT	Mar-26
FERRY WAY	LITTLEPORT	Oct-25
FLEET CLOSE	LITTLEPORT	Oct-25
FRIARS PLACE	LITTLEPORT	Oct-25
FRIARS WAY	LITTLEPORT	Oct-25
GILBERT ROAD	LITTLEPORT	Oct-25
GLOBE LANE	LITTLEPORT	Oct-25
GRANGE LANE	LITTLEPORT	Oct-25
HARDWICKE CLOSE	LITTLEPORT	Oct-25
HAWTHORN CLOSE	LITTLEPORT	Oct-25
HEMPFIELD PLACE	LITTLEPORT	Oct-25
HEMPFIELD ROAD	LITTLEPORT	Oct-25
HENRY CRABB ROAD	LITTLEPORT	Oct-25
HIGH STREET	LITTLEPORT	Mar-26
HITCHES STREET	LITTLEPORT	Oct-25
HOOF CLOSE	LITTLEPORT	Oct-25
KINGSMEAD COURT	LITTLEPORT	Oct-25
KIRBY CROSS AVENUE	LITTLEPORT	Oct-25
KNOWLE COURT	LITTLEPORT	Oct-25
LAW CLOSE	LITTLEPORT	Oct-25
LIMES CLOSE	LITTLEPORT	Oct-25
LONGFIELD ROAD	LITTLEPORT	Oct-25
LYNN ROAD (A10)	LITTLEPORT	Mar-26
MEADOW COURT	LITTLEPORT	Oct-25
MILLFIELD	LITTLEPORT	Oct-25
MILLPIT FURLONG	LITTLEPORT	Oct-25
MONKSWOOD	LITTLEPORT	Oct-25
MOWFEN ROAD	LITTLEPORT	Oct-25
NEW ROAD	LITTLEPORT	Oct-25
OLD SCHOOL CLOSE	LITTLEPORT	Oct-25
ORCHARD CLOSE	LITTLEPORT	Oct-25
PADNAL	LITTLEPORT	Oct-25
PARSONS LANE	LITTLEPORT	Oct-25
PEACOCK WAY	LITTLEPORT	Oct-25
PONTS HILL	LITTLEPORT	Oct-25
QUEENS ROAD	LITTLEPORT	Oct-25
SAFFRON CLOSE	LITTLEPORT	Oct-25
SANDYS CRESCENT	LITTLEPORT	Oct-25
SILT ROAD	LITTLEPORT	Oct-25
STATION ROAD	LITTLEPORT	Mar-26
TEN MILE BANK	LITTLEPORT	Mar-26
THE BRAMBLES	LITTLEPORT	Oct-25
THE CRESCENT	LITTLEPORT	Oct-25
THE HOLMES	LITTLEPORT	Oct-25
THE HYTHE	LITTLEPORT	Oct-25
THOROUGHFARE WAY	LITTLEPORT	Oct-25
UPTON LANE	LITTLEPORT	Oct-25
UPTON PLACE	LITTLEPORT	Oct-25
VICTORIA GARDENS	LITTLEPORT	Oct-25
VICTORIA STREET	LITTLEPORT	Oct-25
WASHINGTON CLOSE	LITTLEPORT	Oct-25
WHITE HART LANE	LITTLEPORT	Oct-25
WILLOW COURT	LITTLEPORT	Oct-25
WISBECH ROAD	LITTLEPORT	Oct-25
WISBECH ROAD (A1101)	LITTLEPORT	Mar-26
WOODFEN ROAD	LITTLEPORT	Oct-25
FAIRHAVEN CLOSE	LODE	Dec-25
FASSAGE CLOSE	LODE	Dec-25
HIGH STREET	LODE	Dec-25
LODE ROAD	LODE	Dec-25
LONGMEADOW	LODE	Dec-25
MILL ROAD	LODE	Dec-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
MILLARDS LANE	LODE	Dec-25
NORTHFIELDS	LODE	Dec-25
QUY ROAD	LODE	Dec-25
STATION ROAD	LODE	Dec-25
WILLOW GROVE	LODE	Dec-25
BREWERS CLOSE	LONGSTANTON	Jun-26
CLIVE HALL DRIVE	LONGSTANTON	Jun-26
COLESFIELD	LONGSTANTON	Jun-26
HADDOWS CLOSE	LONGSTANTON	Jun-26
HATTONS PARK	LONGSTANTON	Jun-26
HATTONS ROAD	LONGSTANTON	May-26
HIGH STREET	LONGSTANTON	Jun-26
LADYWALK	LONGSTANTON	Jun-26
LONGSTANTON BYPASS B1050	LONGSTANTON	May-26
MAGDALENE CLOSE	LONGSTANTON	Jun-26
MITHCROFT ROAD	LONGSTANTON	Jun-26
NETHER GROVE	LONGSTANTON	Jun-26
OVER ROAD	LONGSTANTON	Jun-26
PRENTICE CLOSE	LONGSTANTON	Jun-26
RAMPTON DRIFT	LONGSTANTON	Jun-26
RAMPTON ROAD	LONGSTANTON	Jun-26
RECTORY CLOSE	LONGSTANTON	Jun-26
SCHOOL LANE	LONGSTANTON	Jun-26
SCHOOL LANE (C192)	LONGSTANTON	Jun-26
SPIGGOTS CLOSE	LONGSTANTON	Jun-26
STATION ROAD	LONGSTANTON	May-26
STOKES CLOSE	LONGSTANTON	Jun-26
THE DALE	LONGSTANTON	Jun-26
THORNHILL PLACE	LONGSTANTON	Jun-26
HIGH STREET	LONGSTOWE	Jul-25
RUSHBROOK CLOSE	LONGSTOWE	Jul-25
ST NEOTS ROAD	MADINGLEY	Apr-26
ANNABELLE AVENUE	MANEA	Dec-24
CHARLEMONT DRIVE	MANEA	Dec-24
EDWARDS WAY	MANEA	Dec-24
GEORGINA CLOSE	MANEA	Dec-24
HUTCHINSON CLOSE	MANEA	Dec-24
ORCHARD WAY	MANEA	Dec-24
RUTLAND WAY	MANEA	Dec-24
SCHOLARS CLOSE	MANEA	Dec-24
STATION ROAD	MANEA	Dec-24
TEACHERS CLOSE	MANEA	Dec-24
WILLIAMS WAY	MANEA	Dec-24
ACACIA GROVE	MARCH	Feb-25
ACRE ROAD	MARCH	Feb-25
ADELAIDE PLACE	MARCH	Feb-25
ALBERTS DRIVE	MARCH	Feb-25
ALFTRUDA CLOSE	MARCH	Feb-25
ALMOND DRIVE	MARCH	Feb-25
ALPHA STREET	MARCH	Feb-25
ANGLERS CLOSE	MARCH	Feb-25
ASH GROVE	MARCH	Feb-25
ASHBEACH ROAD	MARCH	Feb-25
ASPLIN AVENUE	MARCH	Feb-25
ATLANTIC CLOSE	MARCH	Feb-25
BADGENEY ROAD	MARCH	Feb-25
BEECH GROVE	MARCH	Feb-25
BERRYFIELD	MARCH	Feb-25
BEVILLS PLACE	MARCH	Feb-25
BIRCHWOOD AVENUE	MARCH	Feb-25
BITTERN WAY	MARCH	Feb-25
BOSWORTH WAY	MARCH	Feb-25
BOUNDARY DRIVE	MARCH	Feb-25
BRAMBLE WALK	MARCH	Feb-25
BRETON AVENUE	MARCH	Feb-25
BREWIN AVENUE	MARCH	Feb-25
BROOKS ROAD	MARCH	Feb-25
BURN STREET	MARCH	Feb-25
BURNET GARDENS	MARCH	Feb-25
BURROWMOOR ROAD	MARCH	Apr-25
BUTT AVENUE	MARCH	Feb-25
CAMARGUE DRIVE	MARCH	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CAUSEWAY GARDENS	MARCH	Feb-25
CAVALRY DRIVE	MARCH	Feb-25
CAVALRY PARK	MARCH	Feb-25
CAWOOD CLOSE	MARCH	Feb-25
CEDAR CLOSE	MARCH	Feb-25
CENTURY WAY	MARCH	Feb-25
CHANDLERS WAY	MARCH	Feb-25
CHAPEL STREET	MARCH	Feb-25
CHERRYHOLT AVENUE	MARCH	Feb-25
CHERRYWOOD AVENUE	MARCH	Feb-25
CHERRYWOOD GREEN	MARCH	Feb-25
CHESTNUT CRESCENT	MARCH	Feb-25
CHURCH STREET	MARCH	Feb-25
CITY ROAD	MARCH	Feb-25
CLEVELAND BAY	MARCH	Feb-25
CLYDESDALE CLOSE	MARCH	Feb-25
COLLEGE GARDENS	MARCH	Feb-25
COLLINGWOOD AVENUE	MARCH	Feb-25
COMMERCIAL ROAD	MARCH	Feb-25
CONWAY CLOSE	MARCH	Feb-25
CORN MILL	MARCH	Feb-25
COTSWOLD CLOSE	MARCH	Feb-25
COUNTY ROAD	MARCH	Apr-25
COUSINS CLOSE	MARCH	Feb-25
CREEK ROAD	MARCH	Apr-25
CRICKETERS CLOSE	MARCH	Feb-25
CROMWELL ROAD	MARCH	Feb-25
CROWN CLOSE	MARCH	Feb-25
DARTFORD ROAD	MARCH	May-25
DARTHILL ROAD	MARCH	Feb-25
DEBEN CLOSE	MARCH	Feb-25
DEERFIELD ROAD	MARCH	Feb-25
DEPTFORD CLOSE	MARCH	Feb-25
DRAGOON DRIVE	MARCH	Feb-25
EAST CLOSE	MARCH	Feb-25
EAST DRIVE	MARCH	Feb-25
EASTWOOD AVENUE	MARCH	Feb-25
ELLINGHAM AVENUE	MARCH	Feb-25
ELLIOTT ROAD	MARCH	Feb-25
ELM CLOSE	MARCH	Feb-25
ELM ROAD	MARCH	May-25
ELWYN COURT	MARCH	Feb-25
ELWYN ROAD	MARCH	Apr-25
ELWYNDENE ROAD	MARCH	Feb-25
ERMINE CLOSE	MARCH	Feb-25
ESTOVER ROAD	MARCH	Feb-25
FAIRFAX WAY	MARCH	Feb-25
FIELD BAULK	MARCH	Feb-25
FISHERMANS DRIVE	MARCH	Feb-25
FLEETWOOD CLOSE	MARCH	Feb-25
FLEMING COURT	MARCH	Feb-25
FOOTPATH FROM ACRE ROAD AND HI	MARCH	Feb-25
GAS ROAD	MARCH	Feb-25
GAUL ROAD	MARCH	Feb-25
GORDON AVENUE	MARCH	Feb-25
GREEN STREET	MARCH	Feb-25
GRESLEY WAY	MARCH	Feb-25
GROUNDS AVENUE	MARCH	Feb-25
HASLEHURST CLOSE	MARCH	Feb-25
HAWTHORNE GROVE	MARCH	Feb-25
HEATHCOTE CLOSE	MARCH	Feb-25
HENFORD GARDENS	MARCH	Feb-25
HENRY ORBELL CLOSE	MARCH	Feb-25
HENSON ROAD	MARCH	Feb-25
HEREWARD STREET	MARCH	Feb-25
HERON WALK	MARCH	Feb-25
HIGH SCHOOL CLOSE	MARCH	Feb-25
HIGH STREET	MARCH	May-25
HIGHFIELD ROAD	MARCH	Feb-25
HILLSIDE ROAD	MARCH	Feb-25
HOSTMOOR AVENUE	MARCH	Feb-25
HUNDRED ROAD	MARCH	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HUNTERS CHASE	MARCH	Feb-25
HURST AVENUE	MARCH	Feb-25
INGOLDSBY CLOSE	MARCH	Feb-25
IRETON WAY	MARCH	Feb-25
ISLE OF ELY WAY	MARCH	May-25
JOBS LANE (C78)	MARCH	Feb-25
JONES CLOSE	MARCH	Feb-25
KELSEY WAY	MARCH	Feb-25
KINGFISHER CLOSE	MARCH	Feb-25
KINGSLEY STREET	MARCH	Feb-25
KINGSWOOD ROAD	MARCH	Apr-25
KIRK OGDEN CLOSE	MARCH	Feb-25
KNIGHTS END ROAD	MARCH	Feb-25
LABURNUM GROVE	MARCH	Feb-25
LANDAU WAY	MARCH	Feb-25
LEWIS CLOSE	MARCH	Feb-25
MALLARD WAY	MARCH	Feb-25
MALLET CLOSE	MARCH	Feb-25
MAPLE GROVE	MARCH	Feb-25
MARCH FOOTPATH 15	MARCH	Feb-25
MARSH CLOSE	MARCH	Feb-25
MARTIN AVENUE	MARCH	Feb-25
MARWICK ROAD	MARCH	Feb-25
MARYLEBONE ROAD	MARCH	Feb-25
MEADOW DRIVE	MARCH	Feb-25
MELBOURNE AVENUE	MARCH	May-25
MILL HILL LANE	MARCH	Feb-25
MILL VIEW	MARCH	Apr-25
MILNER CLOSE	MARCH	Feb-25
MONTE LONG CLOSE	MARCH	Feb-25
MONUMENT VIEW	MARCH	Feb-25
MORTON AVENUE	MARCH	Feb-25
NENE PARADE	MARCH	Feb-25
NEW PARK	MARCH	Feb-25
NEW ROAD	MARCH	Feb-25
NEWLANDS AVENUE	MARCH	Feb-25
NOBLE GARDENS	MARCH	Feb-25
NORICO BAY	MARCH	Feb-25
NORTH DRIVE	MARCH	Feb-25
NORTH STREET	MARCH	Feb-25
NORWALDE STREET	MARCH	Feb-25
NORWOOD AVENUE	MARCH	Feb-25
NORWOOD CRESCENT	MARCH	Feb-25
NORWOOD ROAD	MARCH	Apr-25
NURSERY DRIVE	MARCH	Feb-25
OAK TREE CLOSE	MARCH	Feb-25
OLIVERS WAY	MARCH	Feb-25
ORCHARD CLOSE	MARCH	Feb-25
ORCHARD ROAD	MARCH	Feb-25
ORCHARD ROAD SOUTH	MARCH	Feb-25
ORWELL DRIVE	MARCH	Feb-25
PACIFIC CLOSE	MARCH	Feb-25
PAPWORTH ROAD	MARCH	Feb-25
PEAS HILL ROAD	MARCH	Feb-25
PERCHERON DRIVE	MARCH	Feb-25
PETERHOUSE CRESCENT	MARCH	Feb-25
PEYTON AVENUE	MARCH	Feb-25
PLOVER DRIVE	MARCH	Feb-25
PLOWRIGHT CLOSE	MARCH	Feb-25
POPLAR CLOSE	MARCH	Feb-25
PRINCES WALK	MARCH	Feb-25
PRINCESS AVENUE	MARCH	Feb-25
QUEEN STREET CLOSE	MARCH	Feb-25
QUEENS STREET	MARCH	Feb-25
RAVENHILL DRIVE	MARCH	Feb-25
REGENT AVENUE	MARCH	Feb-25
RICHARDS CLOSE	MARCH	Feb-25
RICHMOND AVENUE	MARCH	Feb-25
RIVER DRIVE	MARCH	Feb-25
RIVERDOWN	MARCH	Feb-25
ROBINGOODFELLOWS LANE	MARCH	Feb-25
ROBSHAW CLOSE	MARCH	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ROMAN WAY	MARCH	Feb-25
ROOKSWOOD ROAD	MARCH	Feb-25
ROSEDENE DRIVE	MARCH	Feb-25
ROSES CLOSE	MARCH	Feb-25
RUSSELL AVENUE	MARCH	Feb-25
SHAW DRIVE	MARCH	Feb-25
SHEPPERSONS GROVE	MARCH	Feb-25
SMITHS CHASE	MARCH	Feb-25
SMITHS DRIVE	MARCH	Feb-25
SOUTH DRIVE	MARCH	Feb-25
SPRINGFIELD AVENUE	MARCH	Feb-25
ST JOHNS ROAD	MARCH	Apr-25
ST MARYS DRIVE	MARCH	Feb-25
ST PETERS ROAD	MARCH	May-25
ST WENDREDAS DRIVE	MARCH	Feb-25
STATION ROAD	MARCH	May-25
STEEPLE VIEW	MARCH	Feb-25
STONECROSS WAY	MARCH	Feb-25
SUFFOLK WAY	MARCH	Feb-25
SWALLOW WAY	MARCH	Feb-25
SWAN COURT	MARCH	Feb-25
SWIFT CLOSE	MARCH	Feb-25
SYCAMORE CLOSE	MARCH	Feb-25
THE AVENUE	MARCH	May-25
THE CAUSEWAY	MARCH	May-25
THE CHASE	MARCH	Feb-25
THE GREEN	MARCH	Feb-25
THE GREYS	MARCH	Feb-25
THE HOLLIES	MARCH	Feb-25
THE LAURELS	MARCH	Feb-25
THE PARKS	MARCH	Feb-25
THE SHIRES	MARCH	Feb-25
THE WINDSORS	MARCH	Feb-25
THORBY AVENUE	MARCH	Feb-25
TRUMAN AVENUE	MARCH	Feb-25
TURNBULL ROAD	MARCH	Feb-25
UPWELL ROAD	MARCH	May-25
WAKE ROAD	MARCH	Feb-25
WATERSIDE GARDENS	MARCH	Feb-25
WAVENEY DRIVE	MARCH	Feb-25
WEST CLOSE	MARCH	Feb-25
WEST DRIVE	MARCH	Feb-25
WEST END	MARCH	Feb-25
WEST END (RIVERSIDE SECTION)	MARCH	Feb-25
WESTRY AVENUE	MARCH	Feb-25
WESTWOOD AVENUE	MARCH	Feb-25
WHERRY CLOSE	MARCH	Feb-25
WHITE LION CLOSE	MARCH	Feb-25
WIGSTONES ROAD	MARCH	Feb-25
WILLOW DRIVE	MARCH	Feb-25
WIMBLINGTON ROAD	MARCH	May-25
WIMBLINGTON ROAD (B1101)	MARCH	May-25
WINDSOR DRIVE	MARCH	Feb-25
WISBECH ROAD	MARCH	May-25
WISBECH ROAD (B1099) TO TRUMAN	MARCH	Feb-25
WOODLANDS AVENUE	MARCH	Feb-25
WORSLEY CHASE	MARCH	Feb-25
YARDY CLOSE	MARCH	Feb-25
YARROW CLOSE	MARCH	Feb-25
ARMINGFORD CRESCENT	MELBOURN	Apr-25
ASH GROVE	MELBOURN	Apr-25
BACK LANE	MELBOURN	Apr-25
BARHAM COURT	MELBOURN	Apr-25
BEECHWOOD AVENUE	MELBOURN	Apr-25
BEETON CLOSE	MELBOURN	Apr-25
BRAMLEY AVENUE	MELBOURN	Apr-25
CAMBRIDGE ROAD	MELBOURN	Apr-25
CARLTON RISE	MELBOURN	Apr-25
CEDAR CLOSE	MELBOURN	Apr-25
CHALKHILL BARROW	MELBOURN	Apr-25
CHAPMANS CLOSE	MELBOURN	Apr-25
CLEAR CRESCENT	MELBOURN	Apr-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CROSS LANE	MELBOURN	Apr-25
DICKASONS	MELBOURN	Apr-25
DOLPHIN LANE	MELBOURN	Apr-25
DRURY LANE	MELBOURN	Apr-25
ELM WAY	MELBOURN	Apr-25
FOOTWAY FROM HIGH STREET TO VI	MELBOURN	Apr-25
FORDHAM WAY	MELBOURN	Apr-25
GREENBANKS	MELBOURN	Apr-25
GREENGAGE RISE	MELBOURN	Apr-25
HAGGERS CLOSE	MELBOURN	Apr-25
HALE CLOSE	MELBOURN	Apr-25
HIGH STREET	MELBOURN	Apr-25
JOHN IMPEY WAY	MELBOURN	Apr-25
LITTLE LANE	MELBOURN	Apr-25
MAPLE WAY	MELBOURN	Apr-25
MEDCALFE WAY	MELBOURN	Apr-25
MELBOURN BYPASS	MELBOURN	Nov-25
MELBOURN FOOTPATH 5	MELBOURN	Apr-25
MELBOURN FOOTPATH 8	MELBOURN	Apr-25
MOAT LANE	MELBOURN	Apr-25
MORTLOCK CLOSE	MELBOURN	Apr-25
MORTLOCK STREET	MELBOURN	Apr-25
NEW ROAD	MELBOURN	Apr-25
NORGETTS LANE	MELBOURN	Apr-25
OGDEN CLOSE	MELBOURN	Apr-25
ORCHARD GATE	MELBOURN	Apr-25
ORCHARD ROAD	MELBOURN	Apr-25
ORCHARD WAY	MELBOURN	Apr-25
PALMERS WAY	MELBOURN	Apr-25
PORTWAY	MELBOURN	Apr-25
ROSE LANE	MELBOURN	Apr-25
RUSSET WAY	MELBOURN	Apr-25
SPENCER DRIVE	MELBOURN	Apr-25
STATION ROAD	MELBOURN	Apr-25
THATCHER STANFORDS CLOSE	MELBOURN	Apr-25
THE LAWNS	MELBOURN	Apr-25
THE LAWNS CLOSE	MELBOURN	Apr-25
THE MOOR	MELBOURN	Apr-25
TRIGG WAY	MELBOURN	Apr-25
WATER LANE	MELBOURN	Apr-25
BELL CLOSE	MELDRETH	May-25
FENNY LANE	MELDRETH	May-25
FLAMBARDS CLOSE	MELDRETH	May-25
GABLES CLOSE	MELDRETH	May-25
HIGH STREET	MELDRETH	May-25
KNEESWORTH ROAD	MELDRETH	May-25
MELBOURN BYPASS	MELDRETH	Nov-25
OAKRITS	MELDRETH	May-25
STATION ROAD	MELDRETH	May-25
WHADDON ROAD	MELDRETH	May-25
WHITECROFT ROAD	MELDRETH	May-25
BRANGEHILL LANE	MEPAL	Dec-24
BRICK LANE	MEPAL	Dec-24
CHESTNUT WAY	MEPAL	Dec-24
HIGH STREET	MEPAL	Dec-24
LAUREL CLOSE	MEPAL	Dec-24
MEADOW WAY	MEPAL	Dec-24
NEW ROAD	MEPAL	Dec-24
RECTORY FIELDS	MEPAL	Dec-24
RIVER CLOSE	MEPAL	Dec-24
SCHOOL LANE	MEPAL	Dec-24
ST MARYS CLOSE	MEPAL	Dec-24
WITCHAM ROAD	MEPAL	Dec-24
BALLARD CLOSE	MILTON	Dec-24
BENET CLOSE	MILTON	Dec-24
BULTEEL CLOSE	MILTON	Dec-24
BURLING WALK	MILTON	Dec-24
BUTCHER CLOSE	MILTON	Dec-24
BUTT LANE	MILTON	Dec-24
BUTT LANE (C206)	MILTON	May-25
CAMBRIDGE ROAD	MILTON	May-25
CAMBRIDGE SCIENCE PARK	MILTON	Dec-24

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CHERRY CLOSE	MILTON	Dec-24
CHURCH LANE	MILTON	Dec-24
COLES ROAD	MILTON	Dec-24
CONDER CLOSE	MILTON	Dec-24
COULSON CLOSE	MILTON	Dec-24
CRANE INDUSTRIAL ESTATE	MILTON	Dec-24
DANIELS PARK	MILTON	Dec-24
DAVID BULL WAY	MILTON	Dec-24
ELY ROAD	MILTON	Dec-24
FAULKNER CLOSE	MILTON	Dec-24
FEN ROAD	MILTON	Dec-24
FOOTPATH TO 20 TO 34 SHIRLEY C	MILTON	Dec-24
FOXES CLOSE	MILTON	Dec-24
FROMENT WAY	MILTON	Dec-24
GARNER CLOSE	MILTON	Dec-24
GODING WAY	MILTON	Dec-24
GUNNELL CLOSE	MILTON	Dec-24
HALL END	MILTON	Dec-24
HIGH STREET	MILTON	Dec-24
HUMPHRIES WAY	MILTON	Dec-24
JAMES CARLTON CLOSE	MILTON	Dec-24
KENS WAY	MILTON	Dec-24
KINGS HEDGES DRIVE	MILTON	May-25
KNIGHTS WAY	MILTON	Dec-24
LANDBEACH ROAD	MILTON	Dec-24
LANDER CLOSE	MILTON	Dec-24
LYNDHURST CLOSE	MILTON	Dec-24
MANSFIELD CLOSE	MILTON	Dec-24
MILTON BYPASS	MILTON	May-25
NORTH LODGE PARK	MILTON	Dec-24
OLD SCHOOL LANE	MILTON	Dec-24
PEARSON CLOSE	MILTON	Dec-24
PRYOR CLOSE	MILTON	Dec-24
RECREATION CLOSE	MILTON	Dec-24
REPTON GARDENS	MILTON	Dec-24
SHIRLEY CLOSE	MILTON	Dec-24
STARLING CLOSE	MILTON	Dec-24
SUTTON CLOSE	MILTON	Dec-24
THE ELMS	MILTON	Dec-24
THE OAKS	MILTON	Dec-24
THE ROWANS	MILTON	Dec-24
THE SYCAMORES	MILTON	Dec-24
TOWNSEND CLOSE	MILTON	Dec-24
WALKLING WAY	MILTON	Dec-24
WILLOW CRESCENT	MILTON	Dec-24
WILSON WAY	MILTON	Dec-24
WOODMAN WAY	MILTON	Dec-24
MILL CLOSE	MURROW	Dec-24
MURROW BANK	MURROW	Dec-24
ASHTON CLOSE	NEEDINGWORTH	Jun-26
ASPLINS AVENUE	NEEDINGWORTH	Jun-26
BEDFORD CLOSE	NEEDINGWORTH	Jun-26
BELDAMS	NEEDINGWORTH	Jun-26
BRAMLEY AVENUE	NEEDINGWORTH	Jun-26
CHAPEL CLOSE	NEEDINGWORTH	Jun-26
CHURCH STREET	NEEDINGWORTH	Jun-26
DAINTREE	NEEDINGWORTH	Jun-26
DALES WAY	NEEDINGWORTH	Jun-26
HARRIS CRESCENT	NEEDINGWORTH	Jun-26
HIGH STREET	NEEDINGWORTH	Jun-26
NEEDINGWORTH BYPASS	NEEDINGWORTH	Apr-26
OLD FARM CLOSE	NEEDINGWORTH	Jun-26
PARK VIEW	NEEDINGWORTH	Jun-26
PRIORY CLOSE	NEEDINGWORTH	Jun-26
PRIORY ROAD	NEEDINGWORTH	Jun-26
RAVENS COURT	NEEDINGWORTH	Jun-26
RUSSETT AVENUE	NEEDINGWORTH	Jun-26
SENECALLS	NEEDINGWORTH	Jun-26
SPINNEY WAY	NEEDINGWORTH	Jun-26
ST JOHNS CLOSE	NEEDINGWORTH	Jun-26
THE FURLONGS	NEEDINGWORTH	Jun-26
TOWNSEND ROAD	NEEDINGWORTH	Jun-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.

Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
WILLOW GREEN	NEEDINGWORTH	Jun-26
NORWICH ROAD (A1304)	NEWMARKET	Mar-26
CAMBRIDGE ROAD	NEWTON (SOUTH CAMBS)	Apr-25
COCKLE CLOSE	NEWTON (SOUTH CAMBS)	Apr-25
FOWLMERE ROAD	NEWTON (SOUTH CAMBS)	Apr-25
HARSTON ROAD	NEWTON (SOUTH CAMBS)	Apr-25
OFFA LEA	NEWTON (SOUTH CAMBS)	Apr-25
WHITTLESFORD ROAD	NEWTON (SOUTH CAMBS)	Apr-25
ARCADIA GARDENS	OAKINGTON	Jan-26
CAMBRIDGE ROAD	OAKINGTON	Jan-26
CHERRY ORCHARD	OAKINGTON	Jan-26
CHURCH VIEW	OAKINGTON	Jan-26
COLES LANE	OAKINGTON	Jan-26
CROFT LANE	OAKINGTON	Jan-26
DRY DRAYTON ROAD	OAKINGTON	Jan-26
HIGH STREET	OAKINGTON	Jan-26
HOLME CLOSE	OAKINGTON	Jan-26
KETTLES CLOSE	OAKINGTON	Jan-26
LONGSTANTON ROAD	OAKINGTON	Jan-26
LOWBURY CRESCENT	OAKINGTON	Jan-26
MANOR FARM CLOSE	OAKINGTON	Jan-26
MEAD VIEW	OAKINGTON	Jan-26
MEADOW FARM CLOSE	OAKINGTON	Jan-26
MILL ROAD	OAKINGTON	Jan-26
ORCHARD WAY	OAKINGTON	Jan-26
STATION ROAD	OAKINGTON	Jan-26
WATER LANE	OAKINGTON	Jan-26
ASPLINS LANE	OFFORD CLUNY	Jul-25
ELM DRIVE	OFFORD CLUNY	Jul-25
HIGH STREET	OFFORD CLUNY	Jul-25
LATIN CLOSE	OFFORD CLUNY	Jul-25
NEW ROAD	OFFORD CLUNY	Jul-25
PARK WAY	OFFORD CLUNY	Jul-25
STATION LANE	OFFORD CLUNY	Jul-25
THE CRANNY	OFFORD CLUNY	Jul-25
APPLE CLOSE	OFFORD DARCY	Jul-25
BLenheim GROVE	OFFORD DARCY	Jul-25
BRAMLEY DRIVE	OFFORD DARCY	Jul-25
GRAVELEY ROAD	OFFORD DARCY	Jul-25
HIGH STREET	OFFORD DARCY	Jul-25
LITTLEWORTH END	OFFORD DARCY	Jul-25
MILLERS CLOSE	OFFORD DARCY	Jul-25
ORCHARD WAY	OFFORD DARCY	Jul-25
PIPPIN CLOSE	OFFORD DARCY	Jul-25
RECTORY LEYS	OFFORD DARCY	Jul-25
THE HAYCROFT	OFFORD DARCY	Jul-25
LANCASTER CLOSE	OLD HURST	Jun-26
ST IVES ROAD	OLD HURST	Jun-26
CHAMBERS DRIVE	ORCHARD PARK	Dec-24
ROSEHIP ROAD	ORCHARD PARK	Dec-24
BROOKSIDE	ORWELL	Mar-25
CROSS LANE CLOSE	ORWELL	Mar-25
GREENFORD CLOSE	ORWELL	Mar-25
HILLSIDE	ORWELL	Mar-25
LORDSHIP CLOSE	ORWELL	Mar-25
MEADOWCROFT WAY	ORWELL	Mar-25
PEARMAINS CLOSE	ORWELL	Mar-25
ANGLESEY WAY	OVER	Jun-26
BARNS CLOSE	OVER	Jun-26
CHAPMANS WAY	OVER	Jun-26
CHURCH END	OVER	Jun-26
COTTENHAM CLOSE	OVER	Jun-26
COXS END	OVER	Jun-26
CROMWELL PARK	OVER	Jun-26
DENNY CLOSE	OVER	Jun-26
DRINGS CLOSE	OVER	Jun-26
ELSTOW CLOSE	OVER	Jun-26
FEN END	OVER	Jun-26
GIFFORDS WAY	OVER	Jun-26
GLOVER STREET	OVER	Jun-26
HEMINGTON CLOSE	OVER	Jun-26
HIGH PIECE CRESCENT	OVER	Jun-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HIGH STREET	OVER	Jun-26
HILTON STREET	OVER	Jun-26
KING STREET	OVER	Jun-26
KIRBYS CLOSE	OVER	Jun-26
LONG FURLONG	OVER	Jun-26
LONGSTANTON ROAD	OVER	Jun-26
LOWBURYHOLME ROAD	OVER	Jun-26
MEADOW LANE	OVER	Jun-26
METCALFE LANE	OVER	Jun-26
MILL ROAD	OVER	Jun-26
NEW ROAD	OVER	Jun-26
NORMAN WAY	OVER	Jun-26
OVER FOOTPATH 7	OVER	Jun-26
OVERCOTE ROAD	OVER	Jun-26
PIPPIN CLOSE	OVER	Jun-26
QUEENS CLOSE	OVER	Jun-26
STATION ROAD	OVER	Jun-26
THE DOLES	OVER	Jun-26
THE LANES	OVER	Jun-26
TOWER CLOSE	OVER	Jun-26
UNWINS LANE	OVER	Jun-26
WEBSTERS WAY	OVER	Jun-26
WEST STREET	OVER	Jun-26
WILLINGHAM ROAD	OVER	Jun-26
BREWERY ROAD	PAMPISFORD	Apr-25
CHURCH LANE	PAMPISFORD	Apr-25
GLEBE CRESCENT	PAMPISFORD	Apr-25
HAMMOND CLOSE	PAMPISFORD	Apr-25
HIGH STREET	PAMPISFORD	Apr-25
TOWN LANE	PAMPISFORD	Apr-25
ATHLONE CLOSE	PAPWORTH EVERARD	Jul-25
BLYTON ROAD	PAPWORTH EVERARD	Jul-25
BROOKFIELD ROAD	PAPWORTH EVERARD	Jul-25
BYFIELD ROAD	PAPWORTH EVERARD	Jul-25
CHURCH LANE	PAPWORTH EVERARD	Jul-25
DAINTRY CLOSE	PAPWORTH EVERARD	Jul-25
DE BECHE CLOSE	PAPWORTH EVERARD	Jul-25
DE LA HAYE CLOSE	PAPWORTH EVERARD	Jul-25
DE LISLE CLOSE	PAPWORTH EVERARD	Jul-25
DENGAIN CLOSE	PAPWORTH EVERARD	Jul-25
DOWNE CLOSE	PAPWORTH EVERARD	Jul-25
ELM WAY	PAPWORTH EVERARD	Jul-25
ERMINE STREET NORTH	PAPWORTH EVERARD	Jul-25
ERMINE STREET SOUTH (A1198)	PAPWORTH EVERARD	Sep-25
HAMDEN WAY	PAPWORTH EVERARD	Jul-25
HAYMANS WAY	PAPWORTH EVERARD	Jul-25
LINLITHGOW CLOSE	PAPWORTH EVERARD	Jul-25
MORDEN ROAD	PAPWORTH EVERARD	Jul-25
MURIEL CLOSE	PAPWORTH EVERARD	Jul-25
NORTON CLOSE	PAPWORTH EVERARD	Jul-25
OLD PINWOOD WAY	PAPWORTH EVERARD	Jul-25
PENDRAGON HILL	PAPWORTH EVERARD	Jul-25
SCHOOL WALK	PAPWORTH EVERARD	Jul-25
SOUTHBROOK FIELD	PAPWORTH EVERARD	Jul-25
THE CLOSE	PAPWORTH EVERARD	Jul-25
VARRIER JONES PLACE	PAPWORTH EVERARD	Jul-25
VINTER CLOSE	PAPWORTH EVERARD	Jul-25
WESTFIELDS	PAPWORTH EVERARD	Jul-25
WIMBISH ROAD	PAPWORTH EVERARD	Jul-25
WOOD LANE	PAPWORTH EVERARD	Jul-25
WOODBROOK CLOSE	PAPWORTH EVERARD	Jul-25
FEN ROAD	PARSON DROVE	Dec-24
INGHAM HALL GARDENS	PARSON DROVE	Dec-24
MAIN ROAD	PARSON DROVE	Dec-24
NEWLANDS ROAD	PARSON DROVE	Dec-24
RIVERSIDE GARDENS	PARSON DROVE	Dec-24
ARMSTRONG CLOSE	PERRY	Jul-25
BLYTHE GREEN	PERRY	Jul-25
CHICHESTER WAY	PERRY	Jul-25
COWLEY CLOSE	PERRY	Jul-25
CROW SPINNEY LANE	PERRY	Jul-25
EAST PERRY	PERRY	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.

Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
GLEBE ROAD	PERRY	Jul-25
HAWKINS CLOSE	PERRY	Jul-25
LAKESIDE CLOSE	PERRY	Jul-25
LYMAGE ROAD	PERRY	Jul-25
RIDGEWAY	PERRY	Jul-25
ROSE CROFT	PERRY	Jul-25
ROUNDHOUSE DRIVE	PERRY	Jul-25
VALLEY ROAD	PERRY	Jul-25
WELBY CLOSE	PERRY	Jul-25
WEST PERRY	PERRY	Jul-25
WHITEHALL WAY	PERRY	Jul-25
FEN ROAD	PIDLEY	Jun-26
HIGH STREET	PIDLEY	Jun-26
POND CLOSE	PIDLEY	Jun-26
WARBOYS ROAD	PIDLEY	Jun-26
OILMILLS ROAD	PONDERSBRIDGE	Jan-25
RAMSEY ROAD	PONDERSBRIDGE	Jan-25
KINGDON AVENUE	PRICKWILLOW	Sep-25
LARK BANK	PRICKWILLOW	Sep-25
MAIN STREET	PRICKWILLOW	Sep-25
OLD BANK	PRICKWILLOW	Sep-25
PADNAL BANK	PRICKWILLOW	Sep-25
PUTNEY HILL ROAD	PRICKWILLOW	Sep-25
RIVERSIDE CLOSE	PRICKWILLOW	Sep-25
MAIN STREET	PYMOOR	Sep-25
PYMOOR LANE	PYMOOR	Sep-25
SCHOOL LANE	PYMOOR	Sep-25
STRAIGHT FURLONG	PYMOOR	Sep-25
ELY ROAD	QUEEN ADELAIDE	Sep-25
CHURCH END	RAMPTON	Jun-26
COW LANE	RAMPTON	Jun-26
HIGH STREET	RAMPTON	Jun-26
KING STREET	RAMPTON	Jun-26
ORCHARD END	RAMPTON	Jun-26
THE GREEN	RAMPTON	Jun-26
ABBAY FIELDS	RAMSEY	Feb-25
ABBAY ROOMS LANE	RAMSEY	Feb-25
ABBOTS CLOSE	RAMSEY	Feb-25
ALLEN ROAD	RAMSEY	Feb-25
BANKERS WALK	RAMSEY	Feb-25
BECKETS CLOSE	RAMSEY	Feb-25
BIGGIN LANE	RAMSEY	Apr-25
BLenheim ROAD	RAMSEY	Feb-25
BRANDS CLOSE	RAMSEY	Feb-25
BRYAN CLOSE	RAMSEY	Feb-25
BURY ROAD	RAMSEY	May-25
CHARLES CLOSE	RAMSEY	Feb-25
CHURCH GREEN	RAMSEY	Feb-25
CONLEY CLOSE	RAMSEY	Feb-25
CRICKETFIELD LANE	RAMSEY	Feb-25
CROMWELL CLOSE	RAMSEY	Feb-25
DRAYHORSE ROAD	RAMSEY	Feb-25
FAIRFIELDS DRIVE	RAMSEY	Feb-25
FELLOWES DRIVE	RAMSEY	Feb-25
FIELD ROAD	RAMSEY	Feb-25
FLETCHERS CLOSE	RAMSEY	Feb-25
FLOWERS CLOSE	RAMSEY	Feb-25
FOOTPATH BETWEEN PATHFINDER WA	RAMSEY	Feb-25
GREAT WHYTE	RAMSEY	Apr-25
HAWTHORN ROAD	RAMSEY	Feb-25
HIGH STREET	RAMSEY	Apr-25
HOLLOW LANE	RAMSEY	Feb-25
HOPBINE COURT	RAMSEY	Feb-25
JUBILEE YARD	RAMSEY	Feb-25
LAWRENCE ROAD	RAMSEY	Feb-25
LIME ROAD	RAMSEY	Feb-25
LITTLE WHYTE	RAMSEY	Feb-25
MALTHOUSE LANE	RAMSEY	Feb-25
MALTING YARD	RAMSEY	Feb-25
MARRIOTT'S YARD	RAMSEY	Feb-25
MEADOW WALK	RAMSEY	Feb-25
MEWS CLOSE	RAMSEY	Feb-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
MILL LANE	RAMSEY	Feb-25
MILLFIELDS	RAMSEY	Feb-25
MILTON CLOSE	RAMSEY	Feb-25
NEW ROAD	RAMSEY	Feb-25
NEWTOWN ROAD	RAMSEY	Feb-25
OASTHOUSE WAY	RAMSEY	Feb-25
OATES WAY	RAMSEY	Feb-25
OLIVER CLOSE	RAMSEY	Feb-25
ORCHARD WAY	RAMSEY	Feb-25
PARK ROAD	RAMSEY	Feb-25
PATHFINDER WAY	RAMSEY	Feb-25
PRINCES STREET	RAMSEY	Feb-25
QUEEN MARY CLOSE	RAMSEY	Feb-25
QUEENS WALK	RAMSEY	Feb-25
SCHOOL LANE	RAMSEY	Feb-25
SERJEANTS CLOSE	RAMSEY	Feb-25
SILVER STREET	RAMSEY	Feb-25
SLADE CLOSE	RAMSEY	Feb-25
ST MARYS ROAD	RAMSEY	Apr-25
STAR LANE	RAMSEY	Feb-25
STATION ROAD	RAMSEY	Feb-25
STOCKING FEN ROAD	RAMSEY	Feb-25
TAVERNERS DRIVE	RAMSEY	Feb-25
THE AVENUE	RAMSEY	Feb-25
THE MALTING	RAMSEY	Feb-25
TURVERS LANE	RAMSEY	Feb-25
WEST AVENUE	RAMSEY	Feb-25
WESTFIELD ROAD	RAMSEY	Feb-25
WHEATFIELD DRIVE	RAMSEY	Feb-25
WHYTE COURT	RAMSEY	Feb-25
WHYTEFIELD ROAD	RAMSEY	Feb-25
WILLOW WAY	RAMSEY	Feb-25
WOOD LANE	RAMSEY	Apr-25
WYATT CLOSE	RAMSEY	Feb-25
BALMORAL DRIVE	RAMSEY FORTY FOOT	Feb-25
CHURCH CLOSE	RAMSEY FORTY FOOT	Feb-25
DUKES DRIVE	RAMSEY FORTY FOOT	Feb-25
HOLLOW ROAD	RAMSEY FORTY FOOT	Feb-25
RAMSEY ROAD	RAMSEY FORTY FOOT	Apr-25
SANDRINGHAM DRIVE	RAMSEY FORTY FOOT	Feb-25
ST FELIX ROAD	RAMSEY FORTY FOOT	Feb-25
WINDSOR DRIVE	RAMSEY FORTY FOOT	Feb-25
UGG MERE COURT ROAD	RAMSEY HEIGHTS	Apr-25
CHANDLERS WAY	RAMSEY MERESIDE	Feb-25
DROVERS CLOSE	RAMSEY MERESIDE	Feb-25
MARRIOTTS CLOSE	RAMSEY MERESIDE	Feb-25
MARRIOTTS DROVE	RAMSEY MERESIDE	Feb-25
MERE CLOSE	RAMSEY MERESIDE	Feb-25
OILMILLS ROAD	RAMSEY MERESIDE	Apr-25
ASHBEACH DROVE	RAMSEY ST MARYS	Feb-25
BLUEBELL CLOSE	RAMSEY ST MARYS	Feb-25
CLOVER CLOSE	RAMSEY ST MARYS	Feb-25
FOXGLOVE WAY	RAMSEY ST MARYS	Feb-25
HAREBELL CLOSE	RAMSEY ST MARYS	Feb-25
HERNE ROAD	RAMSEY ST MARYS	Apr-25
HOLME ROAD	RAMSEY ST MARYS	Apr-25
LION CLOSE	RAMSEY ST MARYS	Feb-25
OAK WAY	RAMSEY ST MARYS	Feb-25
POPPY CLOSE	RAMSEY ST MARYS	Feb-25
PRIMROSE CLOSE	RAMSEY ST MARYS	Feb-25
SWAFFHAM ROAD	REACH	Dec-24
KINGS RIPTON ROAD	SAPLEY	May-26
ASHLEY WAY	SAWSTON	May-25
BABRAHAM ROAD	SAWSTON	May-25
BELBIN WAY	SAWSTON	May-25
BROADMEADOW	SAWSTON	May-25
BROOKFIELD ROAD	SAWSTON	May-25
CAMBRIDGE ROAD	SAWSTON	Dec-25
CHAMOIS CLOSE	SAWSTON	May-25
CHAPELFIELD WAY	SAWSTON	May-25
CHESTNUT CLOSE	SAWSTON	May-25
CHURCH LANE	SAWSTON	May-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CHURCHFIELD AVENUE	SAWSTON	May-25
DALE WAY	SAWSTON	May-25
ELDER CLOSE	SAWSTON	May-25
EVANS WAY	SAWSTON	May-25
FAIRFIELDS	SAWSTON	May-25
FALKNER ROAD	SAWSTON	May-25
FOOTPATH BETWEEN LYNTON WAY AN	SAWSTON	May-25
GLOVER CLOSE	SAWSTON	May-25
GOSLING WAY	SAWSTON	May-25
GRANTA ROAD	SAWSTON	May-25
HALL CRESCENT	SAWSTON	May-25
HAYFIELD AVENUE	SAWSTON	May-25
HENRY MORRIS ROAD	SAWSTON	May-25
HIDE CLOSE	SAWSTON	May-25
HIGH STREET	SAWSTON	Dec-25
HILLSIDE	SAWSTON	Dec-25
HOLME WAY	SAWSTON	May-25
HUDDLESTON WAY	SAWSTON	May-25
HUNTINGDON ROAD	SAWSTON	May-25
HURRYS CLOSE	SAWSTON	May-25
KINGFISHER CLOSE	SAWSTON	May-25
LINK ROAD	SAWSTON	May-25
LONDON ROAD	SAWSTON	Dec-25
LYNTON WAY	SAWSTON	May-25
MAPLE AVENUE	SAWSTON	May-25
MARTINDALE WAY	SAWSTON	May-25
MEADOWFIELD ROAD	SAWSTON	May-25
MILL LANE	SAWSTON	May-25
MILNER CLOSE	SAWSTON	May-25
NEW ROAD	SAWSTON	May-25
OLD FORGE WAY	SAWSTON	May-25
PARK ROAD	SAWSTON	May-25
PLANTATION ROAD	SAWSTON	May-25
PRINCE WILLIAM WAY	SAWSTON	May-25
RESBURY CLOSE	SAWSTON	May-25
ROES CLOSE	SAWSTON	May-25
ROWAN AVENUE	SAWSTON	May-25
SAFFRON ROAD	SAWSTON	May-25
SAINFOIN CLOSE	SAWSTON	May-25
SAWSTON BYPASS	SAWSTON	Dec-25
SELSINGEN WAY	SAWSTON	May-25
SKIVER CLOSE	SAWSTON	May-25
ST MARYS ROAD	SAWSTON	May-25
SUNDERLANDS AVENUE	SAWSTON	May-25
TANNERY ROAD	SAWSTON	May-25
TEVERSHAM WAY	SAWSTON	May-25
THE GREEN ROAD	SAWSTON	May-25
UFFEN WAY	SAWSTON	May-25
VICARAGE AVENUE	SAWSTON	May-25
WAKELIN AVENUE	SAWSTON	May-25
WESTMOOR AVENUE	SAWSTON	May-25
ABBAY CLOSE	SAWTRY	Feb-26
ALL SAINTS WAY	SAWTRY	Feb-26
ALWIN CLOSE	SAWTRY	Feb-26
ANNESLEY CLOSE	SAWTRY	Feb-26
ASHDALE CLOSE	SAWTRY	Feb-26
AVERSLEY ROAD	SAWTRY	Feb-26
BEAUMARIS ROAD	SAWTRY	Feb-26
BEDFORD WAY	SAWTRY	Feb-26
BELGRAVE SQUARE	SAWTRY	Feb-26
BLIND LANE	SAWTRY	Feb-26
BLOOMFIELD WAY	SAWTRY	Feb-26
BRAMBLE END	SAWTRY	Feb-26
BROOKSIDE	SAWTRY	Feb-26
BUCKINGHAM WAY	SAWTRY	Feb-26
CANMORE CLOSE	SAWTRY	Feb-26
CAVENDISH CLOSE	SAWTRY	Feb-26
CHAPEL END	SAWTRY	Feb-26
CHAPMAN GROVE	SAWTRY	Feb-26
CHESHAM ROAD	SAWTRY	Feb-26
CHESTNUT CLOSE	SAWTRY	Feb-26
CHURCH CAUSEWAY	SAWTRY	Feb-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
CHURCH STREET	SAWTRY	Feb-26
COPPINGFORD ROAD	SAWTRY	Jun-26
COPPINS CLOSE	SAWTRY	Feb-26
COTTON CLOSE	SAWTRY	Feb-26
CRABAPPLE CLOSE	SAWTRY	Feb-26
CROMWELL WAY	SAWTRY	Feb-26
DEERPARK ROAD	SAWTRY	Feb-26
DEVONSHIRE CLOSE	SAWTRY	Feb-26
DURHAM CLOSE	SAWTRY	Feb-26
ELM WAY	SAWTRY	Feb-26
ERMINE WAY	SAWTRY	Feb-26
EWINGSWOOD	SAWTRY	Feb-26
FARFIELD CLOSE	SAWTRY	Feb-26
FARM CLOSE	SAWTRY	Feb-26
FEN LANE	SAWTRY	Feb-26
GIDDING ROAD	SAWTRY	Feb-26
GLATTON ROAD	SAWTRY	Feb-26
GLEBE ROAD	SAWTRY	Feb-26
GLOUCESTER ROAD	SAWTRY	Feb-26
GRANGE CLOSE	SAWTRY	Feb-26
GREEN END ROAD	SAWTRY	Feb-26
HATFIELD ROAD	SAWTRY	Feb-26
HAWTHORN WAY	SAWTRY	Feb-26
HIGH STREET (C100)	SAWTRY	Feb-26
HILL CLOSE	SAWTRY	Feb-26
HUNTERS WAY	SAWTRY	Feb-26
HUNTINGS DRIVE	SAWTRY	Feb-26
LAUREL CLOSE	SAWTRY	Feb-26
LOUTHE WAY	SAWTRY	Feb-26
MANOR DRIVE	SAWTRY	Feb-26
MAPLE CLOSE	SAWTRY	Feb-26
MIDDLEFIELD ROAD	SAWTRY	Feb-26
MILL VIEW	SAWTRY	Feb-26
MONKS WAY	SAWTRY	Feb-26
MOYNE ROAD	SAWTRY	Feb-26
NEWTON ROAD	SAWTRY	Feb-26
OAKLEY DRIVE	SAWTRY	Feb-26
OLD GREAT NORTH ROAD	SAWTRY	Jun-26
PAPYRUS WAY	SAWTRY	Feb-26
PARK ROAD	SAWTRY	Feb-26
RECTORY CLOSE	SAWTRY	Feb-26
ROCKINGHAM ROAD	SAWTRY	Feb-26
ROUNDHILLS WAY	SAWTRY	Feb-26
ROWELL WAY	SAWTRY	Feb-26
SALTERS WAY	SAWTRY	Feb-26
SAPCOTE WAY	SAWTRY	Feb-26
SAXON CLOSE	SAWTRY	Feb-26
SCOTNEY WAY	SAWTRY	Feb-26
SHAWLEY ROAD	SAWTRY	Feb-26
ST ANDREWS WAY	SAWTRY	Jun-26
ST DAVIDS WAY	SAWTRY	Feb-26
ST JUDITHS LANE	SAWTRY	Feb-26
STANCH HILL ROAD	SAWTRY	Feb-26
STANEGATE	SAWTRY	Feb-26
STUMPCROSS	SAWTRY	Feb-26
THE BRIARS	SAWTRY	Feb-26
THE GRANARY	SAWTRY	Feb-26
THE LEYS	SAWTRY	Feb-26
THE MALTINGS	SAWTRY	Feb-26
THE WHEATSHEAVES	SAWTRY	Feb-26
TINKERS LANE	SAWTRY	Feb-26
TOLL BAR WAY	SAWTRY	Jun-26
TORT HILL	SAWTRY	Jun-26
WARREN CROFT	SAWTRY	Feb-26
WESTERMAN CLOSE	SAWTRY	Feb-26
WESTFIELD ROAD	SAWTRY	Feb-26
WHITEHOUSE ROAD	SAWTRY	Feb-26
WINDSOR ROAD	SAWTRY	Feb-26
WOODFIELD DRIVE	SAWTRY	Feb-26
BLenheim CLOSE	SHEPRETH	Aug-25
DOCWRAS CLOSE	SHEPRETH	Aug-25
FOWLMERE ROAD	SHEPRETH	Aug-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
MELBOURN BYPASS	SHEPRETH	Nov-25
MELDRETH ROAD	SHEPRETH	Aug-25
STATION ROAD	SHEPRETH	Aug-25
THE BRAMLEYS	SHEPRETH	Aug-25
THE STREET	SNAILWELL	Nov-25
ACCESS ROAD FOR 3 TO 17 FORDHA	SOHAM	Oct-25
ADELAIDE CLOSE	SOHAM	Oct-25
AVOCET GROVE	SOHAM	Oct-25
BANCROFT LANE	SOHAM	Oct-25
BARWAY ROAD	SOHAM	Oct-25
BERRYCROFT	SOHAM	Oct-25
BITTERN GROVE	SOHAM	Oct-25
BLACKTHORN COURT	SOHAM	Oct-25
BLUEBELL WALK	SOHAM	Oct-25
BREWHOUSE LANE	SOHAM	Oct-25
BROAD PIECE	SOHAM	Oct-25
BROOK DAM LANE	SOHAM	Oct-25
BROOK STREET	SOHAM	Oct-25
BUSHEL LANE	SOHAM	Oct-25
CALFE FEN CLOSE	SOHAM	Oct-25
CAMPION CLOSE	SOHAM	Oct-25
CENTRE ROAD	SOHAM	Oct-25
CHESTNUT DRIVE	SOHAM	Oct-25
CLAY STREET	SOHAM	Oct-25
CLOVERFIELD DRIVE	SOHAM	Oct-25
COLLEGE ROAD	SOHAM	Oct-25
CORNMILLS ROAD	SOHAM	Oct-25
EASTERN AVENUE	SOHAM	Oct-25
ENNION CLOSE	SOHAM	Oct-25
FAIR FIELD CLOSE	SOHAM	Oct-25
FOOTPATH OFF BLUEBELL WALK AND	SOHAM	Oct-25
FOUNTAIN LANE	SOHAM	Oct-25
FOXWOOD NORTH	SOHAM	Oct-25
FOXWOOD SOUTH	SOHAM	Oct-25
FRANK BRIDGES CLOSE	SOHAM	Oct-25
FREDERICK TALBOT CLOSE	SOHAM	Oct-25
GADWALL WAY	SOHAM	Oct-25
GARDENERS LANE	SOHAM	Oct-25
GIDNEY LANE	SOHAM	Oct-25
GIMBERT ROAD	SOHAM	Oct-25
GREENHILLS	SOHAM	Oct-25
GUNTONS CLOSE	SOHAM	Oct-25
HALL STREET	SOHAM	Mar-26
HERON CROFT	SOHAM	Oct-25
HIGH STREET	SOHAM	Mar-26
HOLMES LANE	SOHAM	Oct-25
HONEYSUCKLE CLOSE	SOHAM	Oct-25
JULIUS MARTIN LANE	SOHAM	Oct-25
KENTS LANE	SOHAM	Oct-25
KINGS PARADE	SOHAM	Oct-25
LAPWING WAY	SOHAM	Oct-25
LODE CLOSE	SOHAM	Oct-25
MARKET STREET	SOHAM	Oct-25
MARTIN CLOSE	SOHAM	Oct-25
MERESIDE	SOHAM	Oct-25
MILITARY ROAD	SOHAM	Oct-25
MILL CORNER	SOHAM	Oct-25
MILLCROFT	SOHAM	Oct-25
NIGHTALL ROAD	SOHAM	Oct-25
NORTH DRIVE	SOHAM	Oct-25
NORTHFIELD PARK	SOHAM	Oct-25
NORTHFIELD ROAD	SOHAM	Oct-25
OLD SCHOOL CLOSE	SOHAM	Oct-25
ORCHARD ROW	SOHAM	Oct-25
PADDOCK STREET	SOHAM	Oct-25
PRATT STREET	SOHAM	Mar-26
PRIMROSE LANE	SOHAM	Oct-25
QUEENSWAY	SOHAM	Oct-25
RED HOUSE GARDENS	SOHAM	Oct-25
RED LION SQUARE	SOHAM	Oct-25
REDSHANK CLOSE	SOHAM	Oct-25
REGAL DRIVE	SOHAM	Oct-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
REGAL LANE	SOHAM	Oct-25
REGENT PLACE	SOHAM	Oct-25
ROSEBAY GARDENS	SOHAM	Oct-25
SAND STREET	SOHAM	Mar-26
SNOWBERRY WAY	SOHAM	Oct-25
SOHAM BYPASS	SOHAM	Mar-26
SOHAM FOOTPATH 46	SOHAM	Oct-25
SOHAM FOOTPATH 47	SOHAM	Oct-25
SPEED LANE	SOHAM	Oct-25
ST ANDREWS PARK	SOHAM	Oct-25
ST FELIX CLOSE	SOHAM	Oct-25
STAPLES LANE	SOHAM	Oct-25
STATION ROAD	SOHAM	Oct-25
TANNERS LANE	SOHAM	Oct-25
TEAL AVENUE	SOHAM	Oct-25
TEN BELL LANE	SOHAM	Oct-25
THE BIRCHES	SOHAM	Oct-25
THE BUTTS	SOHAM	Oct-25
THE CAUSEWAY	SOHAM	Oct-25
THE CRESCENT	SOHAM	Oct-25
THE SHADE	SOHAM	Mar-26
TOWNSEND	SOHAM	Mar-26
WEATHERALLS CLOSE	SOHAM	Oct-25
WEST DRIVE	SOHAM	Oct-25
WEST DRIVE CRESCENT	SOHAM	Oct-25
WEST DRIVE GARDENS	SOHAM	Oct-25
WHITE HART LANE	SOHAM	Oct-25
WINDMILL CLOSE	SOHAM	Oct-25
BANK AVENUE	SOMERSHAM	Jun-26
BISHOPS ROAD	SOMERSHAM	Jun-26
BUTTS CLOSE	SOMERSHAM	Jun-26
CHATTERIS ROAD	SOMERSHAM	Jun-26
CHURCH STREET	SOMERSHAM	Jun-26
COLNE ROAD	SOMERSHAM	Jun-26
CORONATION AVENUE	SOMERSHAM	Jun-26
CRANE CLOSE	SOMERSHAM	Jun-26
CRANFIELD PLACE	SOMERSHAM	Jun-26
DITCHFIELD	SOMERSHAM	Jun-26
FEOFFEES ROAD	SOMERSHAM	Jun-26
GRANGE ROAD	SOMERSHAM	Jun-26
GREEN END WALK	SOMERSHAM	Jun-26
HAMMOND WAY	SOMERSHAM	Jun-26
HARVEY DRIVE	SOMERSHAM	Jun-26
HEREFORD CLOSE	SOMERSHAM	Jun-26
HIGH STREET	SOMERSHAM	Jun-26
HOMESTEAD	SOMERSHAM	Jun-26
IBBOTT CRESCENT	SOMERSHAM	Jun-26
KING STREET	SOMERSHAM	Jun-26
LAKEWAY	SOMERSHAM	Jun-26
LOCKSGATE	SOMERSHAM	Jun-26
LOFTSTEADS	SOMERSHAM	Jun-26
MANOR CLOSE	SOMERSHAM	Jun-26
NORWOOD ROAD	SOMERSHAM	Jun-26
PARKHALL ROAD	SOMERSHAM	Jun-26
PENNWAY	SOMERSHAM	Jun-26
PINFOLD LANE	SOMERSHAM	Jun-26
QUEENS ROAD	SOMERSHAM	Jun-26
RECTORY LANE	SOMERSHAM	Jun-26
ROBERT AVENUE	SOMERSHAM	Jun-26
SHORTLAND	SOMERSHAM	Jun-26
SIX BELLS	SOMERSHAM	Jun-26
SPRINGFIELD	SOMERSHAM	Jun-26
SQUIRES CLOSE	SOMERSHAM	Jun-26
ST IVES ROAD	SOMERSHAM	Jun-26
THE GREEN	SOMERSHAM	Jun-26
THE PADDOCK	SOMERSHAM	Jun-26
THE PASTURE	SOMERSHAM	Jun-26
THE TRUNDLE	SOMERSHAM	Jun-26
WEST NEWLANDS	SOMERSHAM	Jun-26
WHISTON CLOSE	SOMERSHAM	Jun-26
WHITE HALL CLOSE	SOMERSHAM	Jun-26
WINDSOR GARDENS	SOMERSHAM	Jun-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HIGH STREET	SOUTHOE	Jul-25
LEES LANE	SOUTHOE	Jul-25
THURLEY CLOSE	SOUTHOE	Jul-25
TOWN ORCHARD	SOUTHOE	Jul-25
BURTON WAY	SPALDWICK	Jul-25
FERRIMAN ROAD	SPALDWICK	Jul-25
FULLER CLOSE	SPALDWICK	Jul-25
HIGH STREET	SPALDWICK	Jul-25
IVY WAY	SPALDWICK	Jul-25
MOUNT PLEASANT	SPALDWICK	Jul-25
ROYSTON AVENUE	SPALDWICK	Jul-25
STOW ROAD	SPALDWICK	Jul-25
THRAPSTON ROAD	SPALDWICK	Jul-25
ABBOTS CRESCENT	ST IVES	Jan-26
ACACIA AVENUE	ST IVES	Jan-26
ALABAMA WAY	ST IVES	Jan-26
ALBEMARLE ROAD	ST IVES	Jan-26
ALL SAINTS CLOSE	ST IVES	Jan-26
ALL SAINTS GREEN	ST IVES	Jan-26
ALWYN CLOSE	ST IVES	Jan-26
ANSLEY WAY	ST IVES	Jan-26
ANSON DRIVE	ST IVES	Jan-26
ARRAN WAY	ST IVES	Jan-26
AUDLEY CLOSE	ST IVES	Jan-26
BEDFORD CRESCENT	ST IVES	Jan-26
BEECH DRIVE	ST IVES	Jan-26
BIRT LANE	ST IVES	Jan-26
BITTERN CLOSE	ST IVES	Jan-26
BLACKHILLS ROAD	ST IVES	Jan-26
BLenheim DRIVE	ST IVES	Jan-26
BRAMLEY ROAD	ST IVES	Jan-26
BROAD LEAS	ST IVES	Jan-26
BROOM WAY	ST IVES	Jan-26
BULL LANE	ST IVES	Jan-26
BURE CLOSE	ST IVES	Jan-26
BURGESS WALK	ST IVES	Jan-26
BURLEIGH ROAD	ST IVES	Jan-26
BURNS WAY	ST IVES	Jan-26
BURREL ROAD	ST IVES	Jan-26
BURSTELLARS	ST IVES	Jan-26
BURY WAY	ST IVES	Jan-26
CALIFORNIA ROAD	ST IVES	Jan-26
CAM CLOSE	ST IVES	Jan-26
CANBERRA DRIVE	ST IVES	Jan-26
CAXTON ROAD	ST IVES	Jan-26
CEDAR ROAD	ST IVES	Jan-26
CHAPEL LANE	ST IVES	Jan-26
CHAUCER WAY	ST IVES	Jan-26
CHELMER CLOSE	ST IVES	Jan-26
CHESTNUT CLOSE	ST IVES	Jan-26
CHESTNUT ROAD	ST IVES	Jan-26
CHURCH STREET	ST IVES	Jan-26
COMET WAY	ST IVES	Jan-26
CONSTABLE ROAD	ST IVES	Jan-26
CORDELL CLOSE	ST IVES	Jan-26
CROMWELL PLACE	ST IVES	Jan-26
CROWN WALK	ST IVES	Jan-26
CURLEW CLOSE	ST IVES	Jan-26
DA VINCI CLOSE	ST IVES	Jan-26
DART CLOSE	ST IVES	Jan-26
DEBEN AVENUE	ST IVES	Jan-26
DEGAS DRIVE	ST IVES	Jan-26
DEIGHTON CLOSE	ST IVES	Jan-26
DERWENT CLOSE	ST IVES	Jan-26
DEVON CLOSE	ST IVES	Jan-26
DOVEY CLOSE	ST IVES	Jan-26
DRYDEN CLOSE	ST IVES	Jan-26
EAST STREET	ST IVES	Jan-26
EDINBURGH DRIVE	ST IVES	Jan-26
EDISON ROAD	ST IVES	Jan-26
ELM DRIVE	ST IVES	Jan-26
ELSWORTH CLOSE	ST IVES	Jan-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ERICA ROAD	ST IVES	Jan-26
FAIRFIELDS	ST IVES	Jan-26
FAIRFIELDS CRESCENT	ST IVES	Jan-26
FARTHING LANE	ST IVES	Jan-26
FOOTPATH BETWEEN GREEN HOW AND	ST IVES	Jan-26
FOOTPATH BETWEEN THE MALLARDS	ST IVES	Jan-26
FOOTPATH FROM RAMSEY ROAD TO H	ST IVES	Jan-26
FOOTPATH FROM SWAN CLOSE TO HI	ST IVES	Jan-26
FORSYTHIA ROAD	ST IVES	Jan-26
FRASER DRIVE	ST IVES	Jan-26
GAINSBOROUGH DRIVE	ST IVES	Jan-26
GARDEN CLOSE	ST IVES	Jan-26
GORSE WAY	ST IVES	Jan-26
GOSSLAN CLOSE	ST IVES	Jan-26
GRAFTON CLOSE	ST IVES	Jan-26
GRANTA CLOSE	ST IVES	Jan-26
GREAT FARTHING CLOSE	ST IVES	Jan-26
GREAT HOW	ST IVES	Jan-26
GREBE CLOSE	ST IVES	Jan-26
GREEN HOW	ST IVES	Jan-26
GREEN LEYS	ST IVES	Jan-26
GREENGARTH	ST IVES	Jan-26
GROVE COURT	ST IVES	Jan-26
HARDING WAY	ST IVES	Jan-26
HARRISON WAY	ST IVES	Feb-26
HAWTHORN WAY	ST IVES	Jan-26
HAZEL WAY	ST IVES	Jan-26
HEDDON WAY	ST IVES	Jan-26
HERON WAY	ST IVES	Jan-26
HIGH LEYS	ST IVES	Jan-26
HILL RISE	ST IVES	Jan-26
HOGARTH CLOSE	ST IVES	Jan-26
HOLBEIN ROAD	ST IVES	Jan-26
HOUGHTON ROAD	ST IVES	Feb-26
HURSTINGSTONE	ST IVES	Jan-26
ILEX ROAD	ST IVES	Jan-26
KENT CLOSE	ST IVES	Jan-26
KESTREL CLOSE	ST IVES	Jan-26
KILN CLOSE	ST IVES	Jan-26
KINGFISHER GREEN	ST IVES	Jan-26
KINGS HEDGES	ST IVES	Jan-26
KINGSBROOK	ST IVES	Jan-26
LABURNUM WAY	ST IVES	Jan-26
LAMMAS WAY	ST IVES	Jan-26
LANCASTER DRIVE	ST IVES	Jan-26
LANDCLIFFE CLOSE	ST IVES	Jan-26
LANGLEY CLOSE	ST IVES	Jan-26
LAVENDER WAY	ST IVES	Jan-26
LILAC WAY	ST IVES	Jan-26
LINCOLN AVENUE	ST IVES	Jan-26
LINKS WAY	ST IVES	Jan-26
LITTLE FARTHING CLOSE	ST IVES	Jan-26
LITTLE HOW	ST IVES	Jan-26
LORNA COURT	ST IVES	Jan-26
LOWRY CLOSE	ST IVES	Jan-26
LYSANDER CLOSE	ST IVES	Jan-26
MANCHESTER WAY	ST IVES	Jan-26
MARKET LANE	ST IVES	Jan-26
MARKET ROAD	ST IVES	Jan-26
MARLBOROUGH CLOSE	ST IVES	Jan-26
MARLEY ROAD	ST IVES	Jan-26
MEADOW CLOSE	ST IVES	Jan-26
MEADOW HOW	ST IVES	Jan-26
MICHIGAN ROAD	ST IVES	Jan-26
MILTON CLOSE	ST IVES	Jan-26
MONET CLOSE	ST IVES	Jan-26
MORLAND WAY	ST IVES	Jan-26
MYRTLE GREEN	ST IVES	Jan-26
NEEDINGWORTH ROAD	ST IVES	Jan-26
NENE WAY	ST IVES	Jan-26
NEW ROAD	ST IVES	Jan-26
NORFOLK ROAD	ST IVES	Jan-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
NORRIS ROAD	ST IVES	Jan-26
NORTH ROAD	ST IVES	Jan-26
NUFFIELD ROAD	ST IVES	Jan-26
NURSERY GARDENS	ST IVES	Jan-26
OAK TREE CLOSE	ST IVES	Feb-26
OLIVER ROAD	ST IVES	Jan-26
ORWELL CLOSE	ST IVES	Jan-26
OUSE ROAD	ST IVES	Feb-26
OXFORD ROAD	ST IVES	Feb-26
PARAGON ROAD	ST IVES	Feb-26
PARK AVENUE	ST IVES	Feb-26
PARK ROAD	ST IVES	Feb-26
PARKSIDE	ST IVES	Feb-26
PARKWAY	ST IVES	Feb-26
PETTIS ROAD	ST IVES	Feb-26
PETTIS WALK	ST IVES	Feb-26
PIG LANE	ST IVES	Feb-26
PRIORY ROAD	ST IVES	Feb-26
QUEENS CLOSE	ST IVES	Feb-26
RAMSEY ROAD	ST IVES	Feb-26
REDMOOR CLOSE	ST IVES	Feb-26
REDWELL CLOSE	ST IVES	Feb-26
REMBRANDT WAY	ST IVES	Feb-26
RENOIR CLOSE	ST IVES	Feb-26
REYNOLDS CLOSE	ST IVES	Feb-26
RIBBLE CLOSE	ST IVES	Feb-26
ROMNEY CLOSE	ST IVES	Feb-26
ROOKERY CLOSE	ST IVES	Feb-26
RUBENS WAY	ST IVES	Feb-26
RUSHINGTON CLOSE	ST IVES	Feb-26
RUSSET CLOSE	ST IVES	Feb-26
RUTLAND CLOSE	ST IVES	Feb-26
SAINT IVES FOOTPATH 14	ST IVES	Feb-26
SAINT IVES FOOTPATH 4	ST IVES	Feb-26
SALISBURY CLOSE	ST IVES	Feb-26
SANDWICH CLOSE	ST IVES	Feb-26
SCROLANS	ST IVES	Feb-26
SHAKESPEARE ROAD	ST IVES	Feb-26
SHARP CLOSE	ST IVES	Feb-26
SHEEPFOLD	ST IVES	Feb-26
SILVER BIRCH AVENUE	ST IVES	Feb-26
SKELTON PLACE	ST IVES	Feb-26
SOMERSHAM ROAD	ST IVES	Feb-26
SPENCER DRIVE	ST IVES	Feb-26
SPINNEY WAY	ST IVES	Feb-26
ST AUDREY LANE (A1123)	ST IVES	Feb-26
ST GEORGES ROAD	ST IVES	Feb-26
STANPOINT WAY	ST IVES	Feb-26
STATION ROAD	ST IVES	Feb-26
STEPHENSON ROAD	ST IVES	Feb-26
STIRLING ROAD	ST IVES	Feb-26
STOUR CLOSE	ST IVES	Feb-26
STUBBS CLOSE	ST IVES	Feb-26
SUFFOLK CLOSE	ST IVES	Feb-26
SWAN CLOSE	ST IVES	Feb-26
TAMAR CLOSE	ST IVES	Feb-26
TAY CLOSE	ST IVES	Feb-26
TEAL CLOSE	ST IVES	Feb-26
TENNYSON AVENUE	ST IVES	Feb-26
TENTERLEAS	ST IVES	Feb-26
THE CRESCENT	ST IVES	Feb-26
THE FURROWS	ST IVES	Feb-26
THE MALLARDS	ST IVES	Feb-26
THE POUND	ST IVES	Feb-26
THE QUADRANT	ST IVES	Feb-26
THE WHISTLERS	ST IVES	Feb-26
THORNDOWN CLOSE	ST IVES	Feb-26
TRENT CLOSE	ST IVES	Feb-26
TURNER ROAD	ST IVES	Feb-26
VALIANT ROAD	ST IVES	Feb-26
VAN DYKE PLACE	ST IVES	Feb-26
VAN GOGH PLACE	ST IVES	Feb-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
VICTOR CLOSE	ST IVES	Feb-26
VIRGINIA WAY	ST IVES	Feb-26
WARNERS GROVE	ST IVES	Feb-26
WARREN ROAD	ST IVES	Feb-26
WAVENEY ROAD	ST IVES	Feb-26
WELLAND CLOSE	ST IVES	Feb-26
WELLINGTON AVENUE	ST IVES	Feb-26
WELLINGTON STREET	ST IVES	Feb-26
WENSUM CLOSE	ST IVES	Feb-26
WEST LEYS	ST IVES	Feb-26
WEST STREET	ST IVES	Feb-26
WESTBURY ROAD	ST IVES	Feb-26
WESTWOOD ROAD	ST IVES	Feb-26
WHEATFIELDS	ST IVES	Feb-26
WHITECROSS	ST IVES	Feb-26
WINDSOR CLOSE	ST IVES	Feb-26
WITHAM CLOSE	ST IVES	Feb-26
WOODSIDE WAY	ST IVES	Feb-26
WOOLPACK LANE	ST IVES	Feb-26
YORK WAY	ST IVES	Feb-26
ACACIA GROVE	ST NEOTS	Jun-25
ALMOND ROAD	ST NEOTS	Jun-25
AVENUE ROAD	ST NEOTS	Jun-25
BARGROVES AVENUE	ST NEOTS	Jun-25
BARNES CLOSE	ST NEOTS	Jun-25
BARRINGER WAY	ST NEOTS	Jun-25
BEC ROAD	ST NEOTS	Jun-25
BEDFORD STREET	ST NEOTS	Jun-25
BEECH GROVE	ST NEOTS	Jun-25
BRAMPTON GARDENS	ST NEOTS	Jun-25
BROWNS SQUARE	ST NEOTS	Jun-25
CAMBRIDGE GARDENS	ST NEOTS	Jun-25
CAMBRIDGE STREET (B1428)	ST NEOTS	Oct-25
CEMETERY ROAD	ST NEOTS	Jun-25
CHAMBERLAIN WAY	ST NEOTS	Jun-25
CHARLES STREET	ST NEOTS	Jun-25
CHILDS POND ROAD	ST NEOTS	Jun-25
CHURCH MEADOWS	ST NEOTS	Jun-25
CHURCH STREET	ST NEOTS	Jun-25
CHURCH VIEW	ST NEOTS	Jun-25
CRESSENER TERRACE	ST NEOTS	Jun-25
CROMWELL GARDENS	ST NEOTS	Jun-25
CURLEW PLACE	ST NEOTS	Jun-25
DEWPOND CLOSE	ST NEOTS	Jun-25
DOVEHOUSE CLOSE	ST NEOTS	Jun-25
DRYDEN COURT	ST NEOTS	Jun-25
DUCK LANE	ST NEOTS	Jun-25
EAGLE COURT	ST NEOTS	Jun-25
EAST STREET	ST NEOTS	Jun-25
EAYRE COURT	ST NEOTS	Jun-25
EMERY PLACE	ST NEOTS	Jun-25
FALCON CLOSE	ST NEOTS	Jun-25
FOX CLOSE	ST NEOTS	Jun-25
FURROWFIELDS	ST NEOTS	Jun-25
FYDELL COURT	ST NEOTS	Jun-25
GREBE WAY	ST NEOTS	Jun-25
GREEN END ROAD	ST NEOTS	Jun-25
GREENFIELDS	ST NEOTS	Jun-25
HARLAND ROAD	ST NEOTS	Jun-25
HATLEY CLOSE	ST NEOTS	Jun-25
HAWKESDEN ROAD	ST NEOTS	Oct-25
HAWKESFORD WAY	ST NEOTS	Oct-25
HAWTHORN ROAD	ST NEOTS	Jun-25
HENBROOK	ST NEOTS	Jun-25
HERON COURT	ST NEOTS	Jun-25
HIGH STREET	ST NEOTS	Sep-25
HILL RISE	ST NEOTS	Jun-25
HUNTINGDON STREET	ST NEOTS	Jun-25
KESTREL PLACE	ST NEOTS	Jun-25
KINGS LANE	ST NEOTS	Jun-25
KINGS ROAD	ST NEOTS	Jun-25
LAMMAS WAY	ST NEOTS	Jun-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
LEYS ROAD	ST NEOTS	Jun-25
LIME GROVE	ST NEOTS	Jun-25
LONGSANDS PARADE	ST NEOTS	Jun-25
LONGSANDS ROAD	ST NEOTS	Jun-25
MALLARD LANE	ST NEOTS	Jun-25
MANOR FARM ROAD	ST NEOTS	Jun-25
MANOR GROVE	ST NEOTS	Jun-25
MANOR PARK	ST NEOTS	Jun-25
MARSHALL ROAD	ST NEOTS	Jun-25
MEDLAND GROVE	ST NEOTS	Jun-25
MERLIN CLOSE	ST NEOTS	Jun-25
MILL LANE	ST NEOTS	Jun-25
MURRELL CLOSE	ST NEOTS	Jun-25
MURRELL COURT	ST NEOTS	Jun-25
MUSGRAVE WAY	ST NEOTS	Jun-25
NASEBY GARDENS	ST NEOTS	Jun-25
NEW STREET	ST NEOTS	Sep-25
NIGHTINGALE WAY	ST NEOTS	Jun-25
NURSERY ROAD	ST NEOTS	Jun-25
OAK CLOSE	ST NEOTS	Jun-25
PARK ROAD	ST NEOTS	Jun-25
PARKWAY	ST NEOTS	Jun-25
PEPYS ROAD	ST NEOTS	Jun-25
PRINCES DRIVE	ST NEOTS	Jun-25
PRIORY HILL	ST NEOTS	Sep-25
PRIORY HILL ROAD	ST NEOTS	Sep-25
PRIORY ROAD	ST NEOTS	Jun-25
QUEENSWAY	ST NEOTS	Jun-25
RAVEN CLOSE	ST NEOTS	Jun-25
REDWING PLACE	ST NEOTS	Jun-25
RIVER TERRACE	ST NEOTS	Jun-25
RIVERSMEAD	ST NEOTS	Jun-25
ROWLEY ROAD	ST NEOTS	Jun-25
RUSSELL STREET	ST NEOTS	Jun-25
RYCROFT AVENUE	ST NEOTS	Jun-25
SANDFIELDS ROAD	ST NEOTS	Jun-25
SANDWICH ROAD	ST NEOTS	Jun-25
SHAFTESBURY AVENUE	ST NEOTS	Jun-25
SPRINGFIELD CLOSE	ST NEOTS	Jun-25
ST ANSELM PLACE	ST NEOTS	Jun-25
ST NEOTS (TOWN) BRIDLEWAY 27	ST NEOTS	Jun-25
ST NEOTS (TOWN) FOOTPATH 1	ST NEOTS	Jun-25
ST NEOTS (TOWN) FOOTPATH 25	ST NEOTS	Jun-25
ST NEOTS (TOWN) FOOTPATH 3	ST NEOTS	Jun-25
STATION ROAD	ST NEOTS	Oct-25
SUNNYBANK	ST NEOTS	Jun-25
SWALLOW COURT	ST NEOTS	Jun-25
SWIFT CLOSE	ST NEOTS	Jun-25
TAN YARD	ST NEOTS	Jun-25
TANSUR COURT	ST NEOTS	Jun-25
TEBBUTTS ROAD	ST NEOTS	Jun-25
TERN WAY	ST NEOTS	Jun-25
THE CRESCENT	ST NEOTS	Jun-25
THE PRIORY	ST NEOTS	Jun-25
WHITEHALL WALK	ST NEOTS	Jun-25
WINTRINGHAM ROAD	ST NEOTS	Jun-25
WOODLANDS	ST NEOTS	Jun-25
AYLESFORD WAY	STAPLEFORD	May-25
BAR LANE	STAPLEFORD	May-25
BURY ROAD	STAPLEFORD	May-25
CHERRY TREE AVENUE	STAPLEFORD	May-25
CHURCH STREET	STAPLEFORD	May-25
COLLIER WAY	STAPLEFORD	May-25
COXS CLOSE	STAPLEFORD	May-25
DOLPHIN WAY	STAPLEFORD	May-25
FINCH'S CLOSE	STAPLEFORD	May-25
FORGE END	STAPLEFORD	May-25
GOG MAGOG WAY	STAPLEFORD	May-25
HAVERHILL ROAD	STAPLEFORD	May-25
HAWTHORNE ROAD	STAPLEFORD	May-25
HEFFER CLOSE	STAPLEFORD	May-25
JOSCELYNES	STAPLEFORD	May-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
LONDON ROAD	STAPLEFORD	Nov-25
MINGLE LANE	STAPLEFORD	May-25
POPLAR WAY	STAPLEFORD	May-25
PRIAMS WAY	STAPLEFORD	May-25
ST ANDREWS CLOSE	STAPLEFORD	May-25
STERNES WAY	STAPLEFORD	May-25
THE CHESTNUTS	STAPLEFORD	May-25
VINE CLOSE	STAPLEFORD	May-25
CHEYNEY STREET	STEEPLE MORDEN	Jul-25
CRAFT WAY	STEEPLE MORDEN	Jul-25
JUBILEE END	STEEPLE MORDEN	Jul-25
JUBILEE WAY	STEEPLE MORDEN	Jul-25
RUSSELL CLOSE	STEEPLE MORDEN	Jul-25
WESTBROOK CLOSE	STEEPLE MORDEN	Jul-25
CAMBRIDGE ROAD	STETCHWORTH	Dec-25
HIGH STREET	STETCHWORTH	Aug-25
JUBILEE COURT	STETCHWORTH	Aug-25
STROLLERS WAY	STETCHWORTH	Aug-25
ROMAN DRIVE	STIBBINGTON	May-26
APREECE WAY	STILTON	Mar-26
ASH ROAD	STILTON	Mar-26
BARN CLOSE	STILTON	Mar-26
BELL CLOSE	STILTON	Mar-26
BISHOP CLOSE	STILTON	Mar-26
CALDECOTE ROAD	STILTON	Mar-26
CHURCH CLOSE	STILTON	Mar-26
CHURCH STREET	STILTON	Mar-26
COOPER THORNHILL ROAD	STILTON	Mar-26
ELM CLOSE	STILTON	Mar-26
ERMINE CRESCENT	STILTON	Mar-26
FEN STREET	STILTON	Mar-26
FISHERS CLOSE	STILTON	Mar-26
FOX COVERT	STILTON	Mar-26
GALA CLOSE	STILTON	Mar-26
GEORGE STREET	STILTON	Mar-26
GLEBE ROAD	STILTON	Mar-26
HARVEST CLOSE	STILTON	Mar-26
HIGH STREET	STILTON	Mar-26
MANOR ROAD	STILTON	Mar-26
MEADOW CLOSE	STILTON	Mar-26
MILL ROAD	STILTON	Mar-26
NORMAN DRIVE	STILTON	Mar-26
NORTH STREET	STILTON	Jun-26
OAK FARM CLOSE	STILTON	Mar-26
OAK ROAD	STILTON	Mar-26
ORCHARD CLOSE	STILTON	Mar-26
QUEEN ELEANOR CLOSE	STILTON	Mar-26
RAVENSDALE	STILTON	Mar-26
RECTORY WAY	STILTON	Mar-26
ROMAN WAY	STILTON	Mar-26
ST MARYS ROAD	STILTON	Mar-26
TALBOT CLOSE	STILTON	Mar-26
TURPINS RIDE	STILTON	Mar-26
WALNUT WAY	STILTON	Mar-26
WILLOW CLOSE	STILTON	Mar-26
WOBURN COURT	STILTON	Mar-26
WOODWARD CLOSE	STILTON	Mar-26
WORTHINGTON CLOSE	STILTON	Mar-26
CYCLEWAY FROM CHURCH ROAD TO N	STOW CUM QUY	Nov-25
ALBERT ROAD	STOW-CUM-QUY	Nov-25
CHURCH ROAD	STOW-CUM-QUY	Nov-25
COLLIERS LANE	STOW-CUM-QUY	Nov-25
HERRINGS CLOSE	STOW-CUM-QUY	Nov-25
MAIN STREET	STOW-CUM-QUY	Nov-25
MINTER CLOSE	STOW-CUM-QUY	Nov-25
NEWMARKET ROAD	STOW-CUM-QUY	Dec-25
ORCHARD STREET	STOW-CUM-QUY	Dec-25
STATION ROAD	STOW-CUM-QUY	Dec-25
STOW ROAD	STOW-CUM-QUY	Dec-25
THE SQUARE	STOW-CUM-QUY	Dec-25
WHEELWRIGHT WAY	STOW-CUM-QUY	Dec-25
AKEMAN CLOSE	STRETHAM	Aug-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ANDREWS CLOSE	STRETHAM	Aug-25
BERRY CLOSE	STRETHAM	Aug-25
BERRY GREEN	STRETHAM	Aug-25
BROOK LANE	STRETHAM	Aug-25
CAGE LANE	STRETHAM	Aug-25
CAMBRIDGE ROAD	STRETHAM	Feb-26
CHAPEL STREET	STRETHAM	Aug-25
ELY ROAD (C160)	STRETHAM	Aug-25
GREEN END	STRETHAM	Aug-25
HAY FEN CLOSE	STRETHAM	Aug-25
HAZEL COURT	STRETHAM	Aug-25
HIGH STREET	STRETHAM	Aug-25
KING COB	STRETHAM	Aug-25
KITSON GARDENS	STRETHAM	Aug-25
MEADOWCROFT	STRETHAM	Aug-25
MIDDLE CLOSE	STRETHAM	Aug-25
NEWMARKET ROAD	STRETHAM	Aug-25
PLANTATION GATE	STRETHAM	Aug-25
PUMP LANE	STRETHAM	Aug-25
READS STREET	STRETHAM	Aug-25
SHORT ROAD	STRETHAM	Aug-25
THE CROFTERS	STRETHAM	Aug-25
THE GROVE	STRETHAM	Aug-25
TOP STREET	STRETHAM	Aug-25
WALNUT TREE CLOSE	STRETHAM	Aug-25
WILBURTON ROAD	STRETHAM	Aug-25
WOOD LANE	STRETHAM	Aug-25
LOWER ROAD	STUNTNEY	Aug-25
SOHAM ROAD	STUNTNEY	Aug-25
STEWARDS CLOSE	STUNTNEY	Aug-25
ASTLEY CLOSE	SUTTON	Aug-25
BELLAIRS	SUTTON	Aug-25
BROOKSIDE	SUTTON	Aug-25
CHERRY RISE	SUTTON	Aug-25
CHURCH LANE	SUTTON	Aug-25
CHURCHILL CLOSE	SUTTON	Aug-25
CROMWELL ROAD	SUTTON	Aug-25
EASTWOOD CLOSE	SUTTON	Aug-25
ELEAN BUSINESS PARK	SUTTON	Aug-25
ELIZABETH COURT	SUTTON	Aug-25
ELY ROAD (B1381)	SUTTON	Aug-25
FAIRFIELD	SUTTON	Aug-25
FIELDGATE	SUTTON	Aug-25
GARDEN CLOSE	SUTTON	Aug-25
HIGH STREET	SUTTON	Aug-25
HILLSIDE	SUTTON	Aug-25
LAWN LANE	SUTTON	Aug-25
LINK LANE	SUTTON	Aug-25
MEPAL ROAD	SUTTON	Aug-25
MILL FIELD	SUTTON	Aug-25
MOSTYN CLOSE	SUTTON	Aug-25
PAINTERS LANE	SUTTON	Aug-25
PARK ROAD	SUTTON	Aug-25
PIPPIN CLOSE	SUTTON	Aug-25
POUND LANE	SUTTON	Aug-25
PRIORS COURT	SUTTON	Aug-25
RED LION LANE	SUTTON	Aug-25
SAFFRON PIECE	SUTTON	Aug-25
STATION ROAD	SUTTON	Aug-25
STEWARDS CLOSE	SUTTON	Aug-25
STEWARDS LANE	SUTTON	Aug-25
SUTTON BYPASS	SUTTON	Mar-26
SUTTON COURT	SUTTON	Aug-25
SUTTON PARK	SUTTON	Aug-25
SUTTON ROAD (C127)	SUTTON	Aug-25
THE AMERICA	SUTTON	Aug-25
THE BROOK	SUTTON	Aug-25
THE GAULT	SUTTON	Aug-25
THE ORCHARDS	SUTTON	Aug-25
THE ROW	SUTTON	Aug-25
THE SOUTHERNS	SUTTON	Aug-25
TOWER ROAD	SUTTON	Aug-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
VERMUYDEN GARDENS	SUTTON	Aug-25
VICTORIA PLACE	SUTTON	Aug-25
WEST LODGE LANE	SUTTON	Aug-25
WINDMILL LANE	SUTTON	Aug-25
WINDMILL WALK	SUTTON	Aug-25
YORK ROAD	SUTTON	Aug-25
ARCHERS CLOSE	SWAFFHAM BULBECK	Dec-25
COMMERCIAL END	SWAFFHAM BULBECK	Dec-25
DOWNING COURT	SWAFFHAM BULBECK	Dec-25
GREEN BANK ROAD	SWAFFHAM BULBECK	Dec-25
HEATH ROAD	SWAFFHAM BULBECK	Dec-25
HIGH STREET	SWAFFHAM BULBECK	Dec-25
MARYLAND AVENUE	SWAFFHAM BULBECK	Dec-25
POUND WAY	SWAFFHAM BULBECK	Dec-25
QUARRY LANE	SWAFFHAM BULBECK	Dec-25
STATION ROAD	SWAFFHAM BULBECK	Dec-25
VICARAGE CLOSE	SWAFFHAM BULBECK	Dec-25
CAGE HILL	SWAFFHAM PRIOR	Dec-25
GREEN HEAD ROAD	SWAFFHAM PRIOR	Dec-25
HEATH ROAD	SWAFFHAM PRIOR	Dec-25
HIGH STREET	SWAFFHAM PRIOR	Dec-25
LOWER END	SWAFFHAM PRIOR	Dec-25
MILL HILL	SWAFFHAM PRIOR	Dec-25
THE BEECHES	SWAFFHAM PRIOR	Dec-25
TOTHILL ROAD	SWAFFHAM PRIOR	Dec-25
ANDERSON ROAD	SWAVESEY	Jun-26
BLACK HORSE LANE	SWAVESEY	Jun-26
BOXWORTH END	SWAVESEY	Jun-26
CARTERS WAY	SWAVESEY	Jun-26
CHANCERY CLOSE	SWAVESEY	Jun-26
GIBRALTAR LANE	SWAVESEY	Jun-26
GREENSIDE CLOSE	SWAVESEY	Jun-26
HIGH STREET	SWAVESEY	Jun-26
MARKET STREET	SWAVESEY	Jun-26
MIDDLE WATCH	SWAVESEY	Jun-26
MOAT WAY	SWAVESEY	Jun-26
OVER ROAD	SWAVESEY	Jun-26
PRIORY AVENUE	SWAVESEY	Jun-26
RAMPER ROAD	SWAVESEY	Jun-26
ROSE AND CROWN ROAD	SWAVESEY	Jun-26
ROWLES WAY	SWAVESEY	Jun-26
SCHOOL LANE	SWAVESEY	Jun-26
STATION ROAD	SWAVESEY	Jun-26
TAYLORS LANE	SWAVESEY	Jun-26
THISTLE GREEN	SWAVESEY	Jun-26
WALLMANS LANE	SWAVESEY	Jun-26
WHITEGATE CLOSE	SWAVESEY	Jun-26
WHITTON CLOSE	SWAVESEY	Jun-26
AIRPORT WAY	TEVERSHAM	Dec-24
ANTELOPE WAY	TEVERSHAM	Dec-24
BORLEY WAY	TEVERSHAM	Dec-24
BUFFALO WAY	TEVERSHAM	Dec-24
CAPUCHIN COURT	TEVERSHAM	Dec-24
CARIBOU WAY	TEVERSHAM	Dec-24
CHERRY HINTON ROAD	TEVERSHAM	Dec-24
CHURCH ROAD	TEVERSHAM	Dec-24
DOLPHIN CLOSE	TEVERSHAM	Dec-24
ELAND WAY	TEVERSHAM	Dec-24
FENNEC CLOSE	TEVERSHAM	Dec-24
FERNDALE	TEVERSHAM	Dec-24
FOOTPATH FROM FULBOURN OLD DRI	TEVERSHAM	Dec-24
FULBOURN ROAD	TEVERSHAM	Dec-24
GAZELLE WAY	TEVERSHAM	Dec-24
GLENVILLE CLOSE	TEVERSHAM	Dec-24
HIGH STREET	TEVERSHAM	Dec-24
IMPALA DRIVE	TEVERSHAM	Dec-24
LEMUR DRIVE	TEVERSHAM	Dec-24
LORIS COURT	TEVERSHAM	Dec-24
MANDRILL CLOSE	TEVERSHAM	Dec-24
MARSHALLS CLOSE	TEVERSHAM	Dec-24
PANTHER WAY	TEVERSHAM	Dec-24
RUSH GROVE	TEVERSHAM	Dec-24

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
SHEPPARD WAY	TEVERSHAM	Dec-24
SPURGEONS CLOSE	TEVERSHAM	Dec-24
TAMARIN GARDENS	TEVERSHAM	Dec-24
THE LYNX	TEVERSHAM	Dec-24
THULBORN CLOSE	TEVERSHAM	Dec-24
WHITGIFT ROAD	TEVERSHAM	Dec-24
HURRICANE CLOSE	THE STUKELEYS	May-26
LANCASTER WAY	THE STUKELEYS	May-26
LATHAM ROAD	THE STUKELEYS	May-26
SPITFIRE CLOSE	THE STUKELEYS	May-26
SPITTALS WAY	THE STUKELEYS	Jun-26
WASHINGLEY ROAD	THE STUKELEYS	May-26
FOWLMERE ROAD	THRILOW	Aug-25
HURDLES WAY	THRILOW	Aug-25
MIDDLE STREET	THRILOW	Aug-25
PEPPERSLADE	THRILOW	Aug-25
COMBERTON ROAD	TOFT	Jun-26
EVERSDEN CLOSE	TOFT	Jun-26
HARDWICK ROAD	TOFT	Jun-26
HIGH STREET	TOFT	Jun-26
MILL LANE	TOFT	Jun-26
MILLERS ROAD	TOFT	Jun-26
PRESTON CLOSE	TOFT	Jun-26
SCHOOL LANE	TOFT	Jun-26
WARBOYS CLOSE	TOFT	Jun-26
BURNTHOUSE ROAD	TURVES	Dec-24
MARCH ROAD	TURVES	Dec-24
RED BARN	TURVES	Dec-24
CHURCH LANE	TYDD ST GILES	Dec-24
HANNATH ROAD (C10)	TYDD ST GILES	Dec-24
NEWGATE ROAD	TYDD ST GILES	Dec-24
AILWINE ROAD	UPWOOD	Dec-24
BENTLEY CLOSE	UPWOOD	Dec-24
CHURCH LANE	UPWOOD	Dec-24
HELENS CLOSE	UPWOOD	Dec-24
HIGH STREET	UPWOOD	Dec-24
HUNTINGDON ROAD	UPWOOD	Dec-24
LONGHOLME ROAD	UPWOOD	Dec-24
MEADOW ROAD	UPWOOD	Dec-24
MOSS CLOSE	UPWOOD	Dec-24
RAMSEY ROAD	UPWOOD	Dec-24
BENCROFT LANE	WARBOYS	May-25
BOTTELS ROAD	WARBOYS	May-25
CHURCH ROAD	WARBOYS	May-25
CORONATION AVENUE	WARBOYS	May-25
FARRIERS WAY	WARBOYS	May-25
FENTON ROAD	WARBOYS	May-25
FIELD CLOSE	WARBOYS	May-25
FIRST AVENUE	WARBOYS	May-25
FLAXEN WALK	WARBOYS	May-25
FORGE WAY	WARBOYS	May-25
GARNER AVENUE	WARBOYS	May-25
GEORGE LANE	WARBOYS	May-25
GOLDPITS	WARBOYS	May-25
HEATH ROAD	WARBOYS	May-25
HIGH STREET	WARBOYS	May-25
HUMBERDALE WAY	WARBOYS	May-25
HUNTINGDON ROAD	WARBOYS	May-25
JUBILEE AVENUE	WARBOYS	May-25
KNOWLES AVENUE	WARBOYS	May-25
LANCASTER CLOSE	WARBOYS	May-25
LEA BROOKS CLOSE	WARBOYS	May-25
MADECROFT	WARBOYS	May-25
MEADOW WAY	WARBOYS	May-25
MILL GREEN	WARBOYS	May-25
OLD MILL AVENUE	WARBOYS	May-25
ORCHARD CLOSE	WARBOYS	May-25
PADGETTS CLOSE	WARBOYS	May-25
PASTURE CLOSE	WARBOYS	May-25
PATHFINDER WAY	WARBOYS	May-25
POPES LANE	WARBOYS	May-25
RAMSEY ROAD	WARBOYS	May-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
SCHOOL ROAD	WARBOYS	May-25
SECOND AVENUE	WARBOYS	May-25
SPINNEY CLOSE	WARBOYS	May-25
STATFOLD GREEN	WARBOYS	May-25
STATION ROAD	WARBOYS	May-25
STIRLING CLOSE	WARBOYS	May-25
THE SMITHY	WARBOYS	May-25
THIRD AVENUE	WARBOYS	May-25
THROCKMORTON	WARBOYS	May-25
WARBOYS FOOTPATH 2	WARBOYS	May-25
WELLINGTON CLOSE	WARBOYS	May-25
WILTHORNE	WARBOYS	May-25
WOODLANDS	WARBOYS	May-25
MAIN STREET	WARDY HILL	Oct-25
GREAT NORTH ROAD SOUTH PART OF	WASHINGLEY	Jun-26
ABBEY PLACE	WATERBEACH	Nov-25
BANNOLD ROAD	WATERBEACH	Nov-25
BURGESS ROAD	WATERBEACH	Nov-25
CAMBRIDGE ROAD	WATERBEACH	Nov-25
CAMMELL WALK	WATERBEACH	Nov-25
CAMPS CLOSE	WATERBEACH	Nov-25
CAPPER ROAD	WATERBEACH	Nov-25
CAR DYKE ROAD	WATERBEACH	Nov-25
CATTELLS LANE	WATERBEACH	Nov-25
CHAPEL STREET	WATERBEACH	Nov-25
CLARE CLOSE	WATERBEACH	Nov-25
CODY ROAD	WATERBEACH	Nov-25
CORONATION CLOSE	WATERBEACH	Nov-25
DENNY END ROAD	WATERBEACH	Nov-25
DENSON CLOSE	WATERBEACH	Nov-25
DOWDING AVENUE	WATERBEACH	Nov-25
ELY ROAD	WATERBEACH	Nov-25
FLETCHER AVENUE	WATERBEACH	Nov-25
FOOTPATH LEADING TO 45-53 KIRK	WATERBEACH	Nov-25
FOOTPATH OFF PROVIDENCE WAY	WATERBEACH	Nov-25
GLEBE ROAD	WATERBEACH	Nov-25
GREEN SIDE	WATERBEACH	Nov-25
HARDING CLOSE	WATERBEACH	Nov-25
HARTLEY CLOSE	WATERBEACH	Nov-25
HIGH STREET	WATERBEACH	Nov-25
JOSIAH COURT	WATERBEACH	Nov-25
JUBILEE CLOSE	WATERBEACH	Nov-25
KIRBY ROAD	WATERBEACH	Nov-25
KIRBY TERRACE	WATERBEACH	Nov-25
LODE AVENUE	WATERBEACH	Nov-25
MILL ROAD	WATERBEACH	Nov-25
PAYTON WAY	WATERBEACH	Nov-25
PEMBROKE AVENUE	WATERBEACH	Nov-25
PIECES LANE	WATERBEACH	Nov-25
PIECES TERRACE	WATERBEACH	Nov-25
POORSFIELD ROAD	WATERBEACH	Nov-25
PRIMROSE LANE	WATERBEACH	Nov-25
PROVIDENCE WAY	WATERBEACH	Nov-25
ROBSON COURT	WATERBEACH	Nov-25
ROSEMARY ROAD	WATERBEACH	Nov-25
SAXON WAY	WATERBEACH	Nov-25
SPURGEONS AVENUE	WATERBEACH	Nov-25
ST ANDREWS HILL	WATERBEACH	Nov-25
STATION ROAD	WATERBEACH	Nov-25
TEMPLAR WALK	WATERBEACH	Nov-25
VICARAGE CLOSE	WATERBEACH	Nov-25
WADDELOW ROAD	WATERBEACH	Nov-25
WAY LANE	WATERBEACH	Nov-25
WHITMORE WAY	WATERBEACH	Nov-25
WILES CLOSE	WATERBEACH	Nov-25
WINFOLD ROAD	WATERBEACH	Nov-25
ELY ROAD	WENTWORTH	May-25
HAYTER CLOSE	WEST WRATTING	Aug-25
OAKINGTON ROAD	WESTWICK	Jun-26
ABBEY WAY	WHITTLESEY	Mar-25
ALIWAL ROAD	WHITTLESEY	Mar-25
ANTHONY CLOSE	WHITTLESEY	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
ARNOLDS LANE	WHITTLESEY	Mar-25
ASHLINE GROVE	WHITTLESEY	Mar-25
BANK CLOSE	WHITTLESEY	Mar-25
BARNES WAY	WHITTLESEY	Mar-25
BARRATTS CLOSE	WHITTLESEY	Mar-25
BARRS STREET	WHITTLESEY	Apr-25
BASSENHALLY ROAD	WHITTLESEY	Apr-25
BELLMANS CLOSE	WHITTLESEY	Mar-25
BELLMANS GROVE	WHITTLESEY	Mar-25
BELLMANS ROAD	WHITTLESEY	Mar-25
BLUNTS LANE	WHITTLESEY	Mar-25
BOWKER WAY	WHITTLESEY	Mar-25
BOYCE CLOSE	WHITTLESEY	Mar-25
BRAEMAR GARDENS	WHITTLESEY	Mar-25
BRAMBLE CLOSE	WHITTLESEY	Mar-25
BRIGGATE CRESCENT	WHITTLESEY	Mar-25
BRIGGATE WEST	WHITTLESEY	Mar-25
BROAD STREET	WHITTLESEY	Aug-25
BURDETT GROVE	WHITTLESEY	Mar-25
CEMETERY ROAD	WHITTLESEY	Apr-25
CHARLES ROAD	WHITTLESEY	Mar-25
CHERRY TREE GROVE	WHITTLESEY	Mar-25
CHESTNUT CRESCENT	WHITTLESEY	Mar-25
CHILDERS STREET	WHITTLESEY	Mar-25
CHURCH STREET	WHITTLESEY	Aug-25
CHURCHFIELD WAY	WHITTLESEY	Mar-25
COMMONS ROAD	WHITTLESEY	Mar-25
CONSTABLE CLOSE	WHITTLESEY	Mar-25
CONSTABLE CRESCENT	WHITTLESEY	Mar-25
CORONATION AVENUE	WHITTLESEY	Apr-25
CRESCENT CLOSE	WHITTLESEY	Mar-25
CRESCENT ROAD	WHITTLESEY	Mar-25
CROSS ROAD	WHITTLESEY	Mar-25
CROSSWAY HAND	WHITTLESEY	Mar-25
CURLEW CLOSE	WHITTLESEY	Mar-25
DAPPLE GARDENS	WHITTLESEY	Mar-25
DAVIE LANE	WHITTLESEY	Mar-25
DEBDALE COURT	WHITTLESEY	Mar-25
DIANA CLOSE	WHITTLESEY	Mar-25
DUCKWORTH CLOSE	WHITTLESEY	Mar-25
DUDDINGTON GARDENS	WHITTLESEY	Mar-25
EAST DELPH	WHITTLESEY	Aug-25
EASTFIELD DRIVE	WHITTLESEY	Mar-25
EASTGATE	WHITTLESEY	Apr-25
EASTREA ROAD	WHITTLESEY	Aug-25
ELM PARK	WHITTLESEY	Mar-25
FALCON LANE	WHITTLESEY	Mar-25
FLORENCE CLOSE	WHITTLESEY	Mar-25
FUNTHAMS LANE	WHITTLESEY	Mar-25
GLENFIELDS	WHITTLESEY	Mar-25
GODWIT CLOSE	WHITTLESEY	Mar-25
GRACIOUS STREET	WHITTLESEY	Apr-25
GREBE CLOSE	WHITTLESEY	Mar-25
GUILDENBURGH CRESCENT	WHITTLESEY	Mar-25
GULL WAY	WHITTLESEY	Mar-25
HAWTHORNE DRIVE	WHITTLESEY	Mar-25
HEADLANDS WAY	WHITTLESEY	Mar-25
HEMMERLEY DRIVE	WHITTLESEY	Mar-25
HERON CLOSE	WHITTLESEY	Mar-25
HIGH CAUSEWAY	WHITTLESEY	Apr-25
HORSEGATE	WHITTLESEY	Mar-25
HORSEGATE LANE	WHITTLESEY	Mar-25
HUNSBURY CLOSE	WHITTLESEY	Mar-25
IRVING BURGESS CLOSE	WHITTLESEY	Mar-25
JAMES GARDENS	WHITTLESEY	Mar-25
KINGFISHER ROAD	WHITTLESEY	Mar-25
KINGS DELPH	WHITTLESEY	Aug-25
KINGS DYKE	WHITTLESEY	Aug-25
LADYSMITH AVENUE	WHITTLESEY	Mar-25
LAPWING DRIVE	WHITTLESEY	Mar-25
LATTERSEY CLOSE	WHITTLESEY	Mar-25
LINLEY ROAD	WHITTLESEY	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
MALLARD CLOSE	WHITTLESEY	Mar-25
MANOR VIEW	WHITTLESEY	Mar-25
MARKET STREET	WHITTLESEY	Aug-25
MARNE ROAD	WHITTLESEY	Mar-25
MILLFIELD WAY	WHITTLESEY	Mar-25
MONKS CLOSE	WHITTLESEY	Mar-25
MOORHEN ROAD	WHITTLESEY	Mar-25
MOUNTBATTEN WAY	WHITTLESEY	Mar-25
MULBERRY CLOSE	WHITTLESEY	Mar-25
NEW ROAD	WHITTLESEY	Mar-25
NEWLANDS ROAD	WHITTLESEY	Mar-25
NORMAN CLOSE	WHITTLESEY	Mar-25
NORTHGATE	WHITTLESEY	Mar-25
NORTHGATE CLOSE	WHITTLESEY	Mar-25
NURSERY GARDENS	WHITTLESEY	Mar-25
OLDEAMERE WAY	WHITTLESEY	Mar-25
OLDFIELD GARDENS	WHITTLESEY	Mar-25
ORCHARD STREET	WHITTLESEY	Aug-25
OTAGO CLOSE	WHITTLESEY	Mar-25
OTAGO ROAD	WHITTLESEY	Mar-25
PARK LANE	WHITTLESEY	Mar-25
PARKINSONS LANE	WHITTLESEY	Mar-25
PETERBOROUGH ROAD	WHITTLESEY	Aug-25
PINEWOOD AVENUE	WHITTLESEY	Mar-25
PINGLE CLOSE	WHITTLESEY	Mar-25
PLOUGH CRESCENT	WHITTLESEY	Mar-25
PLOUGH ROAD	WHITTLESEY	Mar-25
PLOVER ROAD	WHITTLESEY	Mar-25
POLES COURT	WHITTLESEY	Mar-25
PRIORS ROAD	WHITTLESEY	Mar-25
QUEEN STREET	WHITTLESEY	Apr-25
RAMSEY ROAD	WHITTLESEY	Aug-25
REDSHANK CLOSE	WHITTLESEY	Mar-25
RICHARDSON WAY	WHITTLESEY	Mar-25
RIVERSIDE CLOSE	WHITTLESEY	Mar-25
SANDPIPER CLOSE	WHITTLESEY	Mar-25
SAXON ROAD	WHITTLESEY	Mar-25
SCALDGATE	WHITTLESEY	Mar-25
SCALDGATE COURT	WHITTLESEY	Mar-25
SEARLES COURT	WHITTLESEY	Mar-25
SNOOTS ROAD	WHITTLESEY	Mar-25
SNOWLEY PARK	WHITTLESEY	Mar-25
ST ANDREWS PLACE	WHITTLESEY	Mar-25
ST MARYS STREET	WHITTLESEY	Mar-25
STAFFORD ROAD	WHITTLESEY	Mar-25
STATION ROAD	WHITTLESEY	Apr-25
STATION ROAD CAR PARK	WHITTLESEY	Apr-25
STONALD ROAD	WHITTLESEY	Apr-25
SWALLOW CLOSE	WHITTLESEY	Mar-25
SWAN CLOSE	WHITTLESEY	Mar-25
SWAN ROAD	WHITTLESEY	Mar-25
SYCAMORE ROAD	WHITTLESEY	Mar-25
SYERS LANE	WHITTLESEY	Aug-25
TEAL ROAD	WHITTLESEY	Mar-25
THE BAULK	WHITTLESEY	Mar-25
THE GROVE	WHITTLESEY	Mar-25
THE LIMES	WHITTLESEY	Mar-25
THE PADDOCKS	WHITTLESEY	Mar-25
THOROFARE LANE	WHITTLESEY	Mar-25
TOWER CLOSE	WHITTLESEY	Mar-25
TURNERS LANE	WHITTLESEY	Mar-25
VIKING WAY	WHITTLESEY	Mar-25
WAKELYN ROAD	WHITTLESEY	Mar-25
WEST DELPH	WHITTLESEY	Mar-25
WEST DELPH (B1040)	WHITTLESEY	Aug-25
WEST END	WHITTLESEY	Aug-25
WHITEACRES	WHITTLESEY	Mar-25
WHITMORE STREET	WHITTLESEY	Aug-25
WINDMILL STREET	WHITTLESEY	Mar-25
WINDSOR PLACE	WHITTLESEY	Mar-25
WOOLPACK LANE	WHITTLESEY	Mar-25
YARWELLS HEADLAND	WHITTLESEY	Mar-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.

Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
YARWELLS WALK	WHITTLESFORD	Mar-25
ASCHAM LANE	WHITTLESFORD	Aug-25
BUTTS GREEN	WHITTLESFORD	Aug-25
FARM RISE	WHITTLESFORD	Aug-25
HIGH STREET	WHITTLESFORD	Aug-25
LETTICE MARTIN CROFT	WHITTLESFORD	Aug-25
MAYNARDS	WHITTLESFORD	Aug-25
MILL LANE	WHITTLESFORD	Aug-25
ORCHARD TERRACE	WHITTLESFORD	Aug-25
SCOTTS GARDENS	WHITTLESFORD	Aug-25
THE LAWN	WHITTLESFORD	Aug-25
VICARAGE LANE	WHITTLESFORD	Aug-25
WEST END	WHITTLESFORD	Aug-25
CHURCH ROAD	WICKEN	Aug-25
HIGH STREET	WICKEN	Aug-25
NORTH STREET	WICKEN	Aug-25
STRETHAM ROAD	WICKEN	Aug-25
BAKERY CLOSE	WILBURTON	Jun-26
BROADWAY	WILBURTON	Jun-26
CARPOND LANE	WILBURTON	Jun-26
CLARKES LANE	WILBURTON	Jun-26
HIGH STREET	WILBURTON	Jun-26
LITTLEFIELD CLOSE	WILBURTON	Jun-26
MITCHELLS YARD	WILBURTON	Jun-26
SCHOOL LANE	WILBURTON	Jun-26
SEPPINGS CLOSE	WILBURTON	Jun-26
STATION ROAD	WILBURTON	Jun-26
STRETHAM ROAD	WILBURTON	Jun-26
TOATES CLOSE	WILBURTON	Jun-26
WARREN CLOSE	WILBURTON	Jun-26
WEST END	WILBURTON	Jun-26
BALLAND FIELD	WILLINGHAM	Jun-26
BELSARS CLOSE	WILLINGHAM	Jun-26
BERRYCROFT	WILLINGHAM	Jun-26
BRICKHILLS	WILLINGHAM	Jun-26
CHURCH LANE	WILLINGHAM	Jun-26
CHURCH STREET	WILLINGHAM	Jun-26
EARITH ROAD	WILLINGHAM	Jun-26
ELM WAY	WILLINGHAM	Jun-26
FEN END	WILLINGHAM	Jun-26
GEORGE STREET	WILLINGHAM	Jun-26
GREEN STREET	WILLINGHAM	Jun-26
HADEN WAY	WILLINGHAM	Jun-26
HIGH STREET	WILLINGHAM	Jun-26
LONG LANE	WILLINGHAM	Jun-26
MILL ROAD	WILLINGHAM	Jun-26
MILLFIELD	WILLINGHAM	Jun-26
NEWINGTON	WILLINGHAM	Jun-26
OVER ROAD	WILLINGHAM	Jun-26
POUND LANE	WILLINGHAM	Jun-26
PRIEST LANE	WILLINGHAM	Jun-26
PYRETHRUM WAY	WILLINGHAM	Jun-26
RAMPTON END	WILLINGHAM	Jun-26
RAMPTON ROAD (C186)	WILLINGHAM	Jun-26
ROCKMILL END	WILLINGHAM	Jun-26
ROOK GROVE	WILLINGHAM	Jun-26
SAXON WAY	WILLINGHAM	Jun-26
SHORT LANE	WILLINGHAM	Jun-26
SILVER STREET	WILLINGHAM	Jun-26
STATION ROAD	WILLINGHAM	Jun-26
THODAYS CLOSE	WILLINGHAM	Jun-26
WEST FEN ROAD	WILLINGHAM	Jun-26
WESTFIELD	WILLINGHAM	Jun-26
WESTMEADOW CLOSE	WILLINGHAM	Jun-26
WILFORD FURLONG	WILLINGHAM	Jun-26
ASH TREE CLOSE	WIMBLINGTON	Jan-25
CONEY WALK	WIMBLINGTON	Jan-25
DOBSON WALK	WIMBLINGTON	Jan-25
EATON ESTATE	WIMBLINGTON	Jan-25
GOVERNESS CLOSE	WIMBLINGTON	Jan-25
GREENWOOD WAY	WIMBLINGTON	Jan-25
HASSOCK WAY	WIMBLINGTON	Jan-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
HONEYMEAD ROAD	WIMBLINGTON	Jan-25
ISLE OF ELY WAY	WIMBLINGTON	Jul-25
KING STREET	WIMBLINGTON	Jan-25
MARCH ROAD	WIMBLINGTON	Apr-25
MEADOW WAY	WIMBLINGTON	Jan-25
MEADOW WAY SOUTH	WIMBLINGTON	Jan-25
MORTON WAY	WIMBLINGTON	Jan-25
NORMAN WAY	WIMBLINGTON	Jan-25
OLD STATION WAY	WIMBLINGTON	Jul-25
ORCHARD WAY	WIMBLINGTON	Jan-25
PARKFIELD LANE	WIMBLINGTON	Jan-25
POND CLOSE	WIMBLINGTON	Jan-25
WOODYSFIELD	WIMBLINGTON	Jan-25
CAMBRIDGE ROAD	WIMPOLE	Jul-25
CAMBRIDGE ROAD (A603)	WIMPOLE	Jul-25
WIMBRIDGE CLOSE	WIMPOLE	Jul-25
ACACIA AVENUE	WISBECH	Jun-25
ADMIRALS DRIVE	WISBECH	Jun-25
ALBANY ROAD	WISBECH	Jul-25
ALEXANDRA ROAD	WISBECH	Jul-25
ALGORES WAY	WISBECH	Aug-25
ARDLEIGH CLOSE	WISBECH	Jul-25
ARLES AVENUE	WISBECH	Aug-25
ARMADA CLOSE	WISBECH	Jun-25
ARTILLERY STREET	WISBECH	Aug-25
ASHDALE PARK	WISBECH	Jul-25
BALDING CLOSE	WISBECH	Jul-25
BANNISTERS ROW	WISBECH	Jun-25
BARTON ROAD	WISBECH	Aug-25
BATH ROAD	WISBECH	Jun-25
BAXTER CLOSE	WISBECH	Jul-25
BEATRICE ROAD	WISBECH	Jun-25
BEDFORD STREET	WISBECH	Jul-25
BEECHWOOD CLOSE	WISBECH	Jun-25
BEECHWOOD ROAD	WISBECH	Jun-25
BLACK BEAR LANE	WISBECH	Jun-25
BLACKFRIARS ROAD	WISBECH	Jul-25
BLenheim WAY	WISBECH	Aug-25
BOLENESS ROAD	WISBECH	Aug-25
BOROUGH CLOSE	WISBECH	Aug-25
BOWTHORPE ROAD	WISBECH	Jul-25
BOYCES ROAD	WISBECH	Jul-25
BRAEBURN AVENUE	WISBECH	Jun-25
BRAMLEY ROAD	WISBECH	Jun-25
BRAMPTON CLOSE	WISBECH	Aug-25
BRIDGE STREET	WISBECH	Jun-25
BRIGSTOCK ROAD	WISBECH	Jun-25
BRITANNIA WAY	WISBECH	Aug-25
BUCKINGHAM WALK	WISBECH	Jun-25
BURCROFT ROAD	WISBECH	Jul-25
BURDETT ROAD	WISBECH	Aug-25
BUSH LANE	WISBECH	Jul-25
CAMARGUE PLACE	WISBECH	Aug-25
CAMBRIDGE DRIVE	WISBECH	Jul-25
CANNON STREET	WISBECH	Aug-25
CANNON TERRACE	WISBECH	Aug-25
CHAPEL ROAD	WISBECH	Jun-25
CHAPNALL ROAD	WISBECH	Jul-25
CHARLES STREET	WISBECH	Aug-25
CHASE STREET	WISBECH	Jul-25
CHERRY ROAD	WISBECH	Jun-25
CHESTNUT ROAD	WISBECH	Aug-25
CHURCH ROAD	WISBECH	Jun-25
CHURCH TERRACE	WISBECH	Jun-25
CHURCHILL ROAD	WISBECH	Jun-25
CLAREMONT ROAD	WISBECH	Jul-25
CLARENCE ROAD	WISBECH	Jul-25
CLARKSON AVENUE	WISBECH	Jul-25
CLAYTON CLOSE	WISBECH	Jul-25
COALWHARF ROAD	WISBECH	Jul-25
COCKETTS DRIVE	WISBECH	Jul-25
COLDHORN CRESCENT	WISBECH	Jun-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
COLVILE ROAD	WISBECH	Jul-25
CONFERENCE WAY	WISBECH	Jun-25
COPPINS COURT	WISBECH	Aug-25
CORDON STREET	WISBECH	Aug-25
CORPORATION ROAD	WISBECH	Aug-25
COUNCIL ROAD	WISBECH	Jul-25
CRAB MARSH	WISBECH	Jun-25
CRICKETERS WAY	WISBECH	Jul-25
CROMWELL ROAD	WISBECH	Jun-25
DE HAVILLAND ROAD	WISBECH	Jul-25
DUKE STREET	WISBECH	Jul-25
EASTFIELD ROAD	WISBECH	Jun-25
EASTFIELD WAY	WISBECH	Jun-25
EDINBURGH DRIVE	WISBECH	Jun-25
EIGHTH AVENUE	WISBECH	Jul-25
ELIZABETH TERRACE	WISBECH	Aug-25
ELM LOW ROAD	WISBECH	Aug-25
ELM ROAD	WISBECH	Jul-25
ENTERPRISE WAY	WISBECH	Aug-25
FALCON ROAD	WISBECH	Jul-25
FALKLANDS DRIVE	WISBECH	Aug-25
FARDELL ROAD	WISBECH	Aug-25
FELSTED AVENUE	WISBECH	Jul-25
FEN CLOSE	WISBECH	Jun-25
FENLAND ROAD	WISBECH	Jul-25
FIFTH AVENUE	WISBECH	Jul-25
FIRST AVENUE	WISBECH	Jul-25
FOURTH AVENUE	WISBECH	Jul-25
FREEDOM BRIDGE	WISBECH	Jul-25
FRINTON WAY	WISBECH	Jul-25
FUNDREY ROAD	WISBECH	Jul-25
GAOL STREET	WISBECH	Aug-25
GODDARD CRESCENT	WISBECH	Jun-25
GODWIN ROAD	WISBECH	Jun-25
GOLDING PLACE	WISBECH	Aug-25
GRANGE ROAD	WISBECH	Jun-25
GRIMMERS ROAD	WISBECH	Jun-25
GROSVENOR ROAD	WISBECH	Jun-25
HALEY CLOSE	WISBECH	Jun-25
HALSTEAD CLOSE	WISBECH	Jul-25
HAMPDEN ROAD	WISBECH	Jul-25
HANCHANT COURT	WISBECH	Jul-25
HARECROFT ROAD	WISBECH	Jul-25
HAWKINS DRIVE	WISBECH	Jul-25
HAWTHORNE AVENUE	WISBECH	Jun-25
HAZEL GARDENS	WISBECH	Jul-25
HEDGELANDS	WISBECH	Jun-25
HENRY STREET	WISBECH	Jul-25
HENSON CLOSE	WISBECH	Jun-25
HEREWARD ROAD	WISBECH	Jul-25
HERON ROAD	WISBECH	Aug-25
HIGH STREET	WISBECH	Jul-25
HILLBURN ROAD	WISBECH	Aug-25
HOLMES DRIVE	WISBECH	Jul-25
JASMIN CLOSE	WISBECH	Jun-25
JEFFERY AVENUE	WISBECH	Jun-25
JOHN F KENNEDY COURT	WISBECH	Aug-25
JOHN THOMPSON ROAD	WISBECH	Aug-25
JUBILEE WALK	WISBECH	Jun-25
KENLAN ROAD	WISBECH	Jul-25
KESTREL DRIVE	WISBECH	Aug-25
KINDERLEY ROAD	WISBECH	Jun-25
KING STREET	WISBECH	Jul-25
KINGFISHER DRIVE	WISBECH	Aug-25
KINGS ROAD	WISBECH	Jul-25
KINGSLEY AVENUE	WISBECH	Jul-25
KIRKGATE STREET	WISBECH	Jul-25
KOOREMAN AVENUE	WISBECH	Jun-25
LABURNUM CLOSE	WISBECH	Jun-25
LARKSFIELD	WISBECH	Aug-25
LEBANON DRIVE	WISBECH	Jun-25
LEROWE ROAD	WISBECH	Jun-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
LES BAUX PLACE	WISBECH	Aug-25
LEVERINGTON ROAD	WISBECH	Jul-25
LILAC CLOSE	WISBECH	Jun-25
LIME AVENUE	WISBECH	Jun-25
LOVE LANE	WISBECH	Jul-25
LUCOMBE DRIVE	WISBECH	Jun-25
LYNN ROAD	WISBECH	Jul-25
MAGAZINE CLOSE	WISBECH	Aug-25
MAGAZINE LANE	WISBECH	Aug-25
MALDON ROAD	WISBECH	Jul-25
MALT DRIVE	WISBECH	Aug-25
MANOR GARDENS	WISBECH	Jul-25
MANSELL ROAD	WISBECH	Aug-25
MAPLE AVENUE	WISBECH	Jun-25
MARKET PLACE	WISBECH	Jul-25
MARLBOROUGH COURT	WISBECH	Aug-25
MAYFLOWER ROAD	WISBECH	Aug-25
MEADOWGATE LANE	WISBECH	Aug-25
MEDWAY CLOSE	WISBECH	Jul-25
MILL CLOSE	WISBECH	Jul-25
MILNER ROAD	WISBECH	Aug-25
MONEY BANK	WISBECH	Aug-25
MOUNT DRIVE	WISBECH	Jul-25
MOUNT PLEASANT ROAD	WISBECH	Jun-25
MUSTICOTT PLACE	WISBECH	Jul-25
MYLES WAY	WISBECH	Jun-25
NELSON GARDENS	WISBECH	Jul-25
NENE PARADE	WISBECH	Jul-25
NENE QUAY	WISBECH	Jul-25
NEW DROVE	WISBECH	Aug-25
NEW INN YARD	WISBECH	Jul-25
NORFOLK STREET	WISBECH	Jul-25
NORTH BRINK	WISBECH	Aug-25
NORTH STREET	WISBECH	Jul-25
NORWICH ROAD	WISBECH	Jul-25
NORWICH STREET	WISBECH	Jul-25
OAKLANDS DRIVE	WISBECH	Jun-25
OAKLEY CLOSE	WISBECH	Jul-25
OAKROYD CRESCENT	WISBECH	Jul-25
OCTAGON DRIVE	WISBECH	Jul-25
OCTAVIA CLOSE	WISBECH	Jul-25
OIL MILL LANE	WISBECH	Jul-25
OLD LYNN ROAD	WISBECH	Jun-25
OLD MARKET	WISBECH	Jul-25
OLDFIELD LANE	WISBECH	Aug-25
OLLARD AVENUE	WISBECH	Jun-25
ONYX COURT	WISBECH	Aug-25
OPPORTUNE ROAD	WISBECH	Jul-25
ORANGE GROVE	WISBECH	Jul-25
ORCHARD DRIVE	WISBECH	Aug-25
OSBORNE ROAD	WISBECH	Jun-25
PARK AVENUE	WISBECH	Jul-25
PARK ROAD	WISBECH	Jul-25
PARK STREET	WISBECH	Jul-25
PAYNE AVENUE	WISBECH	Jun-25
PECKOVER DRIVE	WISBECH	Aug-25
PELDON DRIVE	WISBECH	Jul-25
PENDULA ROAD	WISBECH	Jun-25
PENROSE GARDENS	WISBECH	Aug-25
PETTS CLOSE	WISBECH	Jun-25
PICKARDS WAY	WISBECH	Jul-25
PIPPIN PLACE	WISBECH	Aug-25
POST OFFICE LANE	WISBECH	Jul-25
PRINCE OF WALES CLOSE	WISBECH	Jun-25
PRINCE STREET	WISBECH	Jul-25
PRINCES ROAD	WISBECH	Jul-25
PRINS AVENUE	WISBECH	Jun-25
PRINS COURT	WISBECH	Jun-25
PROSPECT PLACE	WISBECH	Aug-25
PROVENCE PLACE	WISBECH	Aug-25
QUAKER LANE	WISBECH	Aug-25
QUEEN ELIZABETH DRIVE	WISBECH	Aug-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
QUEEN STREET	WISBECH	Jul-25
QUEENS ROAD	WISBECH	Aug-25
RAILWAY ROAD	WISBECH	Aug-25
RAMNOTH ROAD	WISBECH	Aug-25
REDWING DRIVE	WISBECH	Aug-25
REGAL ROAD	WISBECH	Aug-25
RHONE PLACE	WISBECH	Aug-25
RICHARD YOUNG CLOSE	WISBECH	Jun-25
RICHMOND COURT	WISBECH	Aug-25
RIGG CLOSE	WISBECH	Aug-25
RIVERSIDE WAY	WISBECH	Aug-25
ROBIN MEWS	WISBECH	Aug-25
ROCHFORD WALK	WISBECH	Jul-25
ROSE WALK	WISBECH	Jun-25
ROWAN CLOSE	WISBECH	Jun-25
RUSSELL STREET	WISBECH	Jul-25
SALCOTT DRIVE	WISBECH	Jul-25
SALTERS WAY	WISBECH	Aug-25
SANDALL ROAD	WISBECH	Aug-25
SANDOWN ROAD	WISBECH	Jul-25
SANDRINGHAM AVENUE	WISBECH	Jul-25
SAVORY ROAD	WISBECH	Jun-25
SEABANK ROAD	WISBECH	Jul-25
SECOND AVENUE	WISBECH	Jul-25
SEFTON AVENUE	WISBECH	Jul-25
SEVENTH AVENUE	WISBECH	Jul-25
SHERWOOD AVENUE	WISBECH	Jun-25
SIXTH AVENUE	WISBECH	Jul-25
SOMERS ROAD	WISBECH	Jul-25
SOUTH BRINK	WISBECH	Jul-25
SOUTHFIELDS CLOSE	WISBECH	Jun-25
SOUTHWELL ROAD	WISBECH	Jun-25
SOVEREIGN CLOSE	WISBECH	Jul-25
ST AUGUSTINES ROAD	WISBECH	Jul-25
ST MARTINS ROAD	WISBECH	Jun-25
ST MICHAELS AVENUE	WISBECH	Jun-25
ST PAULS CLOSE	WISBECH	Jul-25
ST PETERS ROAD	WISBECH	Jul-25
STAITHE ROAD	WISBECH	Jul-25
STATION DRIVE	WISBECH	Aug-25
STERMYN STREET	WISBECH	Jul-25
STORBECK ROAD	WISBECH	Jun-25
STOW LANE	WISBECH	Aug-25
STOW ROAD	WISBECH	Jul-25
STRAWBERRY CLOSE	WISBECH	Jul-25
SYBIL ROAD	WISBECH	Jul-25
SYLVDEN DRIVE	WISBECH	Jul-25
TAVISTOCK ROAD	WISBECH	Jul-25
THIRD AVENUE	WISBECH	Jul-25
TINDALL CLOSE	WISBECH	Jun-25
TINKERS DROVE	WISBECH	Jun-25
TOWNSHEND ROAD	WISBECH	Jul-25
TRAFFORD ROAD	WISBECH	Jul-25
TRINITY ROAD	WISBECH	Jul-25
TURNPIKE CLOSE	WISBECH	Jul-25
VERDUN ROAD	WISBECH	Jul-25
VICTORIA PLACE	WISBECH	Aug-25
VICTORIA ROAD	WISBECH	Aug-25
VICTORY ROAD	WISBECH	Aug-25
WALTON ROAD	WISBECH	Jun-25
WATERLEES ROAD	WISBECH	Jun-25
WEASENHAM LANE (C309)	WISBECH	Jul-25
WEDGWOOD DRIVE	WISBECH	Jul-25
WELBECK ROAD	WISBECH	Jul-25
WEST PARADE	WISBECH	Jul-25
WEST PARADE LINK TO NORTH END	WISBECH	Jul-25
WEST STREET	WISBECH	Jul-25
WESTFIELD ROAD	WISBECH	Jun-25
WESTMEAD AVENUE	WISBECH	Aug-25
WESTON MILLER DRIVE	WISBECH	Jun-25
WHITBY STREET	WISBECH	Jul-25
WILBERFORCE ROAD	WISBECH	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
WILLIAM ROAD	WISBECH	Jul-25
WILLOW WAY	WISBECH	Aug-25
WINDMILL GARDENS	WISBECH	Jun-25
WINDSOR DRIVE	WISBECH	Jun-25
WISTARIA ROAD	WISBECH	Jun-25
WOODCOTE PARK	WISBECH	Aug-25
WORCESTER ROAD	WISBECH	Jun-25
YORK GARDENS	WISBECH	Jul-25
YORK ROAD	WISBECH	Jul-25
CHURCH ROAD	WISBECH ST MARY	Dec-24
CHURCHFIELD WAY	WISBECH ST MARY	Dec-24
MAYFAIR GARDENS	WISBECH ST MARY	Dec-24
MOWBRAY CLOSE	WISBECH ST MARY	Dec-24
SCHOOL CLOSE	WISBECH ST MARY	Dec-24
STATION ROAD	WISBECH ST MARY	Dec-24
WYKES DRIVE	WISBECH ST MARY	Dec-24
HARRIS LANE	WISTOW	Dec-24
KINGSTON WAY	WISTOW	Dec-24
MILL ROAD	WISTOW	Dec-24
OAKLANDS AVENUE	WISTOW	Dec-24
PARSONAGE STREET	WISTOW	Dec-24
ST JOHNS PLACE	WISTOW	Dec-24
THE GROVE	WISTOW	Dec-24
HIGH STREET	WITCHAM	Sep-25
MARTINS LANE	WITCHAM	Sep-25
SILVER STREET	WITCHAM	Sep-25
THE ORCHARDS	WITCHAM	Sep-25
THE SLADE	WITCHAM	Sep-25
WESTWAY PLACE	WITCHAM	Sep-25
BEDWELL HEY LANE	WITCHFORD	Sep-25
BRIARS END	WITCHFORD	Sep-25
BRIERY FIELDS	WITCHFORD	Sep-25
CHURCH VIEW	WITCHFORD	Sep-25
CLOVER END	WITCHFORD	Sep-25
COLE CLOSE	WITCHFORD	Sep-25
ELM CLOSE	WITCHFORD	Sep-25
FIELD END	WITCHFORD	Sep-25
GRANTA CLOSE	WITCHFORD	Sep-25
GRUNTY FEN ROAD	WITCHFORD	Sep-25
MAIN STREET	WITCHFORD	Sep-25
MANOR CLOSE	WITCHFORD	Sep-25
MANOR COURT ROAD	WITCHFORD	Sep-25
MANOR ROAD	WITCHFORD	Sep-25
ORTON DRIVE	WITCHFORD	Sep-25
SUTTON ROAD	WITCHFORD	Sep-25
THE WARREN	WITCHFORD	Sep-25
VICTORIA GREEN	WITCHFORD	Sep-25
WARD WAY	WITCHFORD	Sep-25
WEST END CLOSE	WITCHFORD	Sep-25
WHEATS CLOSE	WITCHFORD	Sep-25
WITCHFORD BYPASS	WITCHFORD	Mar-26
CHEVELEY ROAD	WOODDITTON	Jul-25
CLARE PLACE	WOODDITTON	Jul-25
CROCKFORDS ROAD	WOODDITTON	Jul-25
DARWIN PLACE	WOODDITTON	Jul-25
DITTON GREEN	WOODDITTON	Jul-25
DOWNING CLOSE	WOODDITTON	Jul-25
DUCHESS DRIVE	WOODDITTON	Jul-25
GIRTON CLOSE	WOODDITTON	Jul-25
KINGS DRIVE	WOODDITTON	Jul-25
KIRTLING ROAD	WOODDITTON	Jul-25
MALVERN CLOSE	WOODDITTON	Jul-25
NEW CHEVELEY ROAD	WOODDITTON	Dec-25
PEMBROKE CLOSE	WOODDITTON	Jul-25
PETERHOUSE DRIVE	WOODDITTON	Jul-25
SCHOOL ROAD	WOODDITTON	Jul-25
SELWYN CLOSE	WOODDITTON	Jul-25
ST JOHNS AVENUE	WOODDITTON	Jul-25
STETCHWORTH ROAD	WOODDITTON	Jul-25
STRETTON AVENUE	WOODDITTON	Jul-25
THE STREET	WOODDITTON	Jul-25
TRINITY DRIVE	WOODDITTON	Jul-25

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.**Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.**

Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County.

The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.

Programme release date: November 2024

Street	Town	Programme Month
WOODDITTON ROAD	WOODDITTON	Jul-25
CHURCH STREET	WOODHURST	Jun-26
ST JOHNS CLOSE	WOODHURST	Jun-26
BANKS END	WYTON	May-26
HUNTINGDON ROAD	WYTON	May-26
LOXLEY GREEN	WYTON	May-26
MANOR CLOSE	WYTON	May-26
SAWTRY WAY	WYTON	Jun-26
SPLASH LANE	WYTON	May-26
ST MARGARETS ROAD	WYTON	May-26
TOWNSEND CLOSE	WYTON	May-26
VICTORIA CRESCENT	WYTON	May-26
WARE LANE	WYTON	May-26
WARREN CLOSE	WYTON	May-26
ST IVES ROAD	WYTON ON THE HILL	May-26
ABBOT WAY	YAXLEY	Mar-26
APPLE TREE CLOSE	YAXLEY	Mar-26
ASHRIDGE WALK	YAXLEY	Mar-26
ASKEWS LANE	YAXLEY	Mar-26
AZALEA COURT	YAXLEY	Mar-26
BADGER CLOSE	YAXLEY	Mar-26
BEATONS CLOSE	YAXLEY	Mar-26
BEAUVOIR PLACE	YAXLEY	Mar-26
BIRCH CLOSE	YAXLEY	Mar-26
BLenheim WAY	YAXLEY	Mar-26
BRAMBLE CLOSE	YAXLEY	Mar-26
BROADWAY	YAXLEY	Jun-26
CHAPEL STREET	YAXLEY	Mar-26
CHERRYTREE WALK	YAXLEY	Mar-26
CHURCH STREET	YAXLEY	Mar-26
CHURCH WALK	YAXLEY	Mar-26
COCK CLOSE ROAD	YAXLEY	Mar-26
COOKSON CLOSE	YAXLEY	Mar-26
CRANE AVENUE	YAXLEY	Mar-26
CROCUS WAY	YAXLEY	Mar-26
DOVECOTE LANE	YAXLEY	Mar-26
ELM CLOSE	YAXLEY	Mar-26
FERNDALE	YAXLEY	Mar-26
FIELD RISE	YAXLEY	Mar-26
FREESIA WAY	YAXLEY	Mar-26
GREEN LANE	YAXLEY	Mar-26
HAWTHORN ROAD	YAXLEY	Mar-26
HIGHFIELD WALK	YAXLEY	Mar-26
HILLCREST AVENUE	YAXLEY	Mar-26
HILLSIDE WALK	YAXLEY	Mar-26
HOLME ROAD	YAXLEY	Mar-26
JASMINE WAY	YAXLEY	Mar-26
KINGFISHER CLOSE	YAXLEY	Mar-26
LABURNUM AVENUE	YAXLEY	Mar-26
LANCASTER COURT	YAXLEY	Mar-26
LANCASTER WAY	YAXLEY	Mar-26
LANDSDOWNE ROAD	YAXLEY	Mar-26
LARCH CLOSE	YAXLEY	Mar-26
LAUREL CLOSE	YAXLEY	Mar-26
LAVENDER CLOSE	YAXLEY	Mar-26
LEE ROAD	YAXLEY	Mar-26
LILAC WALK	YAXLEY	Mar-26
LIME TREE CLOSE	YAXLEY	Mar-26
LITCHFIELD CLOSE	YAXLEY	Mar-26
LONDON ROAD (PRIVATE)	YAXLEY	Jun-26
MAIN STREET	YAXLEY	Mar-26
MANOR CLOSE	YAXLEY	Mar-26
MAPLE COURT	YAXLEY	Mar-26
MARLBOROUGH CLOSE	YAXLEY	Mar-26
MEADOW WALK	YAXLEY	Mar-26
MERE VIEW	YAXLEY	Mar-26
MIDDLETONS ROAD	YAXLEY	Mar-26
MOUNTBATTEN AVENUE	YAXLEY	Mar-26
MULBERRY CLOSE	YAXLEY	Mar-26
NIGHTINGALE DRIVE	YAXLEY	Mar-26
ORCHARD WALK	YAXLEY	Mar-26
ORCHID CLOSE	YAXLEY	Mar-26

Cambridgeshire Street Lighting - LED Replacement Programme 2024-26.		
Programme issued by Balfour Beatty Living Places, working in partnership with Cambridgeshire County Council.		
Below is an indicative guide displaying which months we are expecting to work in streets across Cambridgeshire County. The programme is subject to change and will be refreshed regularly. The programme is listed alphabetically by town, then street.		
Programme release date: November 2024		
Street	Town	Programme Month
OWL END WALK	YAXLEY	Mar-26
PARK CLOSE	YAXLEY	Mar-26
PARTRIDGE CLOSE	YAXLEY	Mar-26
PEARTREE WALK	YAXLEY	Mar-26
PHEASANT WAY	YAXLEY	Mar-26
POOLEY WAY	YAXLEY	Mar-26
PRIMROSE DRIVE	YAXLEY	Mar-26
QUEEN STREET	YAXLEY	Mar-26
SEATON CLOSE	YAXLEY	Mar-26
SILVERWOOD WALK	YAXLEY	Mar-26
SOUTHDOWN ROAD	YAXLEY	Mar-26
SPEECHLEY ROAD	YAXLEY	Mar-26
SPRINGFIELD ROAD	YAXLEY	Mar-26
ST PETERS WALK	YAXLEY	Mar-26
STONEHOUSE ROAD	YAXLEY	Mar-26
THE GREEN	YAXLEY	Mar-26
THE ROOKERY	YAXLEY	Mar-26
VICARAGE WAY	YAXLEY	Mar-26
VIOLET WAY	YAXLEY	Mar-26
VIXEN CLOSE	YAXLEY	Mar-26
WEST END	YAXLEY	Mar-26
WESTFIELD CLOSE	YAXLEY	Mar-26
WESTFIELD ROAD	YAXLEY	Mar-26
WILLOW ROAD	YAXLEY	Mar-26
WINDSOR ROAD	YAXLEY	Mar-26
WISTERIA ROAD	YAXLEY	Mar-26
WYKES ROAD	YAXLEY	Mar-26
YAXLEY FOOTPATH 3	YAXLEY	Mar-26
HIGH STREET	YELLING	Jul-25